



RTS weekly lookahead

Week commencing 02/08/2024



Updated or amended details are in **RED**

Location Description	Reason for works	Impacts	Mitigations (if applicable)
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Drainage installation, traffic signal ducting. excavation of road box and capping/ subbase fill	Footpath closure for the safety of pedestrians	Diversion route as shown on the ped diversion plan
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Traffic signal and street light ducting / Excavation of roadbox and capping/ subbase fill. Installation of Kerbs Drainage works to existing Anglia Water assets	None	N/A
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Footpath/ cycleway formation and subbase /kerbing/traffic signals ducting	None	N/A
Dickenson Road to Wallace Road (within the site boundaries)	installation of kerbs	None	N/A
Dickenson Road to Wallace Road (within the site boundaries)	Drainage works to existing Anglia Water assets footway/cycleway formation & Subbase Traffic signals ducting UKPN Jointing cables for new lighting columns	None	N/A
Wallace Road to Bruff Close	Traffic signals ducting Accoustic fencing Excavation fill for new bus lane	None	N/A
Wallace Road to Bruff Close	Drainage installation	None	N/A

Via Urbis / Mill Road footway closure – The signalised crossing circled remains open for the safety of pedestrians crossing the road

