

# Basildon Local Highway Panel Meeting Agenda

26<sup>th</sup> March 2015

2.00pm

Committee Room 5, County Hall

**Chair** Cllr Keith Bobbin

**Panel Members** Cllr Kay Twitchen, Cllr Tony Hedley, Cllr Malcolm Buckley, Cllr Kerry Smith, Cllr William Archibald, Cllr Mark Ellis, Cllr Melissa McGeorge, Cllr Nigel Le Gresley

**Other Attendees** Will Price – Highway Liaison Officer, Anthony Buston Senior Transport Strategy and Engagement Officer, Beverley Gould – Principal Transport Strategy and Engagement Officer, Peter Wright - Design and Consultancy Manager, Sonia Church – Highway Liaison Manager

Page no		Item	Lead:	Papers:
	1	Welcome and Introductions	Chair	Verbal
	2.	Declarations of Interest	Chair	Verbal
1	3.	Minutes of meeting held on 20 <sup>th</sup> Jan 2015 and matters arising	Chair	Attached
7	4.	Basildon District Approved Scheme List	WP	Attached
10	5.	Highway Improvements Programme 2015-16 - Potential Schemes	WP	Attached
	6.	A.O.B.	Chair	Verbal
	7.	Date of next meetings <ul style="list-style-type: none"><li>• 30<sup>th</sup> June 2015</li><li>• 29<sup>th</sup> September 2015</li></ul>	Chair	Verbal

## Basildon District Approved Scheme List

Key:	Completed schemes
	Cancelled schemes
	For Discussion

Design Reference Number	Task Name	Finish	CMA approved	Cost Code	Works Description	Allocated Budget	Comments
<b>2012/13 Approved</b>							
	Valence Way Footway	Completed	14/01/2013	LBAS003004	Footway (new)	£115,000.00	
	A176 Basildon to Billericay Cycleroute	Tue 04/08/15	14/01/2013	LBAS004001	Cycleway improvements	£255,000.00	SCHEME CANCELLED
	ITS0031 A127 Between A128 and B148 VMS	Fri 07/08/15	14/01/2013	LBAS002014	Design, supply and installation of Variable Message Sign.	£95,000.00	
	South Green Infant and Junior Schools	Imminent	14/01/2013	LBAS006006	School route improvements	£3,540.00	
	Bus Stop 1500PITS6 St Margarets School	Completed	14/01/2013	LBAS006010	Bus stop improvements	£2,750.00	
	1500PITS5 St Margarets School	Imminent	04/03/2013	LBAS006009	Transport - School crossing patrols	£750.00	
<b>2013/14 Approved</b>							
	Valence way, Laindon	Completed	27/03/2013	LBAS131019	Waiting restrictions	£8,700.00	
	Vange Primary School _ Extend TRO	Completed	23/07/2013	LBAS131013	Extend existing TRO	£4,000.00	
	Billericay Station, Paint Bay	Completed	23/07/2013	LBAS131004	Paint bus bay lines	£2,000.00	
	Dunton Roundabout	Completed	30/09/2013	LBAS131007	Casualty reduction scheme	£15,200.00	
<b>2014/15 Approved</b>							
	Basildon Hospital, Nethermayne	Completed	24/02/2014	LBAS142013	New signals and CCTV	£70,000.00	
	Laindon Road, Billericay	Imminent	24/02/2014	LBAS132030	Reposition existing School sign with School plate and install Children Going to School sign with School plate. - pre approved prior to new years budget	£2,000.00	
	London Road, Billericay	Tue 14/04/15	24/02/2014	LBAS142001	Installation of tall poles to the London Road crossing	£50,000.00	
	Ashlyns J/w Mill Green Road, Pitsea	Imminent	28/05/2014	LBAS141002	Preliminary design and investigation costs estimate	£3,000.00	
	Janet Duke School, Basildon	23/09/2015	28/05/2014	LBAS142034	Design previously agreed - implementation costs for crossing	£150,000.00	
	Salcott Crescent	Fri 31/07/15	28/05/2014	LBAS142002	Install Staggered barriers either side of Salcott Crescent	£10,000.00	
	A13	Imminent	28/05/2014	LBAS142016	Investigate and review Layby	£5,000.00	
	Basildon - TBC	Tue 06/10/15	28/05/2014	LBAS142030	Funding towards cycling schemes once review is complete	£100,000.00	

	Great Burstead and South Green, Little Burstead, Ramsden Bellhouse, Ramsden Crays, South Hanningfield	Completed	28/05/2014	LBAS145003	Phase 1 -Poles, flags, timetable frames, removing old infrastructure , installing new infrastructure, inserting TT graphics	£31,373.00	
	Billericay	Completed	28/05/2014	LBAS145004	Phase 2 - Poles, flags, timetable frames, removing old infrastructure , installing new infrastructure, inserting TT graphics	£54,790.00	
	Basildon inc Wickford	Fri 30/01/15	28/05/2014	LBAS145005	Phase 3 - Poles, flags, timetable frames, removing old infrastructure , installing new infrastructure, inserting TT graphics. Phase 3 not to start until one and two completed. Final confirmation of Phase 3 to be taken back to LHP	£248,196.00	Scheme largely complete. Just a few stops remaining.
	outside Basildon Schools	Completed	28/05/2014	LBAS142029	Review/Feasibility into 20 mphs outside schools in Basildon	£15,000.00	Please see Appendix 1. Out of 42 sites studied the report has found that 29 might be suitable for a new 20mph zone. Of these sites, 11 would also qualify for a 20mph limit.
	Ashlyns J/w Mill Green Road, Pitsea	Fri 27/11/15	09/07/2014	LBAS141004	Providing a right turn lane to facilitate turning movements from Ashlyns into Mill Green Road and reduce collisions.	£30,000.00	
	District Wide	TBC	09/07/2014	LBAS141005	Funding for Casualty Reduction Site Investigations at forthcoming identified cluster sites.	£16,000.00	
	Gaywood, Laindon	Completed	09/07/2014	LBAS142041	Re-positioning the staggered posts to accommodate a wheelchair or mobility vehicle	£5,000.00	
	Eastgate layby (Asda end Southernhay)	Imminent	09/07/2014	LBAS142008	Feasibility study to install a clearway along Southernhay therefore reducing illegal parking in the layby and improving traffic flow.	£3,000.00	
	Bus stop IM452, Wickford Railway Station	Cancelled - DELIVERED VIA S106	09/07/2014	LBAS145008	Overcome the issue of buses being issued with parking tickets as follows: Lengthen current bus stop cage by 10 m to the road between Station Court and the day nursery. Mark section next to the station as a Bus stop with the furthest section as Bus Stand	£1,500.00	
	The Meads, Basildon	Completed	09/07/2014	LBAS142039	Design and Install noise barrier	£77,000.00	
	Church Road JW Southend Road	Tue 16/06/15	15/10/2014	LBAS142046	Detailed design and investigation to include safety audit and to explore land ownership and potential utility costs as recommended in the technical note.	£4,000.00	

	A129 Southend Road / Bakers Farm Close, Wickford	Thu 14/05/15	15/10/2014	LBAS142047	Feasibility study to explore the possibility of upgrading existing crossing point with pedestrian refuge into a signalised crossing	£4,000.00	
	Greenstead Infant and Junior School, Timberlog Lane, Basildon	Completed	15/10/2014	LBAS142048	Delivery of design commissioned in 2013/14 to harden and improve the uneven grass verge	£4,025.00	
	High Road North, Laindon	Completed	04/11/2014	LBAS142049	Topographical survey and detailed design of scheme to improve HGV restriction and directional signage, and narrow junction with A127.	£4,000.00	
	High Road North, Laindon (WORKS)	Wed 18/03/15	28/01/2015	LBAS142059	Commission for the delivery of designs approved by Cabinet Member and Panel to improve HGV restriction and directional signage, and to build out splinter island at junction with A127.	£16,000.00	

Revenue	Markhams Chase- Janet Duke School _TRO amend	Imminent	23/07/2013	LBAS131016	TRO amendment on school keep clear markings AND PV2 survey	£5,000.00	
Revenue	Janet Duke School, Basildon	Imminent	11/12/2013	LBAS132029	Design for zebra crossing outside school	£5,000.00	
Revenue	Elizabeth Way j/w Southwell Link, Laindon	Imminent	11/12/2013	LBAS132026	Installation of bollards to prevent vehicles mounting the footway to access the estate	£1,000.00	
Revenue	Billericay Station	Completed	11/12/2013	LBAS132022	Review of existing TROs and waiting areas to have joined up approach to what measures need to be undertaken to enable this area to be enforced by SEPP	£5,000.00	
Revenue	Wickford Station	Cancelled	11/12/2013	LBAS135005	Real time bus shelter to allow passengers to know what time next bus is arriving.	£9,200.00	
Revenue	All of Basildon	Imminent	28/05/2014	LBAS144001	Strategic review of cycling schemes	£13,000.00	
Revenue	District Wide Surveys		15/10/2014	LBAS142044	Commission to enable speed and PV2 surveys requested between meetings	£5,000.00	

## BASILDON LOCAL HIGHWAY PANEL – 26<sup>th</sup> MARCH 2015 REPORT 2 – POTENTIAL CAPITAL SCHEMES

Original Capital Budget	<b>£1,000,000</b>	CAPITAL spent	<b>£0</b>	CAPITAL Remaining	<b>£1,000,000</b>	Value of 14/15 schemes not yet complete	<b>£298,500</b>
Revenue	<b>£93,741</b>	REVENUE spent	<b>£80,000</b>	REVENUE remaining	<b>£13,741</b>	Total Value of Validated Schemes	<b>£749,805*</b>
						Number of Schemes Unvalidated	<b>18</b>

The following list identifies all of the scheme requests which have fed into the Basildon LHP. The RAG column acknowledges the status of the request as follows:



= The scheme has been validated as being feasible and is available for consideration



= The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered



= A scheme request has been received and is either in the initial validation process, not yet ready for commission (although may have attributed estimated cost) or unsuitable for consideration

# CAPITAL BUDGET

## Traffic Management Schemes (Total Value of Validated Schemes: £323,485)

Capital or Revenue	Location	Description	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG	Requested by
PS	Hornsby Way, Basildon	Panel Commissioned feasibility study provides 3 alternative traffic calming options to overcome reported reckless driving: Option A - Speed Cushions, Option B - Raised Junction Plateaus, Option C - Flat Top Road Humps. Panel to consider all options before deciding which, if any, to implement		Traffic Management	Implementation	LBAS152001	£95,485	G	
PS	Kennel Lane, Billericay	Delivery of design commissioned in 2013/14 to provide advanced signage of weight restriction	Provisionally approved at previous meeting	Traffic Management	Implementation	LBAS152002	£10,000	G	
PS	Brightside, Billericay	Delivery of design commissioned in 2013/14 to provide 20mph zone	Provisionally approved at previous meeting	Traffic Management	Implementation	LBAS152003	£12,000	G	
PS	High Road, Langdon Hills	Removal of old barriers (where still present) between Staneway and Shelsley Drive and replacement with reflective bollards and bend warning signs alongside a "treefend" barrier system around large oak tree.	Provisionally approved at previous meeting	Traffic Management	Total scheme	LBAS152005	£27,000	G	Cllr Smith
PS	Rosebay Ave, Billericay	Scheme to re-locate lamp column to the rear of the footway	This scheme follows on from previous footway works in the area.	Traffic Management	Total scheme	LBAS152006	£3,000	G	Design Team
PS	Bridge Street, Noak Bridge	Possible 20mph zone/limit	Scheme not yet validated	Traffic Management	Total scheme	LBAS152009		R	Cllr Buckley
PS	Billericay School, Billericay	Creation of formal parking area in highway verge.	Scheme not yet validated	Traffic Management		LBAS152010		R	Cllr Hedley
PS	Sunnymede School, Mons Ave	Installation of pedestrian guard rails	Scheme not yet validated	Traffic Management	Total scheme	LBAS152011		R	Cllr Hedley
PS	Elder Avenue	Informal consultation and feasibility study to ascertain local views and options re removing or amending the existing speed cushions.	Speed humps were originally proposed here in 1994 to deal with 85%ile speeds between 36 and 40 mph. No record of when/why humps were changed for cushions. Removal of humps would increase vehicle speeds.	Traffic Management	Feasibility	LBAS152013	£3,000	G	Cllr Le Gresley

Capital or Revenue	Location	Description	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG	Requested by
PS	Church Rd, Ramsden Bellhouse	Move build out so that it is in line with the park entrance and add dropped kerbs on either side. Lining and carriageway surface to be adjusted accordingly.	Current Layout of footways in relation to build outs makes it difficult for pedestrians to cross the road and access the rec.	Traffic Management	Total scheme	LBAS152015	£25,000	G	Cllr Buckley and Ramsden Bellhouse P.C.
PS	Dunton Rd, Basildon	Measures to reduce speeds and discourage use as cut through	Superceded by earlier listed traffic modelling.	Traffic Management		LBAS152016		R	Cllr Buckley
PS	Gardiners Lane North	Weight Limit TRO and signage	Survey complete. Awaiting comments from Network Management	Traffic Management	Total scheme	LBAS152017		R	Cllr Le Gresley and Cllr Buckley
PS	Outside the Cooperative, 123 Stock Road Billericay	Detailed design and assessment of upgrade of zebra crossing to signalised crossing		Traffic Management	Design	LBAS152018	£20,000	G	Cllr Twitchen
PS	Outside the Cooperative, 123 Stock Road Billericay	Delivery of signalised crossing	Subject to the outcome of the above.	Traffic Management	Implementation	LBAS152019		R	Cllr Twitchen
PS	Runwell Road, Wickford	Detailed design of widened footways at narrow points between Harold Road junction and the southern end of the roundabout (close to Texaco garage). To include "swept path analysis".	Resident concerned that narrow footways are unsafe for pedestrians. At its narrowest point the footway measures 1.0 metres. However, there is no history of accidents in this location.	Traffic Management	Design	LBAS152020	£4,000	G	Local resident endorsed by Cllr Le Gresley
PS	Hill Ave, Wickford	Traffic Calming	Scheme not yet validated. Should be considered that traffic calming would be likely to exacerbate any congestion issues.	Traffic Management		LBAS152021		R	Cllr Le Gresley

Capital or Revenue	Location	Description	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG	Requested by
PS	Twinstead, Wickford	Replacement of brick top speed humps with asphalt speed humps	Vibrations in property and uncomfortable drive over current humps likely to be caused by cracks and gaps between asphalt ramps and brick tops. This could be considered a maintenance issue. Replacement with all asphalt humps may improve drive but could increase speeds.	Traffic Management	Total scheme	LBAS152014	£65,000	G	Cllr Le Gresley
PS	Church Rd, Ramsden Bellhouse	Move build out so that it is in line with the park entrance and add dropped kerbs on either side. Lining and carriageway surface to be adjusted accordingly.	Current Layout of footways in relation to build outs makes it difficult for pedestrians to cross the road and access the rec.	Traffic Management	Total scheme	LBAS152015	£25,000	G	Cllr Buckley and Ramsden Bellhouse P.C.
PS	Dunton Rd, Basildon	Measures to reduce speeds and discourage use as cut through	Superceded by earlier listed traffic modelling.	Traffic Management		LBAS152016		R	Cllr Buckley
PS	Gardiners Lane North	Weight Limit TRO and signage	Survey complete. Awaiting comments from Network Management	Traffic Management	Total scheme	LBAS152017		R	Cllr Le Gresley and Cllr Buckley
PS	Outside the Cooperative, 123 Stock Road Billericay	Detailed design and assessment of upgrade of zebra crossing to signalised crossing		Traffic Management	Design	LBAS152018	£20,000	G	Cllr Twitchen
PS	Outside the Cooperative, 123 Stock Road Billericay	Delivery of signalised crossing	Subject to the outcome of the above.	Traffic Management	Implementation	LBAS152019		R	Cllr Twitchen

Capital or Revenue	Location	Description	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG	Requested by
PS	Runwell Road, Wickford	Detailed design of widened footways at narrow points between Harold Road junction and the southern end of the roundabout (close to Texaco garage). To include "swept path analysis".	Resident concerned that narrow footways are unsafe for pedestrians. At its narrowest point the footway measures 1.0 metres. However, there is no history of accidents in this location.	Traffic Management	Design	LBAS152020	£4,000	G	Local resident endorsed by Cllr Le Gresley
PS	Hill Ave, Wickford	Traffic Calming	Scheme not yet validated. Should be considered that traffic calming would be likely to exacerbate any congestion issues.	Traffic Management		LBAS152021		R	Cllr Le Gresley
ps	Tavistock Rd	Keep Clear markings to prevent access to disabled bay being blocked		Traffic Management		LBAS152022		R	SEPP
PS	Festival Way, Basildon	Parking restrictions to prevent unsafe parking outside David Lloyd	Consultation and Feasibility Study with designs to provide a wholesale review of parking restrictions on the Festival Park Estate with the aim of reducing congestion and improving road safety, particularly in the vicinity of the David Lloyd centre. Study to consult First Data, police, SEPP and local Members and to include Festival Way, Festival Link and Endeavour Drive	Traffic Management	Feasibility	LBAS152023	£10,000	G	Cllr Ellis
PS	Old Church Road	Installation of bollards to prevent fly tipping	Not yet validated	Traffic Management	Total scheme	LBAS152024		R	Parish Cllr Bernie Parker, supported by Cllr Bobbin
PS	Miles Gray Road	Speed reduction measures	Awaiting speed survey results	Traffic Management		LBAS152025		R	Local Business supported by Cllr Bobbin
PS	London Road, Wickford close to no 63	Upgrading of zebra to signalised crossing	Awaiting PV2 survey results	Traffic Management		LBAS152026		R	Cllr Le Gresley

Capital or Revenue	Location	Description	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG	Requested by
PS	District Wide	TRO and design of 10 x 20mph zones or limits on roads outlined as potentially suitable in Basildon Schools 20mph report. 2 x schools to be selected from each division. To be broken down into separate commissions upon site selection.	Please see report. 29 sites potentially suitable for 20mph zones or limits (subject to NM approval) Essex Highways recommend taking a phased approach to design and implementation. 2 x schools per division to be selected for design in 15/16.	Traffic Management	Design	LBAS152027	£50,000	G	Basildon LHP
PS	Eastgate Layby	Installation of recommendations of feasibility study	Awaiting results of study	Traffic Management	Implementation	LBAS152028		A	Cllr Bobbin
PS	Church Road JW Southend Road	Installation of dedicated right hand turn lane once detailed designs and surveys have been completed	Design not yet complete	Traffic Management	Implementation	LBAS152029		A	Cllr Le Gresley
PS	A129 Southend Road / Bakers Farm Close, Wickford	Creation of signalised crossing at site of current pedestrian refuge (subject to results of feasibility)	Awaiting results of study	Traffic Management	Implementation	LBAS152030		A	Cllr Le Gresley
PS	A13 Layby	Adjustment or closure of A13 layby subject to results of study	Awaiting results of study	Traffic Management	Implementation	LBAS152031		A	Cllr Twitchen

### Public Rights of Way (Total Value of Validated Schemes: £15,000)

Capital or Revenue	Location	Description	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG	Requested by
PS	Byway 17, Little Burstead	Drainage improvements alongside removal of tarmac surface and its replacement with type 1 granular material or road plainings. These improvements are to overcome a problem of standing water and subsequent path erosion.	Scheme Provisionally approved at previous meeting.	Public Rights of Way	Total scheme	LBAS158001	£15,000	G	PROW Team

**Safer Roads (Total Value of Validated Schemes: £228,000\*)**

Capital or Revenue	Location	Description	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG	Requested by
PS	Noak Hill Road, Wash Road, High Road North, Dunton Road, Willowfield	Traffic modelling to assess the impact that a signalised junction or a roundabout at Wash Rd/Noak Hill Rd would have on all of the roads listed. Extent of current "rat running" and any preventive measures also to be explored.	Scheme based on the comments of the Panel at previous meeting, and discussions with Network Management Team. Detailed design of junction improvements to be commissioned following the results of modelling. Scheme cost not yet received but likely to be circa £25,000	Safer Roads	Design	LBAS151001		R	Basildon LHP
PS	Noak Hill Road junction with Wash Road	Detailed design of signalised junction to include topographical survey and consultation with utility companies	Subject to the outcome of the above.	Safer Roads	Design	LBAS151002	£12,000	R	Basildon LHP
PS	Noak Hill junction with Wash Road	Delivery of Signalised Junction subject to outcome of above	Subject to the outcome of the above.	Safer Roads	Implementation	LBAS151003	£200,000	R	Basildon LHP
PS	District Wide	Design of schemes identified in 2016/17 cluster run		Safer Roads	Design	LBAS151004	£16,000	G	Road Safety Team

\*Not all validated schemes ready to be commissioned

## Passenger Transport (Total Value of Validated Schemes: £76,820)

Capital or Revenue	Location	Description	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG	Requested by
PS	Southend Rd, Great Burstead, Gatwick Drive bus stop	Replace existing shelter		Passenger Transport	Total scheme	LBAS155001	£8,750	G	Passenger Transport
PS	Southend Rd, Great Burstead, The Kings Head bus stop	Replace existing shelter		Passenger Transport	Total scheme	LBAS155002	£5,260	G	Passenger Transport
PS	Noak Hill Rd, Great Burstead, Church St bus stop NW bound	Install a new passenger shelter		Passenger Transport	Total scheme	LBAS155003	£5,750	G	Passenger Transport
PS	Noak Hill Rd, Great Burstead, Church St bus stop SE bound	Replace existing shelter		Passenger Transport	Total scheme	LBAS155004	£5,750	G	Passenger Transport
PS	Noak Hill Rd, Great Burstead, St Agnes Rd stop	Replace existing shelter		Passenger Transport	Total scheme	LBAS155005	£5,260	G	Passenger Transport
PS	Laindon Link, Falstones bus stop	Replace existing shelter		Passenger Transport	Total scheme	LBAS155006	£5,260	G	Passenger Transport
PS	Lincoln Road, Basildon, Glynne Way bus stop	Replace existing shelter, repaint bus stop marking and add restriction plate		Passenger Transport	Total scheme	LBAS155007	£7,500	G	Passenger Transport
PS	Noak Hill Road, Billericay, Laindon Common bus stop southbound	Install new shelter in exposed area		Passenger Transport	Total scheme	LBAS155008	£5,260	G	Passenger Transport
PS	Noak Hill Road, Billericay, Laindon Common bus stop northbound	Install new shelter in exposed area		Passenger Transport	Total scheme	LBAS155009	£5,260	G	Passenger Transport

Capital or Revenue	Location	Description	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG	Requested by
PS	Noak Hill Road, Great Bursted, Blackmore farm bus stop NW bound	Install new shelter in exposed area		Passenger Transport	Total scheme	LBAS155010	£5,260	G	Passenger Transport
PS	Noak Hill Road, Great Bursted, Blackmore farm bus stop SE bound	Install new shelter in exposed area		Passenger Transport	Total scheme	LBAS155011	£5,260	G	Passenger Transport
PS	Wickford Avenue, Chevers Popen bus stop	Relocate shelter to prevent children from climbing on top of adjacent residents house		Passenger Transport	Total scheme	LBAS155012	£4,250	G	Passenger Transport
PS	Lincoln Rd, Basildon, Craylands bus stop	Add restriction plate and repaint stop markings		Passenger Transport	Total scheme	LBAS155013	£4,000	G	Passenger Transport
PS	Lincoln Road, Basildon, Hereford Walk bus stop	Add restriction plate and repaint stop markings		Passenger Transport	Total scheme	LBAS155014	£4,000	G	Passenger Transport

**“Walking” Schemes (Total Value of Validated Schemes: £56,500)**

Capital or Revenue	Location	Description	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG	Requested by
PS	Pound Lane	Installation of footpath to lead to bus stop	A bus stop hard standing was recently installed close to the junction with Burnt Mills Road. The installation of this footpath would enable people to move easily between the bus stop and the neighbouring healthcare centre.	Walking	Total scheme	LBAS153001	£55,000	G	Design Team
PS	Seaview Ave	New Salt Bin on concrete plinth or neighbouring footway	**Subject to Highway Boundary Check and Network Management comments**	Walking	Total scheme	LBAS153002	£500	G	Cllr Smith
PS	The Vale, Vange	Addition of salt bin on verge adjacent to 17 or on footway in front of no 6	**Subject to Highway Boundary Check and Network Management comments**	Walking	Total scheme	LBAS153003	£500	G	Cllr Smith
PS	Great Berry Lane, Vange	Addition of salt bin close to junction with New Ave	**Subject to Network Management comments**	Walking	Total scheme	LBAS153004	£500	G	Cllr Smith
PS	Coppice Lane (at end of Bramble Tye footpath), Wickford	Pedestrian guard railing	SCHEME NOT VIABLE	Walking		LBAS153005		R	Cllr Le Gresley

## Revenue Budget

Capital or Revenue	Location	Descripton	Comments	Scheme Category	Scheme stage	Cost Code	Allocated Budget	RAG
PR	District Wide	Survey Funds 2015/16		Traffic Management	Surveys	LBAS152032	£10,000	G