
A133 IPSWICH ROAD SCHEME

COMMUNICATION UPDATE (03.12.2018)



Works Completed/Underway during Week 

Commencing 26.11.2018

ÅUKPN Duct laying along St Andrews avenue on the Homebase side. This is underway 
and we are making good headway on this. We are 90% through this. We had to 
suspend the bus stop for 1 day to enable us to lay the HV ducting in that area.
ÅBT Manhole 1 will be fully complete this week. Manhole 2 on St Andrews avenue is 

making good progress. We will be looking to have Manhole 2 complete before 
Christmas.
ÅThe Utility trenching across St Andrews avenue has had 1 phase completed. These 

utilities were crossed over 3 lanes of traffic under various TM phases. This was for 
UKPN & BT. The Bus stop West bound was suspended for 2 days whilst this took 
place.
ÅWe Carried out some trial hole investigations in Harwich Road Roundabout over the 

Weekend for Anglian Water.



Trenching for UKPN & BT - St Andrews Avenue.



UKPN Trenching along St Andrews avenue by 
the Homebase wall.



UKPN Trenching along St Andrews avenue by 
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