

## BRAINTREE LOCAL HIGHWAYS PANEL MEETING AGENDA

<b>Date:</b>	Thursday 11th October 2018
<b>Time:</b>	18:00pm
<b>Venue:</b>	Committee Room 1, Causeway House, Braintree
<b>Chairman:</b>	Cllr Jo Beavis (ECC)
<b>Panel Members:</b>	Cllr Derrick Louis (ECC) Vice Chairman, Cllr James Abbott (ECC), Cllr Robert Mitchell (ECC), Cllr Graham Butland (BDC), Cllr Mary Cunningham (BDC), Cllr Richard van Dulken (BDC), Cllr Susan Wilson (BDC), Cllr John Bendall (BALC), Cllr David Gronland (BALC), Cllr Patrick Horner (BALC), Cllr Don Smith (BALC)
<b>Officers:</b>	Sonia Church – Highways Liaison Manager, Jasmine Wiles – Assistant Highways Liaison Officer Samir Pandya- Commercial & Business Support Manager
<b>Secretariat:</b>	Alison Webb - Governance and Members Officer

Page	Item	Subject	Lead	Paper
	1	Welcome & Introductions	Chairman	Verbal
	2	Apologies for Absence Declarations of Interest	Chairman	Verbal
	3	Public Questions	Chairman	Verbal
	4	Minutes of meeting held on 29 <sup>th</sup> March 2018 to be agreed as a correct record	Chairman	Verbal
	5	Matters Arising from Minutes of the previous meeting	Chairman	Verbal
	6	Approved Works Programme	HLO	Report 1
	7	Potential Schemes List	HLO	Report 2
	8	Appendix - Highways Rangers - Section 106 Schemes	HLO	Report 3
	9	Any other business	Chairman	Verbal
	10	Date of next meeting - Thursday 17 <sup>th</sup> January 2019	Chairman	Verbal

Any member of the public wishing to attend the Braintree Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than 1 week in advance. Any public questions should be submitted to the Secretariat no later than 1 week before the LHP meeting date



## BRAINTREE LOCAL HIGHWAYS PANEL MINUTES - 29th March 2018 6.00pm

### Committee Room 1, Causeway House, Bocking End, Braintree

<b>Chairman:</b>	Councillor Mrs J Beavis (ECC)
<b>Panel Members:</b>	<p>Councillor J Abbott (ECC) Councillor D Louis (Vice-Chairman) (ECC)</p> <p>Councillor Mrs M Cunningham (BDC) Councillor R van Dulken (BDC) Councillor Mrs S Wilson (BDC)</p> <p>Councillor D Gronland (BALC) Councillor P Horner (BALC) Councillor D Smith (BALC)</p> <p>Councillor R Mitchell (ECC) Deputy Cabinet Member for Highways and Chairman of North Essex Parking Partnership was also in attendance.</p> <p>Councillor Mrs A Kilmartin (BDC), Councillor B Rose (BDC) and Councillor P Schwier (BDC) were also in attendance.</p>
<b>Officers:</b>	<p>Sonia Church – Highways Liaison Manager, Essex Highways Jasmine Wiles – Asst. Highways Liaison Manager, Essex Highways Samir Pandya – Commercial and Business Support Manager (BDC)</p> <p>Lisa Hinman, Area Manager for North Essex Parking Partnership and Neil Jones, Principal Planner (BDC) were also in attendance.</p>
<b>Secretariat:</b>	<p>Alison Webb – Governance and Members Officer (BDC)</p> <p>(ECC - Essex County Council) (BDC - Braintree District Council) (BALC - Braintree Association of Local Councils)</p>

Item		Owner
1.	<p><b>Welcome and Introductions:</b></p> <p>Councillor Mrs J Beavis, Chairman of the Local Highways Panel, welcomed everyone to the meeting and she invited those present to introduce themselves.</p> <p>Councillor Mrs Beavis reported that she had continued her tour of</p>	

	<p>the District and she drew attention to photographs circulated at the meeting showing recently completed schemes. Councillor Mrs Beavis would be continuing with further visits.</p> <p>Councillor Mrs Beavis commended Members of the Panel for their continued interest and work in between meetings and she wished to record her thanks to Jasmine Wiles for responding promptly to queries raised by Members via E-Mail.</p> <p>Councillor Mrs Beavis informed Members of the Panel that a meeting of County-wide Local Highways Panel representatives would be held at Country Hall, Chelmsford on 3rd April 2018 to discuss how the Panels were operating and if any changes should be made. The outcome of the meeting would be reported to the Panel.</p>	
<p><b>2.</b></p>	<p><b>Apologies for Absence and Declarations of Interest:</b></p> <p><b>Apologies for Absence</b></p> <p>Apologies for absence were received from Councillor J Bendall (BALC), Councillor G Butland (BDC) and Councillor S Canning (ECC).</p> <p><b>Declarations of Interest</b></p> <p>There were no interests declared.</p>	
<p><b>3.</b></p>	<p><b>Public Questions:</b></p> <p>There following statements were made:-</p> <p>A statement was made by Councillor B Rose, BDC Councillor for Witham West Ward and Witham Town Councillor of 110 Humber Road, Witham regarding Scheme LBRA162004 - Chipping Hill Bridge, Chipping Hill j/w Powers Hall End, Witham This matter was discussed under Agenda Item 7 - Approved Works Programme (Minute 7 refers).</p> <p>A statement was made by Mr J Konig of Bridport Way, Braintree regarding Scheme LBRA142006 - Carriageway widening, installation of footpath and new kerbing at the B1018 Braintree Road, Cressing. Members of the Panel reiterated their concern about the current state of this stretch of road and that urgent maintenance work was a major priority. Councillor R Mitchell, Essex County Council, Deputy Cabinet Member for Highways reported that emergency repairs were being carried out. It was reported that, as Essex Highways did not own the land either side of the road, discussions would take place with</p>	

	<p>the relevant land owners regarding the proposed maintenance work. Councillor Mitchell agreed to keep Members of the Panel updated with progress on this matter.</p> <p><b>Action By: Councillor R Mitchell. To advise Members of the Panel of progress with maintenance and capital works.</b></p>	<p>Cllr R Mitchell</p>
<p>4.</p>	<p><b>Minutes:</b></p> <p>The Minutes of the meeting of Braintree Local Highways Panel held on 18th January 2018 were approved as a correct record and signed by the Chairman, subject to the description of Scheme LBRA142006 - Carriageway widening, installation of footpath and new kerbing at the B1018 Braintree Road, Crossing referred to in Minutes 3 and 6 being amended to include the word ‘maintenance’; and to the description of Scheme LBRA172021 – Provision of mobile VAS/SIDs, Eastways and Freebournes Road, Witham in Minute 7 being amended to delete the reference to ‘Eastways’ as an assessment had shown that policy criteria could not be met, to refer to ‘Freebournes Road’ only and that ‘Witham Industrial Watch had offered to pay for the scheme’.</p> <p><b>Action By: Jasmine Wiles, Essex Highways. To amend the descriptions of Schemes LBRA142006 and LBRA172021.</b></p>	<p>(HLO)</p>
<p>5.</p>	<p><b>Matters Arising from Minutes of the Previous Meeting:</b></p> <p>It was reported that all action points which had been recorded at the meeting of Braintree Local Highways Panel on 18th January 2018 had been dealt with.</p> <p>The following matter was raised:-</p> <p><u>Minute 8 - Appendix - Section 106 Agreements – Progress Update 2017/18</u></p> <p>Councillor J Abbott referred to the scheme for junction improvements and signal enhancement at Newland Street/The Avenue/The Grove, Witham. Councillor Abbott queried if the work had been completed, whether the crossing point had been delivered and whether the right of way priorities at the junction were as originally proposed.</p> <p><b>Action By: Jasmine Wiles, Essex Highways. To seek information about these queries from the Section 106 Officer, Essex Highways and to advise Councillor Abbott.</b></p> <p><u>Note:</u> During the consideration of Item 3 - Public Questions, reference was made to scheme LBRA142006 - carriageway widening, installation of a footpath and new kerbing, B1018 Braintree Road, Crossing (Minute 5 - Matters Arising from Minutes of the Previous Meeting). The discussion regarding this scheme is recorded in Minute 3 of this meeting.</p>	<p>(HLO)</p>

<p>6.</p>	<p><b>Finance Update:</b></p> <p>It was reported that financial information relating to Braintree Local Highways Panel would be discussed at a meeting of County-wide Local Highways Panel representatives which would be held at Country Hall, Chelmsford on 3rd April 2018. In the circumstances, it was agreed that the consideration of this Item should be deferred to the next meeting of the Panel.</p> <p><b>Action By: Sonia Church, Essex Highways. To submit a financial update to the next meeting of the Local Highways Panel. This matter is to be included on the Agenda as a separate item.</b></p>	<p>(HLO)</p>
<p>7.</p>	<p><b>Approved Works Programme:</b></p> <p>Consideration was given to a report setting out a programme of schemes which the Panel had recommended for approval. The report provided an update on the current position of all schemes which had been recommended for inclusion in the 2017/18 programme of work. The schemes denoted in 'green' had been completed; those denoted in 'grey' had been cancelled and could be removed from the schedule; and those denoted in 'yellow' were to provide an update to the Local Highways Panel.</p> <p>The report also included schemes which had been prioritised at the Panel's meeting in January 2018 for implementation in 2018/19. These schemes were subject to formal approval by Essex County Council's Cabinet Member for Highways.</p> <p>It was reported that the capital budget for Braintree Local Highways Panel for 2018/19 would be £407,789. It was proposed that £288,500 of this sum should be allocated to schemes which had been prioritised for implementation in 2018/19; £8,500 to schemes re-profiled from 2017/18 to 2018/19; and £126,500 to safer roads schemes. In total this amounted to an overspend of £15,711. However, Members of the Panel were advised that final scheme costs could change. Members of the Panel were also advised that Essex Highways had assigned a 'Direct Delivery Team' for all 12 Local Highways Panels. The Team would comprise three members of staff who would carry out small scale schemes such as signing; lining; and kerbing specifically for the Panels. It was anticipated that this new service would improve effectiveness and efficiency and reduce costs. It was suggested that the role of the Direct Delivery Team should be discussed at the next meeting for the Panel.</p> <p>Reference was made to the significant proportion of the Panel's budget (£126,500), which had been earmarked by Essex County Council's Cabinet Member for Highways for safer roads schemes. However, it was reported that a decision had not yet been made as to exactly how these schemes should be funded. It was suggested</p>	

	<p>that this matter should be raised at the meeting of County-wide Local Highways Panel representatives which would be held at Country Hall, Chelmsford on 3rd April 2018.</p> <p>Members of the Panel drew attention to a flooding issue at Mill Lane/Guithavon Valley, Witham, which was causing problems in a well-used area serving a care home, schools and commuters. The relevant Authorities were aware of the problem, which related to the inadequacy of existing drains and blocking by leaves, and insufficient drainage. It was mentioned that a feasibility study had been carried out, but potential funding had had to be allocated to other schemes. It was hoped that the work could be funded from other sources.</p> <p>Councillor D Smith stated that there was a discrepancy between the version of the Approved Works Programme included within the Panel's Agenda and the Programme which was available to view on Braintree District Council's website. It was agreed that this issue should be investigated.</p> <p>In discussing this Item, specific reference was made to the following matter:-</p> <p>2017/18 Programme LBRA162004 – Design work, Chipping Hill Bridge, Chipping Hill j/w Powers Hall End, Witham Cost: £10,000 (scheme completed)</p> <p>It was noted that this scheme, which had been referred to under Agenda Item 3 – Public Questions (Minute 3 refers), was related to scheme LBRA172011 – Widening of existing carriageway and moving stop line forward, Chipping Hill Bridge, Chipping Hill j/w Powers Hall End, Witham Estimated Cost:- £35,000 (to be confirmed) on the Potential Schemes List.</p> <p><b>DECISION:</b></p> <p>(1) That the following scheme be recommended for approval, subject to the specific comments denoted:-</p> <p><u>Traffic Management</u></p> <p>LBRA172011 – Design work (possible widening of existing carriageway and moving stop line forward), Chipping Hill Bridge, Chipping Hill j/w Powers Hall End, Witham Estimated Cost:- £35,000 (to be confirmed) (Note: This scheme/decision is also referred to under Minute 8 – Potential Schemes List)</p> <p><b>Action By: Jasmine Wiles, Essex Highways. To add this scheme to the rolling programme for the 2019/20 financial year.</b></p>	<p>(HLO)</p>
--	---	--------------

	<p>(2) That the role of the Direct Delivery Team be discussed at the next meeting for the Panel.  <b>Action By: Jasmine Wiles, Essex Highways. To report to the next meeting of the Panel on the role of the Direct Delivery Team. This matter is to be included on the Agenda as a separate item.</b></p> <p>(3) That the funding of safer roads schemes be raised at the County-wide Local Highways Panel meeting to be held on 3rd April 2018.  <b>Action By: Councillor Mrs J Beavis. To raise the issue of the funding of safer roads schemes at the County-wide Local Highways Panel meeting on 3rd April 2018.</b></p> <p>(4) That the versions of the Approved Works Programme within the Panel's Agenda and appearing on Braintree District Council's website be checked to ensure that they are consistent.  <b>Action By: Jasmine Wiles, Essex Highways. To check that the Approved Works Programme contained in the Agenda and appearing on Braintree District Council's website are the same.</b></p>	<p>(HLO)</p> <p>Cllr Mrs J Beavis</p> <p>(HLO)</p>
<p><b>8.</b></p>	<p><b>Potential Schemes List:</b></p> <p>Consideration was given to a report containing a schedule of possible schemes. Members of the Panel were advised that £423,500 had been recommended for allocation to schemes in the 2018/19 programme of work, including £126,500 for safer road schemes and £8,500 for schemes re-profiled from 2017/18 to 2018/19. This amounted to a budget overspend of £15,711.</p> <p>The value of unallocated schemes on the potential schemes list was £433,000. Members of the Panel were requested to identify possible schemes for delivery in 2018/19 should surplus funds become available and to highlight schemes which could be removed from the list.</p> <p>In discussing this item, concern was expressed about the time being taken to validate schemes. It was suggested that this matter should be raised at the meeting of County-wide Local Highways Panel representatives which would be held at Country Hall, Chelmsford on 3rd April 2018.</p> <p><b>DECISION:</b></p> <p>(1) That the following schemes be recommended for approval, subject to the specific comments denoted:-</p>	

	<p><u>Traffic Management</u></p> <p>LBRA162068 – Reduction in speeds at sharp bends (improved signage), B1018 Maldon Road, Witham Estimated Cost:- £8,000 (Scheme to be allocated to the Direct Delivery Team for implementation)</p> <p>LBRA172011 – Design work (possible widening of existing carriageway and moving stop line forward), Chipping Hill Bridge, Chipping Hill j/w Powers Hall End, Witham Estimated Cost:- £35,000 (to be confirmed) (Note: This scheme/decision is also referred to under Minute 7 - Approved Works Programme)</p> <p>LBRA172025 – Installation of ‘give way’ sign on approach to Colemans Bridge, Little Braxted Lane j/w Colemans Bridge, Witham Estimated Cost:- £3,000 (Scheme to be added to the rolling programme of work for 2018/19)</p> <p>LBRA172026 – Installation of advance ‘bend’ warning signs, Ashes Farm Cottages, Ashes Road, Cressing Estimated Cost:- £4,000 (Scheme to be added to the rolling programme of work for 2018/19)</p> <p>LBRA172028 – Reduction, or relocation of road sign obscuring bus shelter, Spa Road, Witham Estimated Cost:- To be confirmed (Scheme to be allocated to the Direct Delivery Team for implementation once validated)</p> <p><b>Action By: Jasmine Wiles, Essex Highways. To add the above-mentioned schemes to the rolling programme for the 2019/20 financial year.</b></p> <p>(2) That it be recommended that the following schemes be removed from the list of possible schemes:-</p> <p><u>Traffic Management</u></p> <p>LBRA172044 – Introduction of 20mph speed limit, Morton Way/Matthews Close, Halstead Estimated Cost:- Not known</p> <p><u>Walking</u></p> <p>LBRA173010 – Repair of footbridge linking Bridge Street and</p>	<p>(HLO)</p>
--	---	--------------

	<p>Chapel Street, Halstead Estimated Cost:- £30,000 (Members of the Panel had expressed strong opposition to this scheme at their meeting on 18th January 2018 when it had been agreed not to recommend it for approval).</p> <p><b>Action By: Jasmine Wiles, Essex Highways. To remove schemes LBRA172044 LBRA173010 from the schedule of potential schemes.</b></p> <p>(3) That it be recommended that the following schemes, the status of which has been assessed as 'red' as they do not meet the criteria, remain on the schedule of potential schemes.</p> <p><u>Traffic Management</u></p> <p>LBRA162022 – Feasibility study into introduction of 20mph speed limit/zone, Valentine Way and School Road, Silver End Estimated Cost:- Not known</p> <p>LBRA162023 – Feasibility study into introduction of 20mph speed limit/zone, Grooms Lane and all of Daniel Way estate, Silver End Estimated Cost:- Not known</p> <p>LBRA162034 – Installation of parking places and grasscrete, Yeldham Road, Sible Hedingham Estimated Cost:- Not known</p> <p>LBRA162043 – Feasibility study into introduction of 20mph speed limit/zone, Tye Green, Cressing Estimated Cost:- Not known</p> <p>LBRA162064 – Feasibility study into introduction of 20mph speed limit/zone, Francis Way j/w Broadway, Silver End Estimated Cost:- Not known</p> <p>LBRA162067 – Installation of additional signage and safety improvements at the bend, Maldon Road, Hatfield Peverel Estimated Cost:- Not known</p> <p>(4) That the time being taken to validate schemes be raised at the County-wide Local Highways Panel meeting to be held on 3rd April 2018. <b>Action By: Councillor Mrs J Beavis. To raise the issue of the time being taken to validate schemes at the County-wide Local Highways Panel meeting on 3rd April 2018.</b></p>	<p>(HLO)</p> <p>Cllr Mrs J Beavis</p>
--	---	---

<p><b>9.</b></p>	<p><b>Appendix</b></p> <p><b>Highways Rangers</b></p> <p>Consideration was given to a report on work requests received for the Highways Rangers and the work completed by them.</p> <p>In discussing this Item reference was made to the encroachment of sidings on footpaths and how best to deal with this issue. It was agreed that this matter should be raised at the meeting of County-wide Local Highways Panel representatives which would be held at Country Hall, Chelmsford on 3rd April 2018.</p> <p><b>Action By: Councillor Mrs J Beavis. To raise the issue of the encroachment of sidings at the County-wide Local Highways Panel meeting on 3rd April 2018.</b></p> <p><b>Section 106 Agreements – Progress Update 2017/18</b></p> <p>Consideration was given to a report on the progress of the following six schemes which were being funded via Agreements under Section 106 of the Town and Country Planning Act 1990.</p> <ul style="list-style-type: none"> <li>- Provision of two bus shelters - Newland Street, Witham (completed)</li> <li>- Improvements to bus stops - junction of Braintree Road/Alienor Avenue, Great Bardfield (completed)</li> <li>- Bus stop improvements - Rayne Road, Braintree (in progress)</li> <li>- Passenger transport improvements (installation of bus shelter and flag pole) - Bramble Road, Witham (completed)</li> <li>- Highway improvements - Mount Hill, Halstead (in progress)</li> <li>- Provision of shared pedestrian/cycleway at Maltings Lane, Witham (in progress)</li> </ul> <p>As part of this Item, consideration was given to a report circulated at the meeting which set out the contributions currently available in the Braintree District via Section 106 Agreements for highway works. This information had been referred to at the last meeting of the Panel. It was proposed that additional details should be included in future reports submitted to the Panel.</p>	<p>Cllr Mrs J Beavis</p>
<p><b>10.</b></p>	<p><b>Any Other Business</b></p> <p>There were no matters raised under this Item.</p>	
<p><b>11.</b></p>	<p><b>Date of Next Meeting:</b></p> <p>It was noted that the next meeting of Braintree Local Highways Panel would take place on 21st June 2018.</p>	

	<p>Future meetings of Braintree Local Highways Panel will take place on:-</p> <p>20th September 2018 17th January 2019 28th March 2019</p> <p>The meeting commenced at 6.00pm and closed at 7.55pm.</p> <p>Councillor Mrs J Beavis (Chairman)</p>	
--	---	--

**Braintree District Local Highway Panel - Approved Works Programme 2017/18**

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocation Budget	Comments
<b>Approved Schemes - For Delivery in 2017/18</b>									
1	LBRA152005	The Grove j/w Maldon Road	Witham	Quarter 3	Traffic Management	Total Scheme	Install 2 x warning signs for mini roundabout ahead.	£3,000	Awaiting UKPN disconnections.
2	LBRA155005	Halstead Road, High Garrett. IM135b Crematorium	Braintree and Bocking	Quarter 3	Passenger Transport	Total Scheme	Install raised kerbs, hard stand and path to Crematorium.	£15,000	Awaiting UKPN disconnections.
3	LBRA162028	Rectory Lane, Rivenhall	Rivenhall		Traffic Management	Total Scheme	Implementation of a Quiet Lane.	£6,000	
4	LBRA142006	B1018 Braintree Road Cressing - Carriageway and footway works	Cressing		Traffic Management	Design	Carriageway widening, install a footpath and new kerbing.	£5,000	Design complete - Target cost has come back at £237,000 this scheme has been added to the Potential List for consideration next financial year.
<b>Approved Schemes for delivery 2018/19</b>									
5	LBRA181001	Church Road, Rivenhall	Rivenhall	Quarter 4	Safer Roads	Total Scheme	1. Provide 3 x individual chevron signs in each direction 6 in total on the bend. 2. Provide verge marker posts complete with reflective banding in each verge at 5m intervals on Church Road.	£10,500	
6	LBRA181002	Swan Street, Sible Hedingham	Sible Hedingham	Quarter 4	Safer Roads	Total Scheme	Liaise with the Shell garage to determine the way forward with this scheme. If they agree to us using their forecourt then we will proceed with option 1 if not we will proceed with option 2. 1. Formalising the entrance and exit with new signing, and possibly laying give way road markings on the forecourt. 2. Break out the existing footway and install pedestrian tactile paving either side of the garage forecourt entrances.	£14,000	
7	LBRA181003	Coggeshall Road j/w Railway Street	Braintree and Bocking	Quarter 4	Safer Roads	Total Scheme	Amend existing splitter island on Coggeshall Road (eastern arm) to provide pedestrian refuge complete with associated kerbing works to the northern and southern kerb line on Coggeshall Road with Tactile paving, new splitter island/ pedestrian refuge to be a minimum of 2.5m in width, to aid mobility scooter users crossing at this point.	£26,000	Scheme cancelled - There were concerns over the possible conflict between pedestrians and vehicles.
8	LBRA181004	Aetheric Road Roundabout	Braintree and Bocking	Quarter 4	Safer Roads	Total Scheme	1. That the give way signing and lining is removed from the eastern arm of Panfield Lane and replaced with a mini roundabout sign and suitable lining. 2. That the mini roundabout sign and roundabout give way markings are removed and replaced with a new yellow backed give way sign and new give way markings on Panfield Lane west. 3. A cycle warning sign is erected on the northbound approach to the roundabout on Aetheric Road. 4. Refresh all lining within 100m of the roundabout.	£17,000	

9	LBRA181005	The Street B1137 j/w A12	Hatfield Peverel	Quarter 4	Safer Roads	Total Scheme	1. Lay a new 50mph roundel carriageway marking at the 50mph Terminals 2. Install a VAS "50" "SLOW DOWN" if it meets the criteria. 3. Provide a new bolt down traffic island complete with bollards and high mounted posts complete with SLOW road marking, to create a narrowing effect for eastbound motorists. 4. Replace damaged signpost and remount existing yellow backed give way sign at the right turn lane.	£29,500	
10	LBRA181006	Millennium Way, Braintree	Braintree and Bocking	Quarter 4	Safer Roads	Feasibility	Undertake a study to investigate capacity at the junction. If there is sufficient capacity provide a separate right turn phase for the signals complete with new signal head.	£10,000	
11	LBRA181007	Witham Road B1018 Temple Lane	Cressing	Quarter 4	Safer Roads	Design	Design to see if there are any possible improvements to the bennett island or if the island could possibly be removed.	£15,000	
12	LBRA162016	Francis Way j/w Broadway, Silver End	Silver End	19/06/2018	Walking	Implementation	Install tactile crossings at Francis Way j/w Broadway and improve the drainage due to ponding in the vicinity of the crossing.	£8,500	Scheme delivered by the LHP Direct Delivery Team
13	LBRA152064	A131, Great Notley - Panners roundabout adj to Hungry Horse public house	Great Notley	Quarter 4	Traffic Management	Design	Undertake a detailed design for a signalised crossing.	£27,500	
14	LBRA162010	Mill Lane/Guithavon Valley, Witham - TMI	Witham	Quarter 4	Traffic Management	Implementation	Improvements to signing and lining.	£47,500	
15	LBRA162045	Otten Road, Belchamp Otten - official passing place	Belchamp Otten	Quarter 4	Traffic Management	Feasibility	Official passing place.	£3,000	
16	LBRA162046	The Street, Cressing - TMI	Cressing	Quarter 3	Traffic Management	Total Scheme	Remove the centre lining and install edge of carriageway markings on both sides.	£10,500	
17	LBRA162036	Clare Road, Belchamp Road, Tilbury Road – Tilbury Juxta Clare- TMI	Tilbury Juxta Clare	Quarter 3	Traffic Management	Total Scheme	Clare Road - Install the bend warning signage from Belchamp Road and install a bend warning sign by the set of properties, both to have advisory 30mph sub plates.  Belchamp Road – upgrading chevron signs, adjacent to the public footpath. Where the carriageway is not 5.5 metres in width remove centre lines.  Tilbury road - Where the carriageway is not 5.5 metres in width remove centre lines.	£18,000	
18	LBRA162042	Doghouse Road j/w Church Lane, Pattiswick - Signage	Pattiswick	02/09/2018	Traffic Management	Total Scheme	Install 'pedestrians in the road' signs as you approach both Doghouse Road and Church Lane.	£4,500	Scheme delivered by the LHP Direct Delivery Team
19	LBRA162052	A1017 Yeldham Road, North of Nunnery Street - TMI	Castle Hedingham	Quarter 4	Traffic Management	Total Scheme	Install a 40mph Speed Indicator Device and additional repeater signs.	£13,000	
20	LBRA162051	Burrows Road, Earls Colne - Feasibility for footway widening	Earls Colne	Quarter 4	Traffic Management	Feasibility	To look at widening the footway to enable pedestrians and mobility scooters to access the main road.	£4,000	
21	LBRA152123	B1389 Bridge Street, Witham - Footway	Witham	Quarter 4	Traffic Management	Total Scheme	Install new granite kerbs to tie in with the existing raised kerbs and allow for drainage.	£32,500	Scheme cancelled - - The footway needs to be re-profiled and would be 'falling' towards the properties meaning surface water would run towards 'The Swan' rather than the road. - Certain vehicles would pull up on the footway and use it as a layby when delivering parcels to the office block. If we took this feature away it could potentially cause some congestion on the B1389.
22	LBRA162007	Swan Street, Sible Hedingham - Crossing design	Sible Hedingham	Quarter 4	Traffic Management	Design	Detailed design for upgrading the current zebra crossing to a signalised.	£8,500	

23	LBRA152141	Bridge Street, Bures- Feasibility for raised kerb	Bures Hamlet	Quarter 4	Traffic Management	Feasibility	A topographical survey and feasibility study to investigate the potential for raising the kerb outside No 3.	£6,500	Scheme cancelled - When engineer attended site it was clear that the works had already been completed.
24	LBRA152140	B1389 Hatfield Road, Witham - pedestrian refuge	Witham	Quarter 4	Traffic Management	Total Scheme	Upgrade the existing pedestrian refuge by increasing the width to allow more pedestrians to cross.	£29,500	Scheme on hold until next financial year. As agreed with Cllr Louis as do not believe the scheme will have the desired effect. A pedestrian versus vehicle count will be undertaken after the school holidays to determine if a zebra crossing could be considered.
25	LBRA162061	Oak Road, Rivenhall - Signage	Rivenhall	Quarter 4	Traffic Management	Total Scheme	Look into more signage to indicate the weight and height restrictions.	£23,500	
26	LBRA162075	London Road j/w Godlings Way - Braintree CR	Braintree and Bocking	Quarter 3	Traffic Management	Total Scheme	Request for two new cyclist warning signs	£4,000	
27	LBRA162021	Inworth Road, Feering	Feering	Ongoing	Traffic Management		To carry on with the legal process for the implementation for the remaining section of footway.	£2,000	
28	LBRA163003	Long Green, Cressing	Cressing	02/09/2018	Walking	Total Scheme	Install two 'pedestrians in road' warning signs.	£4,500	Scheme delivered by the LHP Direct Delivery Team
29	LBRA173005	Cressing Road, Witham outside Templars School	Witham	Quarter 4	Walking	Feasibility	Undertake a feasibility study to determine if a zebra crossing can be installed outside Templars Academy	£8,000	
30	LBRA173002	Coldnailhurst Avenue - Drop kerbs	Braintree and Bocking	02/08/2018	Walking	Total Scheme	Request for drop kerbs	£10,500	Scheme delivered by the LHP Direct Delivery Team
31	LBRA178001	FP 2, Foxearth	Foxearth	Quarter 2	PROW	Total Scheme	A match funding opportunity for the panel to install a boardwalk at the nature reserve 'Foxearth Meadows'	£19,000	
32	LBRA175001	Halstead High Street - Raised kerbs	Halstead	Quarter 4	Passenger Transport	Feasibility	Undertake a feasibility study to determine if raised kerbs could be installed at this location. May also have to look into potential drainage issues	£4,000	
<b>Approved Schemes - Prioritised for 2019/20 Rolling Programme</b>									
33	LBRA172025	Little Braxted Lane j/w Colemans Bridge	Witham	Next Financial Year	Traffic Management	Total Scheme	Install a give way sign on the approach to Colemans Bridge.	£3,000	Members have provisionally agreed this as a scheme for delivery in 2019/20 but will need to make a decision if this remains in the programme or if other schemes on the potential list will take priority.
34	LBRA172026	Ashes Farm Cottages, Ashes Road, Cressing	Cressing	Next Financial Year	Traffic Management	Total Scheme	Install advanced bend warning signage	£4,000	Members have provisionally agreed this as a scheme for delivery in 2019/20 but will need to make a decision if this remains in the programme or if other schemes on the potential list will take priority.
35	LBRA162004	Chipping Hill Bridge, Chipping Hill j/w Powers Hall End, Witham	Witham	Next Financial Year	Traffic Management	Total Scheme	Implementation of measures from the detailed design. Cost is an estimate as we are still awaiting a quote from UKPN.	£39,000	Members have provisionally agreed this as a scheme for delivery in 2019/20 but will need to make a decision if this remains in the programme or if other schemes on the potential list will take priority.
36	LBRA162074	Church Lane, Bocking - Zebra crossing upgrade	Braintree and Bocking	Next Financial Year	Traffic Management	Design	Street lighting feasibility to look into the upgrading of the PAR lamps to improve the task lighting to bring them up to standard	£4,000	Members have provisionally agreed this as a scheme for delivery in 2019/20 but will need to make a decision if this remains in the programme or if other schemes on the potential list will take priority.
37	LBRA162076	Hedingham Road, Bulmer - One way	Bulmer Tye	Next Financial Year	Traffic Management	Design	Request for a design to determine if a build out could be looked into to prevent vehicles travelling the incorrect way along a one way system	£4,000	Members have provisionally agreed this as a scheme for delivery in 2019/20 but will need to make a decision if this remains in the programme or if other schemes on the potential list will take priority.
38	LBRA162068	B1018 Maldon Road, Witham	Witham	Next Financial Year	Traffic Management	Total Scheme	Scheme to look at improving the existing signage around the bends on the B1018 Maldon Road.	£8,000	Members have provisionally agreed this as a scheme for delivery in 2019/20 but will need to make a decision if this remains in the programme or if other schemes on the potential list will take priority.
39	LBRA172028	Spa Road, Witham	Witham	Next Financial Year	Traffic Management	Total Scheme	Request to reduce the size of an old road sign or relocate it as it is causing visibility issues for people waiting at the bus stop.	£4,000	Members have provisionally agreed this as a scheme for delivery in 2019/20 but will need to make a decision if this remains in the programme or if other schemes on the potential list will take priority.
40	LBRA152070	Oak Road, Rivenhall	Rivenhall	On Hold	Traffic Management	On Hold	Install new signage and re-route HGVs to stop the conflict of HGVs getting stuck along this road.	£60,000	On Hold - CMA decision - scheme is deferred until the A12 improvements have been announced by Highway England.

41	LBRA142020	Colneford Hill/Colne Park Road, White Colne - Kerbing works	White Colne	On Hold	Traffic Management	On Hold	Install kerbing to overrun area due to continual damage to of the Village Green.	£24,000	On Hold - a new validation is to be written and taken back through the formal validation process to look into options that can be considered on highway maintainable land.
42	LBRA142021	Village Green White Colne - Kerbing works	White Colne	On Hold	Traffic Management	On Hold	Install concrete kerbing around the Colne Park Road section of the Village Green.	£8,500	On Hold - a new validation is to be written and taken back through the formal validation process to look into options that can be considered on highway maintainable land.
43	LBRA152042	Panfield Lane junction with Aetheric Road and Rayne Road, Braintree	Braintree and Bocking	On Hold	Traffic Management	On Hold	Request for a one way system.		On Hold - agreement in the March 2017 panel meeting to put this scheme on hold as objections were received within the consultation.

**BRAINTREE DISTRICT COUNCIL WITH  
ESSEX COUNTY COUNCIL  
LOCAL HIGHWAY PANEL – 11<sup>th</sup> OCTOBER 2018  
REPORT 3 – POTENTIAL CAPITAL SCHEMES**

The following Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Braintree District Local Highways Panel. The Members are asked to review these schemes and consider funding recommendations for the schemes they wish to see delivered in 2019/20 and remove any schemes the Panel would not wish to consider for future funding.

The breakdown of scheme types available for consideration in 2019/20 is as below:

Scheme Type	Total Estimated Costs
Traffic Management	£326,750
Walking	£316,500
Passenger Transport	£36,000
Cycling	£0
Public Rights of Way	£84,500
<b>Total</b>	<b>£763,750</b>

On the Potential Schemes List, the RAG column acknowledges the status of the scheme request as shown below:

<b>G</b>	The scheme has been validated as being feasible and is available for consideration
<b>A</b>	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
<b>R</b>	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
<b>V</b>	A scheme request has been received and is in the initial validation process



## Traffic Management

Total Value of schemes	<b>£326,750</b>
------------------------	-----------------

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Kelvedon Road, Coggeshall	Install a VAS for southbound traffic	Coggeshall Parish Council	Coggeshall	Total scheme	LBRA162017	£11,000	A new speed survey has been undertaken and it still meets the guidance for a VAS to be installed travelling southbound. However there are still concerns regarding signage clutter.	G
2	Water Lane, Shalford	Implementation of a Quiet Lane	Shalford Parish Council/Cllr Walters	Shalford	Total scheme	LBRA162029	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
3	Lamb Lane, Innham Hill and Southey Green, Sible Hedingham - Quiet Lane	Implementation of the 3 locations as Quiet Lanes	Sible Hedingham Parish Council and Cllr Finch	Sible Hedingham	Total scheme	LBRA162027	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
4	Woolpits Road, Great Saling - Quiet Lane	Implementation of a Quiet Lane	Great Saling Parish Council	Great Saling	Total scheme	LBRA162033	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial.	V
5	Finchingfield Road, Steeple Bumpstead - Feasibility for layby	Feasibility for installation of a layby	Cllr Westrope and Cllr Finch	Steeple Bumpstead	Feasibility	LBRA162020	£6,500	There are a number of issues with installing a parking bay here. The level difference from the edge of carriageway to the back of the verge is quite large and to install a parking bay would mean excavating a large amount of the verge, this could affect the brick wall that is there. There is also a BT chamber which would need to be moved, this could add significantly to the delivery costs of the scheme. There is a bench in-situ as well and this would likely need to be removed to allow the bay to be installed.	G

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
6	Valentine Way and School Road, Silver End - Feasibility for 20mph zone/ limit	Feasibility for a 20mph zone or limit on these roads	Cllr Abbott and Silver End Parish Council	Silver End	Feasibility	LBRA162022	-	As all the speeds were below 24mph this is against the new 20mph policy that has recently been signed off by the Cabinet Member for Highways.	R
7	Grooms Lane and all of the Daniel Way Estate, Silver End - Feasibility for 20mph zone/ limit	Feasibility for a 20mph zone or limit on these roads	Cllr Abbott and Silver End Parish Council	Silver End	Feasibility	LBRA162023	-	As all the speeds were below 24mph this is against the new 20mph policy that has recently been signed off by the Cabinet Member for Highways.	R
8	Yeldham Road, Sible Hedingham - Passing places / grasscrete	Install passing places /grasscrete	Sible Hedingham Parish Council and Cllr Finch	Sible Hedingham	Total scheme	LBRA162034	-	Against officer recommendation - There are already several passing places along the road.	R
9	Tye Green, Cressing - Feasibility for 20mph zone/ limit	Feasibility for a 20mph zone or limit	Cllr Lady Newton / Cressing Parish Council	Cressing	Feasibility	LBRA162043	-	As all the speeds were below 24mph this is against the new 20mph policy that has recently been signed off by the Cabinet Member for Highways.	R
10	Francis Way j/w Broadway, Silver End - 20mph zone/ limit	Feasibility for a 20mph zone or limit on these roads	Cllr Abbott	Silver End	Design	LBRA162064	-	As most of the speeds were below 24mph this is against the new 20mph policy that has recently been signed off by the Cabinet Member for Highways.	R
11	A1124 Colchester Road and roundabout j/w Fenn Road	Request to look into measures to improve the visibility of the mini roundabout	Cllr Gronland	Halstead	Feasibility	LBRA162065	£5,500	Validation has suggested undertaking a feasibility study to determine if there are any measures that can be looked at to reduce speeds on the approach to the mini roundabout.	G
12	Maldon Road, Hatfield Peverel	Request to look into additional signage at the bend and additional safety improvements	Cllr Louis	Witham	Total scheme	LBRA162067	-	Against officer recommendations to install additional signage and would also be seen as a maintenance issue.	R
13	Rickstones Road, Rivenhall - Horse warning signage	There is a horse riding centre down Rickstones Road with many horse riders using this stretch of road	Cllr Abbott	Rivenhall	Total scheme	LBRA162069	-	Validation recommends not installing horse warning signs at this location as there are limited horse movements.	R
14	Ridgewell Road, Great Yeldham - Directional signage	Great Yeldham Parish Council would like directional signage to both the cemetery and the recreation ground	Great Yeldham Parish Council	Great Yeldham	Total scheme	LBRA162071	£8,000	Validation recommends installing directional signage to both the crematory and the recreational ground.	G

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
15	Colchester Road close to Nether Court	The footway is narrow which causes difficulty when people try and cross Colchester Road at the zebra crossing	Cllr Sutton	Halstead	Total scheme	LBRA162072	TBC	Design to be funded with the outstanding S106 money.	V
16	Sheepcotes Lane, Silver End - Quiet Lane	Implementation of a Quiet Lane	Cllr Abbott	Silver End	Total scheme	LBRA162026	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial	V
17	Tey Road and America Road, Earls Colne - Quiet Lane	Implementation of a Quiet Lane	Earls Colne Parish Council	Earls Colne	Total scheme	LBRA162030	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial	V
18	Newhouse Road and Nightingale Hall Road, Earls Colne - Quiet	Implementation of a Quiet Lane	Earls Colne Parish Council	Earls Colne	Total scheme	LBRA162031	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial	V
19	Boley Road, White Colne - Quiet Lane	Implementation of a Quiet Lane	White Colne Parish Council	White Colne	Total scheme	LBRA162038	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial	V
20	Sage End Road, Helions Bumpstead- Quiet Lane	Implementation of a Quiet Lane	Helions Bumpstead Parish Council	Helions Bumpstead	Total scheme	LBRA172006	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial	V
21	Rickstones Road, Rivenhall - Signage	Request to replace the existing 30mph advisory bend warning signs with 20mph advisory bend warning signs	Cllr Abbott	Rivenhall	Total scheme	LBRA172008	£8,500	The validation suggests changing the current layout of the bend warning signage along Rickstones Road and also adding in a 'SLOW' carriageway marking on the southbound side.	G
22	Colne Road to the Colchester bound carriageway of the A120	Dedicated left hand lane from Colne Road to the A120.	Cllr Lady Newton	Coggeshall	Feasibility Only	LBRA172010	£6,500	Feasibility study has been returned but needs to be checked by Highway England to determine if these works are suitable.	G
23	Bovingdon Road, Blackmore End	Request to extend the 30mph speed limit	Wethersfield Parish Council	Wethersfield	Total scheme	LBRA172012	£5,000	Validation has suggested amending the 30mph speed limit at both ends of the village.	G
24	York Road, Earls Colne	Request for possible traffic calming measures and a 20mph zone/limit	Earls Colne Parish Council	Earls Colne	Total scheme	LBRA172013	-	As the average speeds were 18mph it does not meet the guidance for traffic calming features or a 20mph speed limit.	R
25	Maldon Road j/w Blue Mills Hill	Request to change part time signals to 24 hour signals	Maldon District Cllr Henry Bass with support from Cllr Louis	Witham	Total scheme	LBRA172015	TBC	In validation.	V
26	Mitchells Avenue, Halstead	Request for some signage to indicate to vehicles which way to drive around the informal traffic island	Halstead Town Council	Halstead	Feasibility	LBRA172016	£2,000	Land is not highway maintainable need to determine the land owner and contact them in the first instance.	G

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
27	Rectory Lane j/w Rickstones Road	Request to look into improving the visibility when exiting right from Rectory Lane onto Rickstones Road	Cllr Abbott	Rivenhall	Total scheme	LBRA172020	-	Validation has suggested doing nothing as no 300 Rectory Lane's boundary wall and trees are obscuring the visibility. Remarking the junction has been considered however it would have very little to no impact on the current situation.	R
28	Western Road / Park Road / Church Road	Request to reduce the existing speed limit to 40mph	Cllr Abbott	Witham	Total scheme	LBARA172022	-	Against the Essex Speed Management Strategy to install a 40mph speed limit along Howe Street as there is no continual development.	R
29	West Ford Farm Cottage, Church Road, Rivenhall - Safety improvements	Request for safety improvements outside West Ford Farm Cottage	Cllr Abbott	Rivenhall	Total scheme	LBAR172023	-	Validation returned and suggested doing nothing. The road has recently been re surfaced and the friction surfacing used is high, also there is a CR Scheme going in this year so should wait and see the implications of this.	R
30	Ashes Road, Cressing	Request for advanced farm traffic warning sign	Cressing Parish Council	Cressing	Total scheme	LBRA172027	£4,500	Validation has recommended installing one farm traffic warning sign on the Southbound approach to the access. As the scheme is on the same road as LBRA172026 it has been recommended to install these schemes as one.	G
31	Hedingham Road, Halstead	Request to look into improving the signage along Hedingham Road	Cllr Gronland	Halstead	Total scheme	LBRA172029	-	Validation returned and recommended no further action as the signage in this location is sufficient.	R
32	School Field, Birdbrook - Salt	Request for a salt bin	Birdbrook Parish Council	Birdbrook	Total scheme	LBRA172030	£750	Validation has recommended installing a salt bin.	G
33	Beazley End / Codham - Wethersfield	Request to change the existing speed limit to a 30mph	Cllr Butland	Wethersfield	Total scheme	LBRA172031	-	Validation highlighted that due to the rural nature of the road there is nowhere to install the necessary terminal signage so therefore we cannot proceed with this scheme.	R
34	Hall Road, Panfield - Signage	Request for advanced bend warning signage	Panfield Parish Council	Panfield	Total scheme	LBRA172032	-	Validation has proposed no further action as this is a local road and mainly just residents will be using this road and they should be aware of the bend.	R
35	Church Lane, Cressing - VAS	Request for a VAS	Cressing Parish Council	Cressing	Total scheme	LBRA172033	TBC	In validation.	V
36	Freebournes Road, Witham -	Request for a VAS	Witham Industrial Watch supported by Cllr Abbott	Witham	Total scheme	LBRA172034	TBC	In validation.	V
37	Duck End, Rayne and Shalford Green - Deer warning signage	Request for deer warning signage	Cllr Banthorpe	Rayne	Total scheme	LBRA172035	£5,500	Validation has proposed installing deer warning signage at this location.	G
38	Old Challis Rise – Salt Bin	Request for a salt bin and land negotiations	Rayne Parish Council	Rayne	Feasibility	LBRA172036	£2,000	Validation has proposed installing a salt bin however the land is not highway maintainable so we would need to negotiate the land in the first instance.	G
39	Park Hall Road, Gosfield - Priority working	Request for priority working for the bridge	Cllr Beavis	Gosfield	Total scheme	LBRA172037	TBC	In validation.	V

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
40	Witham Road, Black Notley - VAS	Request for a VAS	Black Notley Parish Council	Black Notley	Total scheme	LBRA172038	TBC	In validation.	V
41	A1017 Rowley Hill, Sturmer -	Request for a VAS	Sturmer Parish Council	Sturmer	Total scheme	LBRA172039	TBC	In validation.	V
42	B1018 Braintree Road - Signage	Request for road narrowing signage on the approach to the bend	Cressing Parish Council	Cressing	Total scheme	LBRA172040	TBC	Road Narrows' signs are an inappropriate sign at this location as the road does not actually reduce in width as it goes round the bend.	R
43	Kestrel Rise, Halstead – Salt Bin	Request for a salt bin and land negotiations	Cllr Beavis	Halstead	Feasibility	LBRA172041	£2,000	Validation has proposed installing a salt bin however the land is not highway maintainable so we would need to negotiate the land in the first instance.	G
44	Sunnyfields Road, Braintree - Quiet Lane	Request for a Quiet Lane	Cllr Beavis	Unparished	Total scheme	LBRA172042	TBC	There is currently a trial underway for Quiet Lanes with 5 chosen sites being implemented in the 17/18 financial year. New sites can be considered after the conclusion of this trial	V
45	Colemans Bridge, Witham	Request for a 30mph speed limit just after Little Braxted Lane	Cllr Abbott	Witham	Total scheme	LBRA172043	TBC	In validation.	V
46	Hedingham Road, Halstead - Raised kerbs	A request for raised kerbs to be installed from Box Mill Lane to 25 Hedingham Road	Cllr Beavis	Halstead	Total scheme	LBRA172045	TBC	A site visit was undertaken the morning after a night of rain and there was no evidence of the verge runoff, however it could be conceivable that it occurs due to the gradient of the embankment. The installation of a kerb along this length would not necessarily prevent run off from the verge. Therefore the recommendation is to not go forward with this request.	R
47	Sudbury Road, Gestingthorpe	Request to look into the current signage	Gestingthorpe Parish Council	Gestingthorpe	Total scheme	LBRA172046	£5,500	Vegetation issues have been reported on the ECC Report it tool. It has been suggested that we improve the existing chevron signage along Sudbury Road.	G
48	The Street / Church Road, Bradwell	A request for a 20mph speed limit	Bradwell and Pattiswick Parish Council	Bradwell and Pattiswick	Total scheme	LBRA172047	TBC	In validation.	V

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
49	Manor Street	Request to look into the layout of Manor Street.	Intelligent Transport Systems	Braintree and Bocking	Total scheme	LBRA182002	TBC	In validation.	V
50	Yeldham Road, Sible Hedingham	Look into the possibility of installing passing places or amending the road layout	Sible Hedingham Parish Council and Cllr Finch	Sible Hedingham	Feasibility	LBRA182003	£6,500	Validation has recommended undertaking a feasibility study in the first instance to determine if the layby could be extended.	G
51	School Road, Silver End	Request to fill the grass areas that were left when the grasscrete was installed with concrete	Cllr Abbott	Silver End	Total scheme	LBRA182005	TBC	In validation.	V
52	Howe Street, Finchingfield	Request for a drop in speed limit	Finchingfield Parish Council	Finchingfield	Total scheme	LBRA182006	-	Against the Essex Speed Management Strategy to install a 40mph speed limit along Howe Street as there is no continual development. The 7 day mean average was 43.3mph northeast bound and 50.6mph southwest bound. This would be deemed good compliance to the current speed limit.	R
53	Syers Field, Blackmore End, Wethersfield	Request to extend the layby	Wethersfield Parish Council	Wethersfield	Total scheme	LBRA182007	£5,500	Validation has recommended undertaking a feasibility study in the first instance due to the amount of underground stats in the area.	G
54	Mill Park Drive	Request for traffic calming	Cllr Schmitt	Unparished	Total scheme	LBRA182008	-	Speed and volume survey results, 30mph speed limit: Mill Park Drive (N), Braintree Southbound mean av: 15.6mph Northbound mean av: 15.8mph Mill Park Drive (S), Braintree Southbound mean av: 18.1mph Northbound mean av: 18mph Against the Essex Speed Management Strategy to install traffic calming features as vehicle speeds show excellent compliance to the current 30mph speed limit.	R
55	B1018 Maldon Road, Witham	Request for a change in speed limit	Cllr Louis	Witham	Total scheme	LBRA182009	TBC	In validation.	V
56	Pointwell Lane, Coggeshall - Salt Bin	Request for a Salt Bin	Coggeshall Parish Council	Coggeshall	Total scheme	LBRA182011	TBC	In validation.	V
57	Bridge Street, Coggeshall	Request to look into measures to protect the Grade II listed building	Coggeshall Parish Council	Coggeshall	Total scheme	LBRA182012	TBC	In validation.	V

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
58	B1024 Coggeshall Road jw Upper Holt Street, Earls Colne	Request for Grasscrete	Earls Colne Parish Council	Earls Colne	Total scheme	LBRA182014	TBC	In validation.	V
59	Bakers Lane, Black Notley -	Request for a VAS	Black Notley Parish Council	Black Notley	Total scheme	LBRA182013	TBC	In validation.	V
60	Dog Chase, Wethersfield	Request to stop up the road	Wethersfield Parish Council	Wethersfield	Total scheme	LBRA182015	TBC	In validation.	V
61	Kenworthy Road, Braintree	Request for 'no through road' signage	Cllr Cunningham	Braintree and Bocking	Total scheme	LBRA182016	TBC	In validation.	V
62	Rowley Hill, Sturmer - 30mph roundels	Request for 30mph roundels	Sturmer Parish Council	Sturmer	Total scheme	LBRA182017	TBC	In validation.	V
63	B1018 Braintree Road Crossing - Carriageway and footway works	Carriageway widening, install a footpath and new kerbing.	Cllr Lady Newton	Crossing	Implementation	LBRA142006	£237,000		G
64	Valentine Way, Silver End - Trees	A request to plant trees in Valentine Way, Silver End	Cllr Abbott	Silver End	Implementation	LBRA182020	£4,500		G
65	School Road, Silver End - Pedestrian Guard Rails / Layby	A Request to remove the existing layby and install more pedestrian guard railing and look at features to preserve the grass verges	Cllr Abbott	Silver End	Total scheme	LBRA182021	TBC	In validation.	V
66	Vauxhall Drive and Maple Avenue, Braintree	Request for traffic calming features	Cllr Schmitt	Braintree and Bocking	Total scheme	LBRA182022	-	Speed and volume survey results, 30mph speed limit: Vauxhall Drive, Braintree Eastbound mean av: 17.3mph Westbound mean av: 17.7mph Maple Avenue, Braintree Eastbound mean av: 17.2mph Westbound mean av: 17.8mph Against the Essex Speed Management Strategy to install traffic calming features as vehicle speeds show excellent compliance to the current 30mph speed limit.	R

## Walking

Total Value of schemes	£316,500
------------------------	----------

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Cressing Road, Braintree south of Stubbs Lane	Request for a detailed design	Cllr Lady Newton	Braintree and Bocking	Design	LBRA173006	£26,000	A video survey was undertaken as requested by the panel in July 2017 and it has shown that most pedestrians cross within the location that the signalised crossing is being suggested.	<b>G</b>
2	Boars Tye Road, Silver End - Footway	Complete sections 2&3 of the footway (Ralph's Farm to Brettons 400m)	Historical scheme	Silver End	Implementation	LBRA163006	£97,500		<b>G</b>
3	Colne Road, Coggeshall - Footway	Detailed design for Option 2 - Install a footway on the western side of Colne Road including a retaining wall.	Cllr Lady Newton	Coggeshall	Design	LBRA163001	£71,500		<b>G</b>
4	Hill Lane j/w the A1017, Sturmer	Improve the current footway and install dropped crossing with tactile paving	Sturmer Parish Council	Sturmer	Total scheme	LBRA173003	£69,000	The feasibility has been returned with several options ranging from £19,500 to £69,000 after speaking with Sturmer Parish Council they have decided that option 4 £69,000 would be the most suitable option.	<b>G</b>
5	Brain Road j/w Service Road, Witham	Request for drop kerbs	Cllr Louis	Witham	Total scheme	LBRA173001	£22,000	Validation suggested installing 4 x pairs of drop kerbs.	<b>G</b>
6	B1256 Rayne Road, Braintree - Zebra crossing	Request for a zebra crossing	Cllr Schmitt	Braintree and Bocking	Feasibility	LBRA173008	£6,500	Validation suggested undertaking a feasibility study in the first instance due to the traffic flow on the B1256.	<b>G</b>
7	Kynaston Road, Panfield - Drop kerbs	Request for drop kerbs	Panfield Parish Council	Panfield	Total scheme	LBRA173004	£15,500	Validation has recommended installing one pair of drop kerbs along Kynaston Road close to No 59.	<b>G</b>

Ref	Location	Description	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
8	A1124 Colchester Road, Halstead - Drop kerbs	Request for drop kerbs	Cllr Beavis	Halstead	Total scheme	LBRA173009	-	Validation has recommended no further action due to width of the footway in this location making it unsuitable for both mobility scooters or wheelchairs.	<b>R</b>
9	A131 High Garrett from junction of Grove Road - Footway extension	Request to extend the existing footway	Cllr Beavis	Unparished	Total scheme	LBRA173011	TBC	In validation.	<b>V</b>
10	The Street close to Chapel Rise, Bradwell	A request to install a footway	Bradwell and Pattiswick Parish Council	Bradwell and Pattiswick	Total scheme	LBRA173012	TBC	In validation.	<b>V</b>
11	Western Road, Silver End	Request for drop kerbs	Cllr Abbott	Silver End	Total scheme	LBRA183001	£8,500	Validation has confirmed that a pair of dropped kerbs would be beneficial in this location.	<b>G</b>
12	Caurtauld Close, Halstead	Request for drop kerbs with tactile paving	Cllr Jo Beavis	Halstead	Total scheme	LBRA183002	TBC	In validation.	<b>V</b>

## Passenger Transport

Total Value of schemes	<b>£36,000</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Cost Code	Estimated cost	Comments	RAG
1	Halstead Road, Gosfield- Bus shelter	Request for a bus shelter	There is currently no bus shelter	Cllr Jo Beavis	Gosfield	LBRA185001	£12,000		<b>G</b>
2	Rowley Hill opposite Crunch Croft, Sturmer- Bus shelter	Request for a bus shelter	There is currently no bus shelter	Sturmer Parish Council	Sturmer	LBAR185002	£12,000		<b>G</b>
3	The Street, Hatfield Peverel	Request to replace the existing glass bus shelter with a wooden bus shelter	The existing bus shelter is run down	Hatfield Peverel Parish Council	Hatfield Peverel	LBRA185003	£12,000		<b>G</b>

## Public Rights of Way

Total Value of schemes	£84,500
------------------------	---------

Ref	Location	Description	Requested by	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Byway 3, Pentlow - PROW improvements	Blade the byway level, implement a sub-base and drainage and cap with a suitable all-weather surface	PROW Officer	Pentlow	Public Rights of Way	Total scheme	LBRA168001	£39,000		<b>G</b>
2	Byway 43 Steeple Bumpstead - PROW improvements	1. Remove all loose materials on top of the firm base. 2. Black top using existing foundations and build surface back up in level with ditches. 3. Install drainage ditch and piping for 75m.	PROW Officer	Steeple Bumpstead	Public Rights of Way	Total scheme	LBRA168003	£45,500		<b>G</b>

## Speed Surveys and Revenue

Ref	Scheme name	Description	Requested by	Parish	Allocated Budget	date requested	Comments
1	Mill Park Drive	Request for traffic calming	Cllr Wendy Schmitt	Unparished	£400	03/05/2018	
2	Dog Chase, Wethersfield	Request to stop up the road	Wethersfield Parish Council	Wethersfield	£200	03/05/2018	
3	Swan Street, Sible Hedingham	Request to see if a signalised crossing still meets the criteria	Intelligent Transport Systems	Sible Hedingham	£800	15/05/2018	
4	Braintree VAS Rotations	Rotate all of the VAS that are on rotation around the district		Various	£4,098	15/05/2018	
5	Coldnailhurst Avenue - VAS repair	Repair the rotatable VAS that was situated on Coldnailhurst Avenue	Cllr Canning	Braintree and Bocking	£413	15/05/2018	
6	Park Hall Road - Gosfield	Request for a video survey to determine if a priority working system can be installed	Cllr Jo Beavis	Gosfield	£350	29/05/2018	

7	Grove Field junction with the A131	Request for a video survey	Cllr Jo Beavis	Unparished	TBC	29/05/2018	
8	B1018 Maldon Road, Witham	Request for a change in speed limit	Cllr Louis	Witham	£200	30/05/2018	
9	A1017 Rowley Hill, Sturmer	Request for a speed survey	Sturmer Parish Council	Sturmer	£200	20/07/2018	
10	Hedingham Road, Halstead	Request for a speed survey	Halstead Town Council	Halstead	£200	20/07/2018	
11	Codham Mill Lane	Request for a speed survey	Wethersfield Parish Council	Wethersfield	£200	20/07/2018	
12	Church Lane, Cressing	Request for a speed survey	Cressing Parish Council	Cressing	£200	20/07/2018	
13	Vauxhall Drive and Maple Avenue, Braintree	Request for a speed survey	Cllr Wendy Schmitt	Braintree and Bocking	£400	20/07/2018	
14	Bovington Road	Request for a speed survey	Cllr Everard	Braintree and Bocking	£200	20/08/2018	
15	A131, High Garrett	Request for a speed survey	Cllr Everard	Braintree and Bocking	£200	20/08/2018	
16	Audley End, Gestingthorpe	Request for a speed survey	Gestingthorpe Parish Council	Gestingthorpe	£200	20/08/2018	
17	Beridge Road, Halstead	Request for a speed survey	Cllr Gronland	Halstead	£200	29/08/2018	
18	Notley Road, Braintree	Request for a PV2	Cllr Schmitt	Unparished	£800	04/09/2018	

19	Rowley Hill, Sturmer - VAS Slow Down sub plate	Request for a Slow Down Sub Plate	Sturmer Parish Council	Sturmer	£1,416	04/09/2018	
20	A131, Panners Roundabout	Request for 2 x speed surveys	Design Team	Great Notley	£400	05/09/2018	
21	Vicarage Road, Finchingfield	Request for a speed survey	Finchingfield Parish Council	Finchingfield	£200	27/09/2018	
22	A1017, Great Yeldam	Request for 3x speed surveys	Great Yeldham Parish Council	Great Yeldham	£600	27/09/2018	

July

DISTRICT BRAINTREE

REF	Parish/Ward	Road Name	Location	Types of works required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LBRA18-07-01	Braintree And Bocking	Goldingham Drive	O/s 10 and throughout f.way.	Weeding	Weeds growing in expansion gaps in f.way.	3230871	07/06/2018		
LBRA18-07-02	Braintree And Bocking	Byron Close	O/s 18 and throughout 30mph	Weeding	Weeds growing in f.way at edges and in cracks	3234205	15/06/2018		
LBRA18-07-03	Braintree And Bocking	Broad Road	Broad Road between Larchwood care home and 72 Broad Road, 30mph	Vegetation trimming	Sidings on f.way encroaching making very narrow walkway. F.way only .8 wide with .6 of available f.way in sidings as pic	3214300	17/04/2018		
LBRA18-07-04	Braintree And Bocking	Greene View	O/s 1 to speed bump	Weeding	Weeds and grass encroaching in f.way.	3231785	11/06/2018		
LBRA18-07-05	White Colne	Colchester Road	Between No 91 and opposite The Garage	Vegetation trimming	Overgrown Vegetation aprox 85mtrs x0.3 for the	3232431	12/06/2018	TM Required 25/07/2018	UNSUITABLE
LBRA18-07-06	Braintree And Bocking	Old Notley Road	From cul de sac o/s 259 to junction at Notley road. Non f.way side of c.way	Vegetation trimming	Vegetation/weeds and grass encroaching to c.ways 100m	3230595	06/06/2018		
LBRA18-07-07	Braintree And Bocking	Trinovantian Way	Nr l/c3	Vegetation trimming	Veg overhanging f/w job for rangers	3238332	27/06/2018		
LBRA18-07-08	Witham	Ashby Road	Side of no.23	Weeding	Weeds and grass growing along edge encroaching into footway	3239430	02/07/2018		
LBRA18-07-09	Braintree And Bocking	Willingale Road	O/s Lyons Hall school by L. Col FP11 . Under 30mph	Vegetation trimming	Stinging nettles protruding on to f.way slightly.	3233078	13/06/2018		
LBRA18-07-10	Coggeshall	Tey Road	Between 1 and 15	Vegetation trimming	Overgrown Vegetation aprox 40mtrs x0.4	3229657	05/06/2018	Unknown Ownership 11/07/2018	UNSUITABLE
LBRA18-07-11	Braintree And Bocking	Mill Hill	Mill Hill towards the railway bridge on route to Chapel Hill. 30mph but right on c.way need TMS	Vegetation trimming	Laurel bushes encroaching footway approx 60m.	3233274	14/06/2018		
LBRA18-07-12	Braintree And Bocking	London Road	O/s The Little Causeway from electricity pole to corner Marshalls 30mph	Vegetation trimming	F.way is being encroached on by debris old mulch. Sidings need clearing	3209325	05/04/2018		
LBRA18-07-13	Braintree And Bocking	London Road	O/s 74 both and o/s 16. Both sides 30mph	Vegetation trimming	Sidings, old leaves, weeds and debris encroaching on f.way width, hard trim trees.	3223954	15/05/2018		
LBRA18-07-14	Braintree And Bocking	Mill Hill	Side of sub station. 30mph.	Vegetation trimming	Brambles growing across f.way. (child height) 15m	3233273	14/06/2018		
LBRA18-07-15	Braintree And Bocking	Mill Hill	Going down the hill with hand car wash on right h/side. 30mph.	Vegetation trimming	Vegetation growing in front and around traffic lights 3 and 4, both sides	3233272	14/06/2018		
LBRA18-07-16	Halstead Urban	White Horse Avenue	Through out the FW	Vegetation trimming	Cut back weed growing in FW	3149157	06/09/2017		
LBRA18-07-17	Great Notley	Skiddaw Close	O/s 56 to 58. Add to weed spraying schedule pls	Weeding	Weeds growing in c.way at kerbs.30MPH	3226315	24/05/2018	No Weed Spraying Schedule	UNSUITABLE
LBRA18-07-18	Great Notley	Stanstrete Field	At Front and down Side of 115	Vegetation trimming	Trees, thin and rotted branches encroaching on property. Hard cut back.	3195666	14/02/2018	13/07/2018	COMPLETE
LBRA18-07-19	Braintree And Bocking	Skitts Hill	From skits hill roundabout throughout	Weeding	Weeds growing in f.way in cracks , leaves and branches on f.ways.	3152405	15/09/2017		
LBRA18-07-20	Halstead Urban	Stanstead Road	Between No 61 and 59	Vegetation trimming	Cut back vegetation 2mx0. 4	3224082	16/05/2018	Private 17/06/2018	UNSUITABLE

LBRA18-07-21	Halstead Urban	Lower Fenn Road	The whole length bothe sides	Vegetation trimming	Grass over growing FW both sides FW getting narrow	3202562	13/03/2018		
LBRA18-07-22	Black Notley	London Road	Opposite 181.	Vegetation trimming	Vegetation growing along road & around bus stop obscuring from buss drivers view of travellers	3161772	17/10/2017		
LBRA18-07-23	Braintree And Bocking	London Road	Opposite No 125 and 157	Vegetation trimming	Side FW and cut back vegetation Aprox 259mtrs	20371112	06/12/2016		
LBRA18-07-24	Halstead Urban	Warrwn Road	At the side of No 6	Vegetation trimming	10mx5 0.5	3218900	02/05/2018	Private 17/06/2018	UNSUITABLE
LBRA18-07-25	Halstead Urban	Grange Close	Through out the FW	Vegetation trimming	Overgrown Vegetation in FW and CW	3158448	10/10/2017	31/07/2018	COMPLETE
LBRA18-07-26	Halstead Urban	White Horse Avenue	Between Blamsted Crescent and No1	Vegetation trimming	Overgrown Vegetation 2mx0.4	3229879	05/06/2018	31/07/2018	COMPLETE
LBRA18-07-27	Braintree And Bocking	Park Drive	O/s applecroft. 30mph	Weeding	Weeds and grass encroaching in f.way.	3231792	11/06/2018		
LBRA18-07-28	Great Notley	Skiddaw Close	O/s 38 to 53. Add to weed spraying schedule pls	Weeding	Weeds growing in c.way at kerbs.30mph	3226314	24/05/2018		
LBRA18-07-29	Great Notley	Skiddaw Close	O/s 7 to 13	Weeding	Weeds growing in c.way at kerbs.30MPH	3226316	24/05/2018		
LBRA18-07-30	Great Notley	Skiddaw Close	O/s 37 to 39. Add to weed spraying schedule pls	Weeding	Weeds growing in c.way at kerbs.30mph	3226317	24/05/2018		
LBRA18-07-31	Braintree And Bocking	Old Notley Road	Opposite 249 to 259	Vegetation trimming	F.way has debris from recent ext veg trim, Sidings need clearing please.	3230596	06/06/2018		
LBRA18-07-32	Braintree And Bocking	Old Notley Road	O/s 259 along end of cul de sac	Vegetation trimming	Vegetation both sides of c.way need hard trim please.	3227886	04/06/2018		
LBRA18-07-33	Halstead Urban	Colchester Road	Between Fenn Road and 1 Blue Bridge Cottages	Vegetation trimming	Overgrown Vegetation 25 mx0.4	3232520	12/06/2018	Sided Back, Path Edged. Badly Blown needs Inspecting 19/07/2018	COMPLETE
LBRA18-07-34	Witham	Hatfield Road	Opp no.113 (Spar)	Vegetation trimming	Siding maintained by highways encroaching into footway	3243314	11/07/2018		
LBRA18-07-35	Braintree And Bocking	Devonshire Gardens	In front of 14 and down side alley	Vegetation trimming	Trees/ bushes/weeds/ debris encroaching on f.way/c.way. Tree branches have fallen into 14's garden.	3132351	11/07/2017		
LBRA18-07-36	Braintree And Bocking	Marlborough Road	O/s 8, is 30mph	Weeding	F.WAY covered in moss and weeds	3213397	16/04/2018		
LBRA18-07-37	Braintree And Bocking	Marlborough Road	Side of 51	Weeding	Footway has moss growing on it 25.0 x 1.6, weed spray.	3213400	16/04/2018		
LBRA18-07-38	Witham	Claudius WAY	O/S no.17	Vegetation trimming	Vegetation at Base of tree has become overgrown and is encroaching into footway	3231460	08/06/2018	20/07/2018	COMPLETE
LBRA18-07-39	Braintree And Bocking	Godlings Way	Side of 65 to 71, verge confirmed as EH land	Vegetation trimming	Shrubs/trees, ivy, brambles and weeds encroaching on f.ways, Sidings need clearing	3222154	09/05/2018		
LBRA18-07-40	Braintree And Bocking	Mill Hill	RAIL BRIDGE 30mph.	Vegetation trimming	OVERGROWN VEG/HEDGE EITHER SIDE OF RAIL BRIDGE OBSCURING VISIBILITY	3233271	14/06/2018		
LBRA18-07-41	Braintree And Bocking	Edison Close	Thought road, 3, 4, 1 and 64, at end also.	Weeding	Weeds, growing in c.way along kerbs.	3226232	23/05/2018		
LBRA18-07-42	Halstead Urban	Colne Road	Opposite No 102	Vegetation trimming	Overgrown Vegetation aprox 15 mtrsx0.6m	3232809	13/06/2018	Parking Restrictions Required to Allow Access 31/07/2018	UNSUITABLE

LBRA18-07-43	Braintree And Bocking	Ingram Mews	Between 4 and 5. 30moh	Weeding	Weeds and grass encroaching on f.way.	3231777	11/06/2018		
LBRA18-07-44	Great Notley	Cuckoo Way	Thought remote f.way	Vegetation trimming	Vegetation around lamp columns 2, 4 and 5 Covering lights	3119916	25/05/2017		
LBRA18-07-45	Braintree And Bocking	Lyons Hall Road	Side of 326, 30mph thank you	Vegetation trimming	Trees, weeds and shrubs encroaching on f.way and obscuring 30mph sign. Please hard trim.	3232502	12/06/2018		
LBRA18-07-46	Halstead Urban	Holmes Road	From Ronald Road to Manors Green throughout FW	Vegetation trimming	Overgrown Vegetation Through the FW	3158417	10/10/2017		
LBRA18-07-47	Halstead Urban	Mount Hill	Between Trinity Road and Mount Hill Garage	Vegetation trimming	Overgrown Vegetation at the back of the FW aprox 100mtrsx0. 4m	3232518	12/06/2018	Same as P Job LBRA 18-07-54	UNSUITABLE
LBRA18-07-48	Sible Hedingham	Halstead Road	Ajacent to no.45	Vegetation trimming	Vegetation from verge maintained by highways encroaching into footway	3243842	12/07/2018		
LBRA18-07-49	Great Yeldham	High Street	Between Baillifs Cottage and The Rookery, Either Side of Cherry Lane	Vegetation trimming	Overgrown Vegetation on Narrow Footpath	3123848	12/06/2017		
LBRA18-07-50	Silver End	Western Road	diagonally opposite junction with Western Close	Vegetation trimming	The hedge is becoming over grown		21/06/2018	Cut Around Bus Stop Only, as unclear of Ownership of remaining Hedge 16/07/2018	COMPLETE
LBRA18-07-51	Silver End	Western Road	The village signs are becoming obstructed by vegetation	Vegetation trimming	Vegetation needs trimming back from the village signs.		21/06/2018	No Village Sign as Enter Village, Cut around 30MPH sign 16/07/2018	COMPLETE
LBRA18-07-52	Rivenhall	Church Road	Bus stop near West Ford Farm Cottage	Vegetation trimming	Bus shelter is becoming over grown and the floor needs sweeping		21/06/2018	National Speed Limited Area 60 MPH 16/07/2018	UNSUITABLE
LBRA18-07-53	Witham	Collingwood Road	alleyway that runs between 49 and 51 Collingwood Road	Vegetation trimming	Weeds need cutting back		30/06/2018	Cut Back weeds growing from #49. need to letter drop Collingwood Road 16/07/2018	COMPLETE
LBRA18-07-54	Halstead Urban	Mount Hill	area of bank between the old water fountain and the Mount Hill Service Station	Vegetation trimming	Vegetation needs trimming back		29/06/2018	Check Ownership as Believe Private not ECC Owned 16/07/2018	UNSUITABLE
LBRA18-07-55	Halstead Urban	The Centre	banked area opposite the shops from the back of the old Nat West Bank to the rear car park	Vegetation trimming	Vegetation needs trimming back		29/06/2018	Unknown Ownership 17/06/2018	UNSUITABLE
LBRA18-07-56	Halstead Urban	Parsonage Street	Parsonage Street between the tennis court and St. Andrew's	Vegetation trimming	Vegetation needs trimming back		29/06/2018	Greenfields 17/06/2018	UNSUITABLE
LBRA18-07-57	Black Notley	Mary Ruck Estate	ECC Verges	Grass				Took over 7 Days to complete 07/08/2018	COMPLETE
LBRA18-07-58	Witham	Owers Road & Gerswin Boulevard	ECC Verges	Grass				11 June 2018	COMPLETE
								06 July 2018	COMPLETE

August

DISTRICT BRAINTREE

REF	Parish/Ward	Road Name	Location	Types of works required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LBRA18-08-01	Witham	Wheaton Road	Alleyway between the end of Wheaton Road and the Witham - Maldon rail trail	Vegetation trimming	Becoming overgrown and needs some trimming back.		20/07/2018	21/08/2018	COMPLETED
LBRA18-08-02	Braintree And Bocking	London Road	Opposite No 125 and 157	Vegetation trimming	Side FW and cut back vegetation Aprox 259mtrs	20371112	06/12/2016		
LBRA18-08-03	Great Notley	Cuckoo Way	Thought remote f.way	Vegetation trimming	Vegetation around lamp columns 2, 4 and 5 Covering lights	3119916	25/05/2017		
LBRA18-08-04	Great Yeldham	High Street	Between Baillifs Cottage and The Rookery, Either Side of Cherry Lane	Vegetation trimming	Overgrown Vegetation on Narrow Footpath	3123848	12/06/2017		
LBRA18-08-05	Braintree And Bocking	Devonshire Gardens	In front of 14 and down side alley	Vegetation trimming	Trees/ bushes/weeds/ debris encroaching on f.way/c.way. □ Tree branches have fallen into 14's garden.	3132351	11/07/2017		
LBRA18-08-06	Halstead Urban	White Horse Avenue	Through out the FW	Weeding	Cut back weed growing in FW	3149157	06/09/2017		
LBRA18-08-07	Braintree And Bocking	Skitts Hill	From skits hill roundabout throughout	Weeding	Weeds growing in f.way in cracks , leaves and branches on f.ways.	3152405	15/09/2017		
LBRA18-08-08	Halstead Urban	Holmes Road	From Ronald Road to Manors Green throughout FW	Vegetation trimming	Overgrown Vegetation Through the FW	3158417	10/10/2017		
LBRA18-08-09	Black Notley	London Road	Opposite 181.	Vegetation trimming	Vegetation growing along road & around bus stop obscuring from buss drivers view of travellers, above head height. 100m	3161772	17/10/2017		
LBRA18-08-10	Halstead Urban	Lower Fenn Road	The whole length bothe sides	Vegetation trimming	Grass over growing FW both sides FW getting narrow as in photos possible RANGERS	3202562	13/03/2018		

LBRA18-08-11	Braintree And Bocking	London Road	O/s The Little Causeway from electricity pole to corner Marshalls 30mph	Vegetation trimming	F.way is being encroached on by debris old mulch. Sidings need clearing	3209325	05/04/2018		
LBRA18-08-12	Braintree And Bocking	Marlborough Road	O/s 8, is 30mph	Vegetation trimming	F.WAY covered in moss and weeds	3213397	16/04/2018		
LBRA18-08-13	Braintree And Bocking	Marlborough Road	Side of 51	Vegetation trimming	Footway has moss growing on it 25.0 x 1.6, weed spray.	3213400	16/04/2018		
LBRA18-08-14	Braintree And Bocking	Broad Road	Broad Road between Larchwood care home and 72 Broad Road, 30mph	Vegetation trimming	Sidings on f.way encroaching making very narrow walkway. F.way only .8 wide with .6 of available f.way	3214300	17/04/2018		
LBRA18-08-15	Braintree And Bocking	Godlings Way	Side of 65 to 71, verge confirmed as EH land	Vegetation trimming	Shrubs/trees, ivy, brambles and weeds encroaching on f.ways, Sidings need clearing	3222154	09/05/2018		
LBRA18-08-16	Braintree And Bocking	London Road	O/s 74 both and o/s 16. Both sides 30mph	Vegetation trimming	Sidings, old leaves, weeds and debris encroaching on f.way width, hard trim trees.	3223954	15/05/2018		
LBRA18-08-17	Braintree And Bocking	Edison Close	Thought road, 3, 4, 1 and 64, at end also.	Weeding	Weeds, growing in c.way along kerbs.	3226232	23/05/2018		
LBRA18-08-18	Great Notley	Skiddaw Close	O/s 37 to 39. Add to weed spraying schedule pls	Weeding	Weeds growing in c.way at kerbs.30mph	3226317	24/05/2018	15/08/2018 NO SPRAYING SCHEDULE	UNSUITABLE
LBRA18-08-19	Great Notley	Skiddaw Close	O/s 38 to 53. Add to weed spraying schedule pls	Weeding	Weeds growing in c.way at kerbs.30mph	3226314	24/05/2018	15/08/2018 NO SPRAYING SCHEDULE	UNSUITABLE
LBRA18-08-20	Great Notley	Skiddaw Close	O/s 7 to 13	Weeding	Weeds growing in c.way at kerbs.30MPH	3226316	24/05/2018		
LBRA18-08-21	Braintree And Bocking	Old Notley Road	O/s 259 along end of cul de sac	Vegetation trimming	Vegetation both sides of c.way need hard trim please.	3227886	04/06/2018	16/08/2018	COMPLETED
LBRA18-08-22	Coggeshall	Tey Road	Between 1 and 15	Vegetation trimming	Overgrown Vegetation aprox 40mtrs x0.4	3229657	05/06/2018		
LBRA18-08-23	Braintree And Bocking	Old Notley Road	Opposite 249 to 259	Vegetation trimming	F.way has debris from recent ext veg trim, Sidings need clearing please.	3230596	06/06/2018		

LBRA18-08-24	Braintree And Bocking	Old Notley Road	From cul de sac o/s 259 to junction at Notley road. Non f.way side of c.way	Vegetation trimming	Vegetation/weeds and grass encroaching to c.ways 100m	3230595	06/06/2018	16/08/2018 DONE ALONGSIDE LBRA 18/08/21	COMPLETED
LBRA18-08-25	Braintree And Bocking	Goldingham Drive	O/s 10 and throughout f.way. please add to weed spraying schedule	Weeding	Weeds growing in expansion gaps in f.way.	3230871	07/06/2018	15/08/2018 NO SPRAYING SCHEDULE	UNSUITABLE
LBRA18-08-26	Braintree And Bocking	Park Drive	O/s applecroft. 30mph	Weeding	Weeds and grass encroaching in f.way.	3231792	11/06/2018		
LBRA18-08-27	Braintree And Bocking	Ingham Mews	Between 4 and 5. 30mph	Weeding	Weeds and grass encroaching on f.way.	3231777	11/06/2018		
LBRA18-08-28	Braintree And Bocking	Greene View	O/s 1 to speed bump	Weeding	Weeds and grass encroaching in f.way.	3231785	11/06/2018		
LBRA18-08-29	Halstead Urban	Colchester Road	Between Fenn Road and 1 Blue Bridge Cottages	Vegetation trimming	Overgrown Vegetation 25 mx0.4	3232520	12/06/2018		
LBRA18-08-30	Braintree And Bocking	Lyons Hall Road	Side of 326, 30mph thank you	Weeding	Trees, weeds and shrubs encroaching on f.way and obscuring 30mph sign. Please hard trim. Add to annual schedule.	3232502	12/06/2018		
LBRA18-08-31	Halstead Urban	Mount Hill	Between Trinity Road and Mount Hill Garage	Vegetation trimming	Overgrown Vegetation at the back of the FW aprox 100mtrsx0. 4m	3232518	12/06/2018		
LBRA18-08-32	Halstead Urban	Colne Road	Opposite No 102	Vegetation trimming	Overgrown Vegetation aprox 15 mtrsx0.6m	3232809	13/06/2018		
LBRA18-08-33	Braintree And Bocking	Willingale Road	O/s Lyons Hall school by L. Col FP11 . Under 30mph	Vegetation trimming	Stinging nettles protruding on to f.way slightly.	3233078	13/06/2018	04/09/2018	COMPLETED
LBRA18-08-34	Braintree And Bocking	Mill Hill	Mill Hill towards the railway bridge on route to Chapel Hill. 30mph but right on c.way need TMS	Vegetation trimming	Laurel bushes encroaching footway approx 60m.	3233274	14/06/2018	TM REQUIRED	UNSUITABLE
LBRA18-08-35	Braintree And Bocking	Mill Hill	RAIL BRIDGE 30mph.	Vegetation trimming	OVERGROWN VEG/HEDGE EITHER SIDE OF RAIL BRIDGE OBSCURING VISIBILITY	3233271	14/06/2018	TM REQUIRED	UNSUITABLE

LBRA18-08-36	Braintree And Bocking	Mill Hill	Going down the hill with hand car wash on right h/side. 30mph.	Vegetation trimming	Vegetation growing in front and around traffic lights 3 and 4, both sides	3233272	14/06/2018	TM REQUIRED	UNSUITABLE
LBRA18-08-37	Braintree And Bocking	Mill Hill	Side of sub station. 30mph.	Vegetation trimming	Brambles growing across f.way. (child height) 15m	3233273	14/06/2018		
LBRA18-08-38	Braintree And Bocking	Byron Close	O/s 18 and throughout 30mph	Weeding	Weeds growing in f.way at edges and in cracks	3234205	15/06/2018		
LBRA18-08-39	Braintree And Bocking	Trinovantian Way	Nr l/c3	Vegetation trimming	Veg overhanging f/w	3238332	27/06/2018		
LBRA18-08-40	Witham	Ashby Road	Side of no.23	Weeding	Weeds and grass growing along edge encroaching into footway	3239430	02/07/2018		
LBRA18-08-41	Witham	Hatfield Road	Opp no.113 (Spar)	Vegetation trimming	Siding maintained by highways encroaching into footway	3243314	11/07/2018		
LBRA18-08-42	Sible Hedingham	Halstead Road	Ajacent to no.45	Vegetation trimming	Vegetation from verge maintained by highways encroaching into footway	3243842	12/07/2018		
LBRA18-08-43	Witham	Tithe Close	Opp no.6	Vegetation trimming	Vegetation from verge maintained by highways encroaching into footway	3244955	17/07/2018		
LBRA18-08-44	Braintree And Bocking	Portland Close	From 2-16	Vegetation trimming	Nettles and other vegetation encroaching over f/w, 55mm.	3244924	17/07/2018		
LBRA18-08-45	Braintree And Bocking	The Avenue	From jct B1256	Vegetation trimming	Overgrown vegetation around base of first four trees.	3245001	17/07/2018		
LBRA18-08-46	Kelvedon	Swan Street	Opp Alcina	Weeding	Weeds encroaching f/way, 4.5m x 0.9m	3245317	18/07/2018		
LBRA18-08-47	Braintree And Bocking	St Peters Close	O/s 8	Vegetation trimming	Vegetation growing through f/w, 20.0m.	3246608	23/07/2018		
LBRA18-08-48	Witham	Malson Road	Opp no.1 to Property named Conder	Vegetation trimming	Vegetation from verge maintained by highways encroaching into carriageway	3246978	23/07/2018		

LBRA18-08-49	Braintree And Bocking	Panfield Lane	Both sides of lamp column 64	Vegetation trimming	Vegetation encroaching over f/w, 26.0m.	3247871	25/07/2018		
LBRA18-08-50	Coggeshall	Priors Way	Between 10 and 12	Vegetation trimming	Overgrown Vegetation back of FW 3MX0. 5m	3248847	30/07/2018		
LBRA18-08-51	Braintree And Bocking	Rustic Close	Opposite 2, around lamp column 7.	Vegetation trimming	Overgrown vegetation, 14.0m.	3249213	31/07/2018	04/09/2018	<b>COMPLETED</b>
LBRA18-08-52	Braintree And Bocking	Coggeshall Road	From adj 21 Botany Drive to 26.	Vegetation trimming	Vegetation encroaching over f/w, 39.0m.	3249229	31/07/2018		
LBRA18-08-53	Halstead Urban	Weavers Row	Left side of road from start of road to no 17	Vegetation trimming	Overgrown vegetation obstructing carriageway for around 100mtrs	3249394	31/07/2018		
LBRA18-08-54	Braintree And Bocking	Norris Close	Between 9 and 10 end of close	Vegetation trimming	Encroaching kerbline and footway around end of road, 1m x 0.6m	3249469	31/07/2018	04/09/2018	<b>COMPLETED</b>
LBRA18-08-55	Braintree And Bocking	Thistley Green Road	Opposite 31-35	Vegetation trimming	Overgrown vegetation blocking 40% of the footway 50m x 0.5m	3251103	06/08/2018		
LBRA18-08-56	Witham	Yare Avenue	Along full length of footway	Vegetation trimming	Vegetation encroaching into footway from verge maintained by highways	3251909	07/08/2018		
LBRA18-08-56	Witham	Yare Avenue	Along full length of footway	Vegetation trimming	Vegetation encroaching into footway from verge maintained by highways	3251909	07/08/2018		

**S106**

Activity Code	Scheme Name	District	Scheme Category	Delivery Method	Works Description	Anticipated Finish	Current Stage
10002827	CRESSING TRAFFIC MEASURES	Braintree	Traffic Management Improvements (TMI)	Design Only	Measure to prevent 'Rat Running' through Crossing	21/01/2019	In Progress
10002802	NETHER PRIORS DROPPED KERBS	Braintree	Traffic Management Improvements (TMI)	Design Only	Install Dropped Kerbs per LHP validation	22/01/2019	In Progress
ZHB10002580	A131 MOUNT HILL HALSTEAD	Braintree	Traffic Management Improvements (TMI)	Supply Chain Partner	Highway improvements within vicinity of site	14/12/2018	In Progress
10001409	MALTINGS LANE CYCLEWAY	Braintree	Cycling	Design Only	Provide shared pedestrian/cycleway in Vicinity of Site	05/11/2018	In Progress