

**Maldon District Local Highway Panel - Approved Works Programme 2017/18**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for delivery in 2017/18</b>								
1	LMAL162027	B1021 Church Road (Jw B1010 Maldon road to j/w Marsh Road) Burnham on Crouch - Zebra crossing	Burnham on Crouch	Jun-17	Traffic Management	Provision of zebra crossing	£45,000	Completed
2	LMAL162078	B1010 Maldon Road, Burnham on Crouch - Speed roundels/speed limit repeater signs	Burnham on Crouch	Quarter 4	Traffic Management	30mph carriageway speed roundels and speed limit repeater signs in section without street lighting	£7,250	
3	LMAL142076	Lea Lane, Little Braxted - Traffic Management Improvements	Little Braxted	Quarter 4	Traffic Management	Gateway signage treatment	£7,000	
4	LMAL142029	King Street/Queens Avenue, Maldon - 20mph	Maldon	Quarter 4	Traffic Management	Implementation of 20 mph speed limit	£18,000	CMA to be submitted October 2017 for Cabinet Member decision on TRO
5	LMAL162069	Wantz Road (Between j/w Queens Street and j/w High Street), Maldon - One-way road	Maldon	Quarter 4	Traffic Management	Installation of One-way road to allow Parking Partnership to install Residents Parking Scheme	£25,000	Objections to TRO received and CMA to be submitted October 2017 for Cabinet Member decision
6	LMAL162031	London Road (Cemetery to start of 30mph limit), Maldon - 40mph buffer	Maldon	Dec-17	Traffic Management	40mph speed limit buffer	£8,000	
7	LMAL162120	Maldon Town - Signing Review	Maldon	Quarter 4	Traffic Management	Signing review to ensure through traffic navigates through Town as efficiently as possible.	£10,000	
8	LMAL161010	Lower Burnham Road j/w Fambridge Road, North Fambridge - Signs/Verge marker posts	North Fambridge	Sep-17	Safer Roads	Signing and verge marker posts	£16,000	Scope of scheme now enhanced (bollards/signs) . See LMAL171001 below
9	LMAL171001	North Street, north of junction with High Street - Pedestrian crossing point	Southminster	On Hold	Safer Roads	Pedestrian crossing point	£10,000	Scheme on hold in 2017/18 following significant reduction in accidents. Panel agreed at June 2017 meeting to use monies for budget adjustment of LMAL161010
10	LMAL152002	Fish Street, Goldhanger - 20mph speed limit	Goldhanger	Quarter 4	Traffic Management	To reduce the speed limit to 20mph	£5,000	CMA to be submitted October 2017 for Cabinet Member decision on TRO
11	LMAL162083	Church Road (To j/w Mope Lane) Wickham Bishops - Extension of 30mph	Wickham Bishops	Dec-17	Traffic Management	To extend 30mph speed limit to junction	£2,500	

**Maldon District Local Highway Panel - Approved Works Programme 2017/18**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>	<b>Update</b>
--------------------	------------------	------------------	---------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	CMA approved	Scheme Category	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for 2018/19 Rolling Programme</b>									
12	LMAL162041	Waterside Road, Bradwell on Sea - HGV Signage improvements	Bradwell on Sea	2018/19	12/04/2016	Traffic Management	Improvements to HGV signs to prevent goods vehicles being unable to turn around at end of road	£4,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
13	LMAL162090	Adjacent White Lyons/Bradwell Church, High Street, Bradwell on Sea - Traffic Management Improvements	Bradwell on Sea	2018/19	11/04/2017	Traffic Management	Waiting restrictions - Narrow carriageway and parked vehicles causing congestion issues	£4,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
14	LMAL142037	Southminster Road (old Heath to Mangaps Manor), Burnham on Crouch - Walkable verge	Burnham on Crouch	2018/19	11/04/2017	Traffic Management	Feasibility study into walkable verge	£3,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
15	LMAL152030	Hackmans Lane, Cock Clarks - Traffic Management Improvements	Cock Clarks	2018/19	11/04/2017	Traffic Management	Bend warning/chevron sign improvements with Max speed 30mph sub-plates as necessary	£5,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
16	LMAL162048	B1026 Maldon Road, Goldhanger - Speed roundels/speed limit repeater signs	Goldhanger	2018/19	12/04/2016	Traffic Management	30mph carriageway speed roundels and increased number of speed limit repeater signs	£10,250	Panel decision required to fund this scheme for delivery in 2018/19 financial year
17	LMAL162050	Tiptree Road, Great Braxted - Traffic Management Improvements	Great Braxted	2018/19	11/04/2017	Traffic Management	30mph repeater signage improvements	£5,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
18	LMAL158004	Footpath 4 (Kelvedon Road to Goat Lodge Road), Great Totham - PRoW	Great Totham	2018/19	11/04/2017	Public Rights of Way	Surface improvements - planings/timber edging for 200m	£4,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
19	LMAL152049	Four sites Heybridge - Gateway treatments	Heybridge	2018/19	11/04/2017	Traffic Management	Post and Rail gateway features	£30,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
20	LMAL152006	Burnham Road, Latchingdon - VAS	Latchingdon	2018/19	25/03/2015	Traffic Management	To install a VAS on Burnham Road	£8,500	Panel decision required to fund this scheme for delivery in 2018/19 financial year
21	LMAL161011	Lower Burnham Road 600m west of j/w Rectory Lane, Latchingdon - vehicle restraint system	Latchingdon	2018/19	11/04/2017	Safer Roads	Safety measures to prevent vehicles entering pond	£10,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
22	LMAL162088	Witham Road j/w Lea Lane, Little Braxted - HGV signage	Little Braxted	2018/19	11/04/2017	Traffic Management	Feasibility study/signage review of HGV signage to A12	£3,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
23	LMAL162095	Lea Lane (school House to War Memorial), Little Braxted - Pedestrian in Road signage	Little Braxted	2018/19	11/04/2017	Traffic Management	Install Pedestrian in Road signage	£2,500	Panel decision required to fund this scheme for delivery in 2018/19 financial year

**Maldon District Local Highway Panel - Approved Works Programme 2017/18**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>	<b>Update</b>
--------------------	------------------	------------------	---------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	CMA approved	Scheme Category	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for 2018/19 Rolling Programme (Continued)</b>									
24	LMAL142006	Fambridge Road, Maldon (Limebrook Way RAB to Royal Oak PH) - Footpath	Maldon	2018/19	15/04/2015	Traffic Management	Detailed design of footpath	£6,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year. Scheme under negotiation as a result of local development
25	LMAL162071	Limebrook Way j/w Wantz Road, Maldon - Traffic Management Improvements	Maldon	2018/19	11/04/2017	Traffic Management	Feasibility study into signage improvements A414 to Hythe Quay and Parking at Promenade Park	£3,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
26	LMAL165017	Outside The Lower Plume School, Mill Road, Maldon - Passenger Transport	Maldon	2018/19	11/04/2017	Passenger Transport	Replacement bus shelter	£6,500	Panel decision required to fund this scheme for delivery in 2018/19 financial year
27	LMAL155008	Imperial Avenue, Maylandsea - Passenger Transport	Maylandsea	2018/19	11/04/2017	Passenger Transport	Bus cage	£2,500	Panel decision required to fund this scheme for delivery in 2018/19 financial year
28	LMAL152010	Fambridge Road (Lower Burnham Road to Rectory Road), North Fambridge - Study into provision of footway	North Fambridge	2018/19	25/03/2015	Traffic Management	Feasibility Study to consider provision of new footway/walkable verge	£5,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
29	LMAL142041	Recreation Ground, Fambridge Road, North Fambridge - Traffic Management Improvements	North Fambridge	2018/19	11/04/2017	Traffic Management	Playground Warning Signs	£1,500	Panel decision required to fund this scheme for delivery in 2018/19 financial year
30	LMAL142031	B1010 Fambridge Road (The Wash to Roundbush P/H), Purleigh - Traffic Management Improvements	Purleigh	2018/19	11/04/2017	Traffic Management	Feasibility study into speed reduction measures	£3,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
31	LMAL168007	Byway 32 Purleigh (Roundbush Road to How Green Road) - PRow	Purleigh	2018/19	11/04/2017	Public Rights of Way	Improve drainage, rebuild surface and install bollards	£25,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
32	LMAL153001	B1010 Chelmsford Road (Spar Lane to Edgeware Veterinary Practice), Purleigh -Walking	Purleigh	2018/19	11/04/2017	Walking	Feasibility study into walkable verge/footway, pedestrian video survey and road safety audit	£6,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
33	LMAL152013	Main Road, St Lawrence - Improvements to traffic calming	St Lawrence	2018/19	25/03/2015	Traffic Management	Installation of solar lighting at existing priority working traffic calming	£10,500	Panel decision required to fund this scheme for delivery in 2018/19 financial year
34	LMAL162062	The Street (The Sun & Anchor PH to The Star PH), Steeple - Edge of carriageway road markings	Steeple	2018/19	12/04/2016	Traffic Management	Install edge of carriageway road markings	£2,000	Works were to be undertaken during 2017/18 Capital Carriageway Resurfacing Scheme, surfacing scheme currently on hold through this section of the The Street
35	LMAL152029	Hagg Hill Stow Maries - Traffic Management Improvements	Stow Maries	2018/19	11/04/2017	Traffic Management	Unsuitable for HGV signage	£5,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year

**Maldon District Local Highway Panel - Approved Works Programme 2017/18**

<b>Schemes Key</b>	<b>Completed</b>	<b>Cancelled</b>	<b>Update</b>	<b>Update</b>
--------------------	------------------	------------------	---------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	CMA approved	Scheme Category	Works Description	Allocated Budget	Comments
<b>Approved Schemes - Prioritised for 2018/19 Rolling Programme (Continued)</b>									
36	LMAL162096	Woodham Road j/w Martins Lane, Stow Maries - Traffic Management Improvements	Stow Maries	2018/19	11/04/2017	Traffic Management	Drainage improvements - connection of existing drainage systems to maximise flow	£20,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
37	LMAL152017	Church Street, Tollesbury - Dropped kerbs	Tollesbury	2018/19	25/03/2015	Traffic Management	Dropped kerbs to improve access to bus stop	£6,500	Panel decision required to fund this scheme for delivery in 2018/19 financial year
38	LMAL162093	Parish Rooms, Church Street, Tollesbury - Pedestrian access improvements	Tollesbury	2018/19	11/04/2017	Traffic Management	Create pedestrian access to Parish Rooms - kerbing and resurfacing	£17,100	Panel decision required to fund this scheme for delivery in 2018/19 financial year
39	LMAL162055	Factory Hill/Brook Road/D'Arcy Road, Tolleshunt Knights - Mini-RAB	Tolleshunt Knights	2018/19	12/04/2016	Traffic Management	Feasibility Study into mini-roundabout improvements - extension of kerb line/domed RAB/directional signage	£3,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
40	LMAL162081	Brook Road/Tolleshunt D'Arcy Road, Tolleshunt Knights - Speed limit repeater signs and roundels	Tolleshunt Knights	2018/19	12/04/2016	Traffic Management	Improvements to speed limit repeater signs (size/frequency) and roundels	£6,500	Panel decision required to fund this scheme for delivery in 2018/19 financial year
41	LMAL162082	Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major - Speed signage improvements	Tolleshunt Major	2018/19	14/04/2016	Traffic Management	Improvements to existing speed limit repeater signs (size/frequency)	£5,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
42	LMAL162091	Mill Lane j/w Beckingham Street, Tolleshunt Major - Traffic Management Improvements	Tolleshunt Major	2018/19	11/04/2017	Traffic Management	Signage review of HGV directional signage to ensure correct route via School Road is used	£13,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
43	LMAL162100	Maldon Road near Does Corner, Ulting - Traffic Management Improvements	Ulting	2018/19	11/04/2017	Traffic Management	Drainage system jetting works	£2,398	Panel decision required to fund this scheme for delivery in 2018/19 financial year
44	LMAL162039	Witham Road/The Street, Wickham Bishops - Priority Working/Build Outs	Wickham Bishops	2018/19	24/06/2016	Traffic Management	Feasibility Study into priority working/build outs on Witham Road/The Street, also to include consideration of closing junction of School Road/The Street and making Back Lane one-way from Five Corners junction	£10,000	At March 2017 Panel meeting it was agreed that should funding permit this scheme will be brought into 2017/18 programme for delivery
45	LMAL153002	Church Road (Holt Drive to Blacksmiths Lane) & Arbour Lane (Blacksmiths Lane to Grange Road), Wickham Bishops - Walking	Wickham Bishops	2018/19	11/04/2017	Walking	Feasibility Study into provision of walkable verge/footway	£3,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
46	LMAL162075	Lodge Road, Woodham Mortimer - Traffic Management Improvements	Woodham Mortimer	2018/19	11/04/2017	Traffic Management	Unsuitable for HGV signage	£1,000	Panel decision required to fund this scheme for delivery in 2018/19 financial year
47	LMAL158006	Footpath 1 (Blue Mills Hill to Mope Lane) Wickham Bishops - PRow	Wickham Bishops	2018/19	11/04/2017	Public Rights of Way	Surfacing improvements - Edging boards and planings 950m	£11,300	Panel decision required to fund this scheme for delivery in 2018/19 financial year

## MALDON DISTRICT LOCAL HIGHWAY PANEL POTENTIAL SCHEMES LIST (Version 25)

This Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Maldon District Local Highways Panel. The Panel are asked to review the schemes on the attached Potential Scheme List and remove any schemes the Panel would not wish to consider for future funding.

The 2017/18 capital budget for the Maldon District Local Highway Panel has been fully committed and this Potential Schemes List contains those schemes for which future consideration can be given. It would be recommended that anyone who wishes to request a scheme for a funding consideration in 2018-19 submit them in the coming weeks so that all of the necessary surveys and assessments can be undertaken during September and October to ensure the validation can be completed before the December Panel meeting. Members are reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise during detailed design and construction.

There are currently potential schemes with an estimated cost of £218,250 as shown in the summary below:

Potential Schemes List (Version 25)		
Ref.	Scheme Type	Total Estimated Costs
1	Traffic Management	£191,250
2	Passenger Transport	£27,000
3	Public Rights of Way	£0
	Subtotal	£218,250
	2018/19 Rolling Programme	£264,048
	Total	£482,298

## MALDON DISTRICT LOCAL HIGHWAY PANEL POTENTIAL SCHEMES LIST (Version 25)

On the Potential Schemes List the RAG column acknowledges the status of the scheme request as shown below:

RAG Status	Description of RAG status
G	The scheme has been validated as being feasible and is available for Panel consideration
A	The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
R	A scheme which is against policy or where there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Maldon District Local Highway Panel - Potential Scheme List (Version 25)

Traffic Management

Total Value of schemes	£191,250
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Fords Corner to Riverview Caravan Park, B1010 Lower Burnham Road, Althorne	Traffic management and pedestrian crossing improvements	Speed of traffic and possible relocation of bus stop at Caravan Park	Residents	Althorne	Total scheme	LMAL162104	£20,000	Validation - Good compliance with 40mph speed limit but poor compliance with existing 30mph speed limit. Validation suggests Village Gateway treatment £10,000 and 30mph repeater signs/roundels £10,000	G
2	B1021 Bradwell Road, Mill End Bradwell on Sea	Traffic management improvements	Speed of traffic in 30mph limit	Councillor	Bradwell on Sea	Total scheme	LMAL162119	TBC	In validation - Posted speed limit 30mph, South bound 36.4mph & North bound 37.1mph	V
3	Cedar Grove, Burnham on Crouch	Footway improvements	Accessibility issues on footways	Councillor	Burnham on Crouch	Total scheme	LMAL162116	TBC	In validation	V
4	B1022 Maldon Road, Great Totham	Traffic Management Improvements	Speed of traffic on road	Councillor	Great Totham	Total scheme	LMAL142067	£21,250	Validation - speed data north of Hall Road - 30mph limit - southbound 31.0mph and northbound 32.2mph. South of Mill Road - 40mph limit - Southbound 36.6mph and Northbound 35.6mph. Majority of speeding appears to occur between 23:00 to 05:00hrs. Could install 30mph speed roundels on carriageway and review size/amount of 30mph repeater signs, may not address speeding issue during hours of darkness	G
5	Maldon Road/Hall Road/Walden House Road/Prince of Wales Road, Great Totham	Parking improvements at junctions	Parking causing problems at junctions	Parish Council	Great Totham	Total scheme	LMAL172005	TBC	In validation	V
6	B1010 Fambridge Road (Limebrook Way to Bury Farm), Hazeleigh	Traffic management improvements - VAS	Speed of traffic	Parish Council	Hazeleigh	Total scheme	LMAL162110	TBC	In validation - Following joint site meeting with Councillors, Village Gateways now being considered	R
7	B1010 Fambridge Road, Hazeleigh	Village Gateway Improvements	Speed of traffic	Parish Council	Hazeleigh	Total scheme	LMAL172002	£14,000	Validation - Feasible to install Village Gateway treatments.	G

Maldon District Local Highway Panel - Potential Scheme List (Version 25)

Traffic Management

Total Value of schemes	£191,250
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
8	The Causeway/The Square/The Street, Heybridge	RAB improvements	Queuing traffic on RAB blocks road	Resident	Heybridge	Total scheme	LMAL172003	TBC	In validation	V
9	Bowling Club, Park Drive, Maldon	Traffic Management Improvements	Speed of traffic on road	Town Council	Maldon	Total scheme	LMAL142078	NA	Validation - Recorded speed data in 30mph speed limit (North) Southbound 27.5mph/Northbound 28.0mph and (South) Southbound 32.7mph/Northbound 29.7mph. A VAS would be outside of policy and against officer recommendation. Changes to existing parking restrictions outside remit of LHP and passed to Parking Partnership to investigate. Town Council fully support installation of VAS. January 2017 speed data in 30mph speed limit (North) Southbound 29.5 mph/Northbound 25.4mph	R
10	Fambridge Road (Limebrook Way RAB to Royal Oak Public House), Maldon	Walkable verge/footway	Lack of footway between small hamlet/public house and Maldon Town	Councillor	Maldon	Total scheme	LMAL162099	TBC	Liaison on-going regarding nearby potential development	V
11	Market Hill j/w High Street, Maldon	Improved signage to Car Parks	No signage at top of hill to direct traffic to Car Parks	District Council	Maldon	Total scheme	LMAL152072	NA	Validation - Whilst there is no signage at the top of Market Hill directing traffic to car parks. There is parking in either direction along the High Street which is signed, so any visitor taking either direction will be able to find a car park. Also there are a lot of existing signs at the top of Market Hill and there is a current drive by DfT to reduce sign clutter. Awaiting results of 2017/18 Maldon Town Signing review.	R
12	Fambridge Road /Limebrook Way RAB, Maldon	Traffic management improvements	Vehicles routinely leaving carriageway	Councillor	Maldon	Total scheme	LMAL162108	TBC	In validation	V



Maldon District Local Highway Panel - Potential Scheme List (Version 25)

Traffic Management

Total Value of schemes	£191,250
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
13	Essex Road, Maldon	Traffic management improvements	Speed of traffic	Councillor	Maldon	Feasibility	LMAL162111	£5,000	Validation - Speed data in posted 30mph speed limit, Essex Road - South bound 24.5mph & North bound 24.1mph, Plume Avenue - East bound 21.1 mph & West bound 21.0 mph, Gloucester Avenue - South bound 18.7 mph & North bound 19.4 mph. Recommendation is to proceed to feasibility study but any 20mph zone/limit would need significant support from residents in order to proceed.	G
14	Station Road, Maldon	Signage improvements	No through road and lorry access	Councillor	Maldon	Total scheme	LMAL162113	TBC	In validation - Awaiting results of 2017/18 Maldon Town Signing review.	V
15	Recreation Ground, Fambridge Road, North Fambridge - TMI	Vehicle Activated Sign	Speed of traffic on road	Parish Council	North Fambridge	Total scheme	LMAL142041	NA	Validation - Speed data 30mph speed limit, Southbound 33.3mph and Northbound 34.9mph. Speeds do not meet criteria for VAS.	R
16	High Street, Southminster	20mph repeater signs size/frequency	Identifying 20mph speed limit	Parish Council	Southminster	Total scheme	LMAL172009	TBC	In validation	V
17	Old Heath Road, Southminster	Traffic management improvements and request for Quiet Lane status	Speed of traffic on narrow rural road	Councillor	Southminster	Total scheme	LMAL162118	TBC	In validation - initial findings are a feasibility study could be warranted.	V
18	Honey Pot Lane, Stow Maries	Drainage improvements	Drainage issues	Parish Council	Stow Maries	Total scheme	LMAL162097	TBC	In validation	V
19	East Street/High Street jw Station Road Tollesbury	Parking improvements	Parking issues at junction	Parish Council	Tollesbury	Total scheme	LMAL172001	TBC	In validation	V
20	Kelvedon Road nr j/w Maypole Road, Tolleshunt Knights	Vehicle Activated Sign/Speed Indicator Device	Speed/volume of traffic	Parish Council	Tolleshunt Knights	Total scheme	LMAL162074	TBC	In validation - Awaiting LHP scheme request form	V

Maldon District Local Highway Panel - Potential Scheme List (Version 25)

Traffic Management

Total Value of schemes	£191,250
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
21	Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major	Junction improvements	Existing bennett junction causing issues	Parish Council	Tolleshunt Major	Total scheme	LMAL162077	£125,000	From Feasibility Study Parish Council prefer Option 2, Standard T-junction with pedestrian island. Scheme will require additional land. Option 1 Standard T-junction estimated cost £45,000. For Option 2 we would need to carry out the land acquisition first before undertaking the improvement scheme.	G
22	Witham Road, Maypole Road, The Street, Kelvedon Road, Wickham Bishops - TMI	Wickham Bishops - "Road Narrowing" at entry points to Village	Speed of Traffic	Parish Council	Wickham Bishops	Total scheme	LMAL142059	TBC	Validation - There is evidence of some speeding vehicles, there is an agreed scheme for SID's through the village. Recommendation is for speed surveys 6 months after the installation of the SID sites and then review this request.	V
23	B1018 Langford Road, Wickham Bishops	Carriageway improvements	Width of road when two vehicles try to pass	Resident	Wickham Bishops	Total scheme	LMAL172008	TBC	In validation	V
24	Tiptree Road j/w Witham Road, Wickham Bishops	Junction improvements	Wide junction	Resident	Wickham Bishops	Total scheme	LMAL172014	TBC	In validation	V
25	Herbage Park Road/Church Hill/Rectory Road, Woodham Walter	Speed Indicator Device and three poles for rotation	Speed of traffic	Parish Council	Woodham Walter	Total scheme	LMAL152057a	NA	Validation - ATC Rectory Road (nr Bowers Way) - South 33.0mph & North 33.4mph, Herbage Park Road - South 33.7mph & North 34.5mph. Speeds do not meet criteria for a VAS/SID, 5mph over posted speed limit. Some vehicles travelling over 35mph mainly during hours of darkness. UPDATE - Cabinet Member Briefing Note being considered to allow progression of scheme	R
26	B1010 Burnham Road near its junction with Marl pits Road, Woodham Walter	Traffic management improvements	Difficulty turning into Marl pits Road from B1010	Parish Council	Woodham Walter	Total scheme	LMAL152060	TBC	Validation - Maintenance issues need to be addressed, missing sign and cutting back of vegetation. Then junction could be reviewed to assess the impact. Any engineering solution would involve major junction realignment.	V

Maldon District Local Highway Panel - Potential Scheme List (Version 25)

Traffic Management

Total Value of schemes	£191,250
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
27	Herbage Park Road/Church Hill/Rectory Road, Woodham Walter	Speed Indicator Device and three poles for rotation - Feasible to review speed repeater signage	Speed of traffic	Parish Council	Woodham Walter	Total scheme	LMAL152057b	£6,000	Validation - ATC Rectory Road (nr Bowers Way) - South 33.0mph & North 33.4mph, Herbage Park Road - South 33.7mph & North 34.5mph. Speeds do not meet criteria for a VAS/SID. Some vehicles travelling over 35mph mainly during hours of darkness. Validation suggestion is to review speed repeater sign size/visibility/locations.	G
28	West Bowers Road j/w Stivvy Road, Woodham Walter	Cycle route signage	Lack of sign for National Cycle Network Route1	Parish Council	Woodham Walter	Total scheme	LMAL172015	TBC	In validation	V

## Passenger Transport

Total Value of schemes	<b>£27,000</b>
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Burnham Road, Latchingdon	Wooden bus shelter	Stop ID 1500LATCHG2 - metal shelter needs replacing (Parish Council owned Shelter)	Parish Council/Passenger Transport Team	Latchingdon	Total scheme	LMAL155016	£9,000	Validated by Passenger Transport team	G
2	Fambridge Road, North Fambridge	Wooden bus shelter	Stop ID 1500IM2085- North Fambridge Shelter - replacement needed	Passenger Transport Team	North Fambridge	Total scheme	LMAL155013	£9,000	Validated by Passenger Transport team	G
3	The Avenue, North Fambridge	Wooden bus shelter	Stop ID 1500IM2536 - Ferry Corner Shelter - replacement needed	Passenger Transport Team	North Fambridge	Total scheme	LMAL155014	£9,000	Validated by Passenger Transport team	G

Public Rights of Way

Total Value of schemes	£0
------------------------	----

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Handley's Lane, between Kelvedon Road and Handley's Lane roadway, Wickham Bishops	Surface improvements to byway to allow all year round usage	Byway often inaccessible due to flooding /surface condition	Wickham Bishops	Total scheme	LMAL158003	TBC	In validation	V

**Blank Page**

Maldon District Local Highway Panel - Section 106 Programme 2017/18

Schemes Key

Completed

Cancelled

Update

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Works Description	Allocated Budget	Comments
1	10001424	Fullbridge, Maldon - Upgrade crossing	Maldon	01/12/2017	Traffic Management Improvement	Design of pedestrian crossing upgrade	£5,000.00	Design only 2017/18

**Blank Page**



**Maldon District Highway Rangers - May to June 2017 Works Summary**

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
1	ECC	Maldon	Creasen Butt Close	Side of 31 as leave tow path	Sign cleaning	Clean road signs	03/05/2017
2	ECC	Maldon	Abbotsmead	Side of 45	Vegetation trimming	Cut back overhanging vegetation	05/05/2017
3	ECC	Heybridge	The Orchard	Side of 39 the crescent down to no. 1	Vegetation trimming	Cut back overhanging vegetation	05/05/2017
4	ECC	Great Totham	Brook Close	Opposite 7 by Lamp Column 1	Vegetation trimming	Cut back overhanging vegetation	11/05/2017
5	ECC	Great Totham	Brook Close	Side of 33 foster road	Vegetation trimming	Cut back overhanging vegetation	11/05/2017
6	ECC	Woodham Walter	Brook Close	Outside Holbroc	Vegetation trimming	Cut back overhanging vegetation	12/05/2017
7	ECC	Woodham Walter	Brook Close	Outside Holbroc	Vegetation trimming	Cut back overhanging vegetation	12/05/2017
8	ECC	Maldon	Wycke Hill A414	Light column A4 near fire station along new stretch of footway	Sign cleaning	Clean road signs	15/05/2017
9	ECC	Woodham Mortimer	Maldon Road	On grass island of layby	Other (explain in notes)	Clear debris form highway	16/05/2017
10	ECC	Heybridge	Basin Road	From opposite Black Water Sailing Club to just past the sharp bend Opposite 32	Vegetation trimming	Cut back overhanging vegetation	16/05/2017
11	ECC	Great Totham	Kings Road	Opposite 25	Vegetation trimming	Cut back overhanging vegetation	19/05/2017
12	ECC	Goldhanger	Maldon Road	Outside the houses 18 to 30 Maldon Road	Vegetation trimming	Cut back overhanging vegetation	23/05/2017
13	ECC	Tillingham	Southminster Road	Between South Street and number 14	Vegetation trimming	Cut back overhanging vegetation	24/05/2017
14	ECC	Bradwell-On-Sea	South Street	Junction with Bacons Chase to Opposite Ancora Cottage	Vegetation trimming	Cut back overhanging vegetation	25/05/2017
15	ECC	Southminster	Scotts Hill	Outside Theedhams farm	Vegetation trimming	Cut back overhanging vegetation	25/05/2017
16	ECC	Maldon	Spital Road	Outside 25c by Lamp Column 3A	Sign cleaning	Clean road signs	31/05/2017
17	ECC	Maldon	Longship Way	Between Longship Way and Washington Road	Vegetation trimming	Cut back overhanging vegetation	01/06/2017
18	MDC	Heybridge	Langford Road	Roundabout Elms Farm leading to Old Rectory House	Vegetation trimming	Cut back overhanging vegetation	05/06/2017
19	MDC	Maldon	Princes Road	Outside Council Offices	Vegetation trimming	Cut back overhanging vegetation	05/06/2017
20	MDC	Burnham-On-Crouch	Glendale Road	Footpath Opposite Glendale Road	Vegetation trimming	Cut back overhanging vegetation	05/06/2017
21	MDC	Maldon	Mundon Roundabout	Fallen tree at Mundon Roundabout	Other (explain in notes)	Clear debris form highway	06/06/2017
22	MDC	Langford	Ulting Lane	Ulting Lane junction	Vegetation trimming	Cut back overhanging vegetation	07/06/2017
23	MDC	Maldon	Wycke Hill A414	Wycke Hill	Other (explain in notes)	Clear debris form highway	07/06/2017
24	MDC	Ulting	Ulting Hill	Ulting Hill	Vegetation trimming	Cut back overhanging vegetation	08/06/2017
25	MDC	Great Totham	School Road	School Road hedges	Vegetation trimming	Cut back overhanging vegetation	08/06/2017
26	MDC	Goldhanger	Brook Cottage	Number 1 Brook Cottage	Vegetation trimming	Cut back overhanging vegetation	08/06/2017
27	MDC	Great Totham	Mill Road	Footpath Mill Road to Compass' Pub	Vegetation trimming	Cut back overhanging vegetation	09/06/2017
28	MDC	Heybridge	Abbotsmead	Abbotsmead to Elizabeth Way	Vegetation trimming	Cut back overhanging vegetation	09/06/2017

**Maldon District Highway Rangers - May to June 2017 Works Summary**

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
29	MDC	Heybridge	Elizabeth Way	Elizabeth Way to Ten Acre Approach	Vegetation trimming	Cut back overhanging vegetation	12/06/2017
30	MDC	Heybridge	Samian Close	Samian Close footpath	Vegetation trimming	Cut back overhanging vegetation	13/06/2017
31	MDC	Heybridge	The Causeway	Strim from Travis Perkins to roundabout, Planny to Fir Tree Walk to Goldhanger Road	Vegetation trimming	Cut back overhanging vegetation	14/06/2017
32	MDC	Heybridge	Wood Road	Strim verge Opposite Wood Road	Vegetation trimming	Cut back overhanging vegetation	15/06/2017
33	MDC	Heybridge	Wood Road	Strim left verge to Cemetery Gates	Vegetation trimming	Cut back overhanging vegetation	16/06/2017
34	MDC	Heybridge	Bates Rd - Hall Rd	Strim footpath Bates Road - Hall Rd	Vegetation trimming	Cut back overhanging vegetation	16/06/2017
35	MDC	Heybridge	Bates Road	Cut verges both sides of road, cut back MDC sign Opposite St Andrews Church	Vegetation trimming	Cut back overhanging vegetation	19/06/2017
36	MDC	Stow Maries	Main Road /Smythe Row	Cut back speed indicator sign & hedges. Plus hedge Opposite 4 Smythe Row	Vegetation trimming	Cut back overhanging vegetation	20/06/2017
37	MDC	Stow Maries	Woodham Road/The Street	Cut back around light on pedestrian crossing	Vegetation trimming	Cut back overhanging vegetation	20/06/2017
38	MDC	Heybridge	Fir Tree Walk/ Hilary Close	Cut & strim footpath	Vegetation trimming	Cut back overhanging vegetation	21/06/2017
39	MDC	Maldon	Downs Road	Strim 4 plots & mow to clear up	Vegetation trimming	Cut back overhanging vegetation	22/06/2017
40	MDC	Heybridge	Heybridge Approach	Strim Elms Farm Roundabout to Temple Way	Vegetation trimming	Cut back overhanging vegetation	22/06/17 to 23/06/17
41	MDC	Great Braxted	Great Braxted Road	Cut & strim footpath & repaired hedge cutter	Vegetation trimming	Cut back overhanging vegetation	26/06/2017
42	MDC	Maldon	Prom Park	Cutting hedges vicinity of park	Vegetation trimming	Cut back overhanging vegetation	27/06/2017

## Maldon District Local Highway Panel - Revenue Budget 2017/18

Item	Amount
Revenue Budget	£97,247
Monies allocated	£74,594
Monies remaining	£22,653

Ref. No.	Cost code	Description	Problem	Requested by	Parish	Allocated Budget	Comments
1		2017/18 Highway Rangers Service provided by Maldon District Council	Minor highway works	Panel	Various	£72,000	Provision of Highway Rangers service
2	LMAL172007	The Street Steeple	VAS not working, ATC checks to ensure three sites still meet criteria	HLO	Steeple	£750	ATC's completed - <b>East</b> - 30 mph E bound 28.8 mph & W bound 32.2 mph, <b>Mid</b> - 30 mph E Bound 31.3 mph & 32.0 mph. <b>West</b> - 30mph E bound 32.6 mph & W bound 30.8 mph
3	LMAL172006	D'Arcy Road, Tolleshunt Knights	VAS not working, ATC check to ensure site still meets VAS criteria	HLO	Tolleshunt Knights	£250	ATC completed - 30mph speed limit - SE bound 37.9 mph & NW bound 36.5 mph
4	LMAL172011	Black House Farm Cottages, Steple Road, St Lawrence	Road safety assessment	Panel	St Lawrence	£500	RSA completed

## Maldon District Local Highway Panel - Revenue Budget 2017/18

Item	Amount
Revenue Budget	£97,247
Monies allocated	£74,594
Monies remaining	£22,653

Ref. No.	Cost code	Description	Problem	Requested by	Parish	Allocated Budget	Comments
5	LMAL172012	Market Hill, Maldon	Two ATC checks to feed into validation of TMI request	HLO	Maldon	£500	ATC data - Speed limit 30mph - South of Cromwell Hill - Uphill 22.9 mph & Downhill 25.1 mph And South of Fullbridge - Uphill 29.2 mph & Downhill 27.9 mph
6	LMAL172013	Main Road, Mundon	ATC check to feed into validation of TMI request	Parish	Mundon	£250	Awaiting ATC data
7	LMAL172006	D'Arcy Road, Tolleshunt Knights	VAS repair	Parish Council	Tolleshunt Knights	£344	Completed