

UTTLESFORD LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	25 th March 2019
Time:	18:00
Venue:	Council Chamber, UDC Offices, London Road, Saffron Walden, Essex, CB11 4ER
Chairman:	Cllr Simon Walsh (ECC)
Panel Members:	Cllr John Moran (ECC) – Vice Chairman, Cllr Susan Barker (ECC), Cllr Ray Gooding (ECC), Cllr Heather Asker (UDC), Cllr Alan Mills (UDC), Cllr John Freeman (UDC), Cllr Geoffrey Sell (UDC)
Officers:	Rissa Long – Highway Liaison Officer, (Essex Highways) Sonia Church - Highway Liaison Manager (Essex Highways),
Secretariat:	Anna Mawson – Democratic Services Officer (UDC)

Page	Item	Subject	Lead	Paper
	1	Welcome and Introductions	Chairman	Verbal
	2	Apologies for absence Declarations of Interest	Chairman	Verbal
1-5	3	Minutes of meeting held on 7 th January 2019 to be agreed as a correct record	Chairman	Verbal
	4	Matters Arising from Minutes of 7 th January 2019	Chairman	Verbal
	5	Public Question Time	Chairman	Verbal
7-13	6	Approved Works Programme	HLO	Report 1
14-24	7	Potential Schemes List	HLO	Report 2
25-35	8	Highway Rangers and Revenue	HLO	Report 3
36	9	Section 106 Schemes (For information)	HLO	Report 4
	10	Any other business	Chairman	Verbal
	11	Date of next meeting: - June 2019 (TBC) - September 2019 (TBC) - January 2020 (TBC)	Chairman	Verbal

- Any member of the public wishing to attend the Uttlesford Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than 1 week in advance.
Any public questions should be submitted no later than 1 week before the LHP meeting date;

UTTLESFORD LOCAL HIGHWAYS PANEL MINUTES

7 JANUARY 2019 18:00

COMMITTEE ROOM, UDC OFFICES, LONDON ROAD, SAFFRON
WALDEN, ESSEX, CB11 4ER

Chairman:	Cllr Simon Walsh (ECC)
Panel Members:	Cllr John Moran (ECC) – Vice Chairman, Cllr Susan Barker (ECC), Cllr Ray Gooding (ECC), Cllr Heather Asker (UDC)
Officers:	Rissa Long – Highway Liaison Officer, (Essex Highways), Ian Henderson – Senior Road Safety Engineer (Essex Highways), Jeremy Pine – Planning Policy/Development Management Liaison Officer (UDC), Thomas Eng – Assistant Highways Liaison Officer (ECC)
Secretariat:	Anna Mawson - Democratic Services Officer (UDC)
Also Present:	Barrie Barnes (UALC), Danielle Frost and Terry Moore - Great Dunmow Town Council, Vanessa Callan – Public Speaker

Item		Owner
1.	Welcome and Introductions: The Chairman welcomed everyone to the meeting and introductions were made	
2.	Declarations of interest: Apologies for absence were received from Councillor Mills.	
3.	Minutes of meeting held on 24 September 2018 to be agreed as correct record: The minutes of the Uttlesford Local Highways Panel meeting held on 24 September 2018 were approved as a correct record.	
4.	Matters Arising from Minutes of the previous meeting: None	
5.	Casualty reduction schemes 2019-20 The Senior Road Safety Engineer for Essex Highways delivered two casualty reduction site reports;	

	<p>1) B1052 Little Walden Road, Nr Stonebridge Farm 2) A120 j/w B1383, Bishops Stortford</p> <p>The recommendations in the reports were agreed.</p>	
<p>6.</p>	<p>Public Questions (10 minutes):</p> <p>Mrs Vanessa Callan spoke to the panel in relation to Mill End; the road outside the High House Nursery. Mrs Callan advised that there had been a fatality along that stretch and that a member of staff had also been hit outside the nursery.</p> <p>The Panel and Mrs Callan spoke about the various issues and possible solutions and the Chairman thanked Mrs Callan for raising the issue to the Panel.</p> <p>Great Dunmow Parish Council raised an issue with Woodside Way/Woodlands Park roundabout. They reported that there had been more incidents of southbound vehicles not stopping and on occasion traversing the roundabout. There had been a recent incident where the driver was arrested under suspicion of driving offences. Residents have been disturbed by the collisions.</p> <p>The Highway Liaison Officer advised the panel that the police hadn't been aware of this until the recent impact; this is because there have been no injuries to date, but there had been damage to the roadsides and roundabout. The panel discussed various remedial ideas, The Highway Liaison Officer said that Highways can go out and take a look however there were unlikely to be measures that would mitigate against dangerous driving practices.</p> <p>Cllr Barker asked the Highway Liaison Officer if the CCTV of the collision could be released and if the information that someone had been arrested could be released to the media as a deterrent.</p> <p>The Great Dunmow Parish Council also raised the issue of the Woodlands Estate towards the Helena Romanes School, the footpaths were impassable and this didn't encourage people to walk instead of driving, exacerbating the traffic issues locally.</p> <p>The Highway Liaison Officer said that she would speak with the public rights of way team and coordinate some dates and visits to the area.</p>	
<p>7.</p>	<p>Approved Works Programme Update 2018/19:</p> <p>The Highway Liaison Officer updated members on the approved works programme and highlighted the following schemes:</p>	



	<p>#7 Ashdon primary (LUTT162065)– Advisory 20mph outside the school</p> <p>#8 Walden Rd, Little Walden (LUTT162066)– Speed limit amendments</p> <p>Advised that speed limits would be dealt with towards the end of the financial year.</p> <p>#14 Hollow Road, Widdington (LUTT172016)– Advanced height restriction signage.</p> <p>#15 North Hall Bridge, Quendon (LUTT172017)– Advanced height restriction signage.</p> <p>Advised unable to complete this financial year due to the need for a Basic Asset Protection Agreement with Network Rail.</p> <p>#21 The Endway, Great Easton – Installation of footway phase one (LUTT173001).</p> <p>There were two stages and the cut-off point of £130k was reinforced. The footpath may be reduced from 1.7m to 1.2m in width which was still within the safe zone but not deemed normal width, which would see some money saved.</p> <p>#24 High Easter Road Barnston (LUTT162067)– Mini roundabout – additional £13k agreed.</p>	
8.	<p>Potential Schemes List for consideration of Panel in 2019/20:</p> <p>The Highway Liaison Officer said that the panel would work to the 18-19 budget figures as the 19-20 figures were not yet available</p> <p>#2 Chelmsford Rd, Barnston (LUTT182020)– Road widening works. Agreed to fund the design but that we acknowledged that the works may be beyond financial remit.</p> <p>#5 Church Street, Saffron Walden (LUTT173002 & 172012)– Corner of Church Street and Market Hill to protect historic building. The panel discussed the junction and that a survey of the area needed to be done to ascertain possible remedial action. Due to the layout of the buildings and the access requirements the area poses a great challenge to try to protect the overhanging historic buildings. The Highway Liaison Officer advised that they needed a package of measures for the whole area.</p> <p>#13 Dunmow Rd, Leaden Roding (LUTT172030) – Traffic Calming. Unable to install Vehicle Activated Signage, however existing signage would be enhanced.</p>	



<p>The Highway Liaison Officer said that a number of low value schemes would be passed to the direct delivery team and would probably be implemented under the estimated costs.</p> <p>#15 Bolford Street, Thaxted (LUTT172031)– 40mph buffer. The Highway Liaison Officer said this would be ok and that the costs had not been established yet.</p> <p>#16 Walden Road, Hadstock – footway. Not agreed by panel</p> <p>#17 Walden Road, Hadstock (LUTT172037)– traffic calming.</p> <p>#19 Walden Road, Little Walden (LUTT172035)– Improve safety on the approach to Stonebridge. The panel agreed to progress the additional measures that had been identified which did not form part of the Casualty Reduction scheme.</p> <p>#20 Audley End Road, Audley End (LUTT172034) – Speed limit reduction. The panel discussed that vehicles were slowing rapidly, and failing to indicate before turning into the overflow carpark due to there being a derestricted section of road from Saffron Walden. There is no footpath and visitors are walking in the road to reach Audley End. The Highway Liaison Officer advised that they also needed to be encouraged to use crossing sites.</p> <p>#21 Manuden Road (LUTT162043) – Awaiting land acquisition, recommended to proceed.</p> <p>#22 Rosemary Lane junction with North Street, Great Dunmow (LUTT162052) – Roundabout realignment. The Highway Liaison Officer advised that following a discussion with the Great Dunmow Town Council there may be a different way forward that has been identified.</p> <p>#36 Ashdon Rd, Saffron Walden (LUTT182006) – Improving Traffic flow. Panel agreed to a feasibility study, The Highway Liaison Officer spoke about including the town council and considering the emerging neighbourhood plan.</p> <p>#41 Cambridge Road, Quendon (LUTT182013) – 30mph extension. 40mph buffer recommended.</p> <p>#42 Stortford Rd, Leaden Roding (LUTT182015)– 30mph extension. Meets criteria and costs to be £10k.</p> <p>#47 Saffron Walden Market Amendments. The board queried the cost. The Highway Liaison Officer advised that this was to carry out the works from start to finish in their entirety. Cllr Moran asked if the SW BID team could be involved. Not approved</p> <p>Cllr Barker said that it is not satisfactory methodology to request</p>	
--	--

	<p>funding part way through the year as costs and budgets have already been allocated.</p>	
<p>9 & 10.</p>	<p>Appendix</p> <ul style="list-style-type: none"> - Highways Rangers The board congratulated the rangers on their good work. The Highway Liaison Officer said that the rangers will undertake parish visits upon request. - Section 106 Schemes The Highway Liaison Officer referred the board to the section 106 report in the agenda pack. <p>The board discussed the need for planning to take action in enforcing developers in implementing highways improvements as a direct result of development and that it was important to identify section 106 funding for improvements.</p>	
<p>11.</p>	<p>AOB</p> <p>Cllr Barker raised the 30mph limit on Ongar Road, there have been accidents due to the series of bends and excessive speeds.</p> <p>The Highway Liaison Officer said she would take it back to the team.</p>	
<p>12.</p>	<p>Date of next meeting:</p> <p>11 March 2019 18:00</p>	

Meeting close 7:30pm

This page is intentionally left blank



UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL LOCAL HIGHWAY PANEL – 25th MARCH 2019 REPORT 1 – APPROVED SCHEMES UPDATE

The following report provides an update on the current position of all of the schemes which the Uttlesford Members had recommended for inclusion in the 2018/19 programme.

Members are also reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise especially during detailed design and construction. The estimated scheme costs on the Rolling Programme/Potential Scheme List will periodically be reviewed and adjusted as necessary to reflect this.

Budget Summary 2018/19	
Capital Budget	£236,000
Schemes Commissioned for 2018-19	£244,500
Direct Delivery Schemes with Savings	£30,000
Total Value of Commissioned Schemes	£278,500

UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL - 25th MARCH 2019
REPORT 1: UPDATE ON SCHEMES APPROVED

Key:	COMPLETED	CANCELLED	UPDATE
-------------	------------------	------------------	---------------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
Approved Schemes - For Delivery in 2018/19									
1	LUTT168010	Bridleway 36 Clavering	Clavering	COMPLETED	Public Rights of Way	Total scheme	Further surface improvements following on from works undertaken in 2014	£30,000	
2	LUTT162045	Crix Green Felsted - Signage	Felsted	Quarter 4	Traffic Management	Design	Warning signage for the bends	£4,000	This scheme was installed by the direct delivery gang.
3	LUTT162042	B1053 / B1054 section between Radwinter and Hempstead - Deer warning signage	Radwinter	COMPLETED	Traffic Management	Total Scheme	Request to look into deer warning signage	£6,500	
4	LUTT162064	Manuden Road, Manuden and Berden - Chevron signs	Manuden	COMPLETED	Traffic Management	Total Scheme	Request for chevron signs to increase awareness of the s-bend	£8,000	
5	LUTT162065	Ashdon primary - Advisory 20mph outside the school	Ashdon	Quarter 4	Traffic Management	Total Scheme	The Parish have reported concerns over speeding. Implementation of measures outside the school	£17,000	The signage has been installed, awaiting the installation of the wig wags.
6	LUTT162066	Walden Road, Little Walden - Speed limit amendments	Little Walden	Quarter 4	Traffic Management	Design	Initial design and TRO for reducing the existing 40mph limit to 30mph and also to introduce a new 40mph buffer limit	£4,000	The design and TRO will be progressed towards the end of the financial year.
7	LUTT162072	Elizabeth Way j/w Lavender Fields, Saffron Walden - Keep clear markings	Saffron Walden	COMPLETED	Traffic Management	Total Scheme	Request for keep clear markings to enable vehicles to get out of the car park	£4,000	
8	LUTT172011	Cambridge Road, Quendon outside Waterbutt Cottages	Quendon	Quarter 4	Traffic Management	Feasibility	Feasibility study to look at ways of improving the parking situation outside the Cottages	£4,000	
9	LUTT172003	Bumpstead Road, Hempstead - 40mph buffer speed limit	Hempstead	Quarter 4	Traffic Management	Design	TRO and design works associated with a 40mph buffer and gateway feature	£4,000	The design and TRO will be progressed towards the end of the financial year.
10	LUTT172004	Rookery Lane, Wendens Ambo - Signage amendments	Wendens	COMPLETED	Traffic Management	Total Scheme	Implementation of signage recommendations following on from the feasibility study undertaken in 2016	£5,000	
11	LUTT172005	Ross Close, Saffron Walden - Pram crossings	Saffron Walden	COMPLETED	Walking	Total Scheme	Installation of 1 pair of pram crossings outside the access to the Junior School	£8,000	
12	LUTT172016	Hollow Road, Widdington - Advanced height restriction signage	Widdington	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the low bridge as identified in the feasibility study	£8,000	The need for a Basic Asset Protection Agreement (BAPA) with Network Rail means it will not be possible to install this signage in this financial year.

UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL - 25th MARCH 2019
REPORT 1: UPDATE ON SCHEMES APPROVED

Key:	COMPLETED	CANCELLED	UPDATE
-------------	------------------	------------------	---------------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
13	LUTT172017	North Hall Bridge, Quendon - Advanced height restriction signage	Quendon	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the low bridge as identified in the feasibility study	£8,000	The need for a Basic Asset Protection Agreement (BAPA) with Network Rail means it will not be possible to install this signage in this financial year.
14	LUTT172019	B1051 Stansted Road, Stansted - Advanced weight limit signage	Stansted	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the weight limit as identified in the feasibility study	£21,000	It will not be possible to install the signage in this financial year, so consideration will need to be given from the 2019-20 budget.
15	LUTT172020	Ugley Road, Ugley - Width restriction	Ugley	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the width restriction as identified in the feasibility study	£8,000	
16	LUTT172023	Wenden Road, Arkesden - Traffic improvement measures	Wenden	Quarter 4	Traffic Management	Total Scheme	Measures to look at protecting a listed building on a narrow lane from being struck	£6,000	This scheme has been earmarked for installation by the direct delivery gang.
17	LUTT172024	Steventon End, Ashdon - Junction improvements	Ashdon	COMPLETED	Traffic Management	Total Scheme	Request to look at the Walden Road junction with Steventon End	£4,500	
18	LUTT172025	Chelmsford Road, Barnston - Deer warning signs	Barnston	COMPLETED	Traffic Management	Total Scheme	Deer warning signs on Chelmsford Road Barnston at either end of the village	£6,500	
19	LUTT173001	The Endway, Great Easton - Installation of footway, phase 1	Great Easton	Quarter 4	Walking	Total scheme	Installation of footway between Rebecca Mead and the B184	£50,000	The installation is scheduled to commence on the 25th March.
20	LUTT162036	Duck Street, Little Easton - 40mph buffer speed limit	Little Easton	Quarter 4	Traffic Management	Total scheme	Implementation of a 40mph buffer speed limit as designed and advertised in 2017-18	£8,000	
21	LUTT162016	The Street, High Easter - 40mph buffer speed limit	High Easter	Quarter 4	Traffic Management	Total scheme	Implementation of a 40mph buffer speed limit as designed and advertised in 2017-18	£8,000	Objections had been received which has meant that it is not now possible to install the works in the 2018-19 financial year. Consideration will now need to be given to funding from the 2019-20 budget.

UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL - 25th MARCH 2019
REPORT 1: UPDATE ON SCHEMES APPROVED

Key:	COMPLETED	CANCELLED	UPDATE
-------------	------------------	------------------	---------------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
22	LUTT162067	High Easter Road, Barnston - Mini roundabout improvements	Barnston	Quarter 4	Traffic Management	Total scheme	Installation of works recommended in the feasibility study undertaken in 2017/18	£26,000	At the January meeting the members agreed to the additional £13,500 required to be able to progress the installation of the works. Physical works are scheduled for the week commencing 11th March.
23	LUTT162060	Willow Road, Great Dunmow - No through road sign	Great Dunmow	Quarter 4	Traffic Management	Total scheme	Installation of a no through road sign	£4,500	This was agreed as an additional scheme for Direct Delivery at the September panel meeting
24	LUTT162060	Bullocks Lane, Hope End - No through road	Great Canfield	Quarter 4	Traffic Management	Total scheme	Installation of a no through road sign	£4,500	This was agreed as an additional scheme for Direct Delivery at the September panel meeting
25	LUTT162044	Hatfield Forest approach - Advanced warning low bridge signage	Takeley	Quarter 4	Traffic Management	Total scheme	Installation of improved signage as identified in feasibility study undertaken in 2017-18	£21,000	This was agreed as an additional scheme for Direct Delivery at the September panel meeting

Provisionally Approved Schemes - For Delivery in 2019/20

26	LUTT182020	Chelmsford Road, Barnston - Road widening design	Barnston	2019-20	Traffic Management	Design	Detailed design for possible road widening following on from feasibility study undertaken in 2015-16	£9,500	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
27	LUTT173002	Church Street, Saffron Walden - Footway widening and junction study	Saffron Walden	2019-20	Walking	Feasibility	Feasibility to look at the possibility of widening the footway close to the junction with Museum Street	£5,500	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval

UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL - 25th MARCH 2019
REPORT 1: UPDATE ON SCHEMES APPROVED

Key:	COMPLETED	CANCELLED	UPDATE
-------------	------------------	------------------	---------------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
28	LUTT172016	Hollow Road, Widdington - Advanced height restriction signage	Widdington	2019-20	Traffic Management	Implementation	Detailed design and installation of improved signage on the approach to the low bridge as identified in the feasibility study	£8,000	This was a reprofiled scheme from 2018-19 which Members provisionally approved as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
29	LUTT172017	North Hall Bridge, Quendon - Advanced height restriction signage	Quendon and Rickling	2019-20	Traffic Management	Implementation	Detailed design and installation of improved signage on the approach to the low bridge as identified in the feasibility study	£8,000	This was a reprofiled scheme from 2018-19 which Members provisionally approved as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
30	LUTT173004	The Endway, Great Easton - footway phase 2	Great Easton	2019-20	Walking	Total scheme	Installation of footway between Rebecca Mead and the B184	£80,000	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
31	LUTT172030	Dunmow Road Leaden Roding - Signage improvements	Leaden Roding	2019-20	Traffic Management	Design	Request to look at a VAS or traffic calming on the approach to the Primary School	£6,000	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
32	LUTT172031	Bolford Street, Thaxted - 40mph buffer speed limit	Thaxted	2019-20	Traffic Management	Design	Request to consider installing a 40mph buffer and gateway signage	£4,500	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
33	LUTT172037	Walden Road, Hadstock - Signage amendments	Hadstock	2019-20	Traffic Management	Total scheme	Request to look at measures to slow traffic on the approach to the village	£6,000	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
34	LUTT172034	Audley End Road, Audley End, Saffron Walden - Pedestrian crossing improvements	Saffron Walden	2019-20	Traffic Management	Feasibility	Request to look at a speed limit reduction or pedestrian improvements on the approach to Audley End House	£4,500	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval

UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL - 25th MARCH 2019
REPORT 1: UPDATE ON SCHEMES APPROVED

Key:	COMPLETED	CANCELLED	UPDATE
-------------	------------------	------------------	---------------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
35	LUTT162043	Manuden Road / The Street Manuden - Legal works associated with the kerbing	Manuden	2019-20	Traffic Management	Design	Installation of kerbing as identified in feasibility study undertaken in 2017-18	£2,000	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
36	LUTT162052	Rosemary Lane junction with North Street, Great Dunmow - Mini roundabout realignment	Great Dunmow	2019-20	Traffic Management	Feasibility	Installation of works recommended in the feasibility study undertaken in 2017/18	£4,000	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
37	LUTT182006	Ashdon Road, Saffron Walden - Traffic flow improvements	Saffron Walden	2019-20	Traffic Management	Feasibility	Request to look at improving traffic flow through Ashdon Road	£4,000	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
38	LUTT182013	Cambridge Road, Quendon - 40mph buffer	Quendon and Rickling	2019-20	Traffic Management	Design	Design and TRO for a 40mph buffer	£8,000	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
39	LUTT182015	Stortford Road, Leaden Roding - Speed limit extension	Leaden Roding	2019-20	Traffic Management	Feasibility	Extension to the existing 30mph limit on the Stortford Road as looked at originally in 2016	£8,000	Members provisionally approved this as a P1 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
40	LUTT182014	Cambridge Road, Newport - speed limit request	Newport	2019-20	Traffic Management	Feasibility	Request to consider extending the existing 30mph limit or introducing a 40mph buffer for the new development	£10,000	Members provisionally approved this as a P2 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
41	LUTT172047	Hawkins Hill Little Sampford - speed limit	Little Sampford	2019-20	Traffic Management	Feasibility	Request for a 40mph speed limit on Hawkins Hill	TBC	Members provisionally approved this as a P2 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval

UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL - 25th MARCH 2019
REPORT 1: UPDATE ON SCHEMES APPROVED

Key:	COMPLETED	CANCELLED	UPDATE
-------------	------------------	------------------	---------------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
42	LUTT172048	Main Road, Felsted - on the approach to Milch Lane - Safety improvements	Felsted	2019-20	Traffic Management	Feasibility	Request to improve the signage on the approach to the Milch Lane junction for southbound traffic	£10,000	Members provisionally approved this as a P2 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
43	LUTT182024	Rands Road, High Roding - 30mph speed limit extension	High Roding	2019-20	Traffic Management	Feasibility	Request to extend the existing 30mph speed limit	£10,000	Members provisionally approved this as a P2 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
44	LUTT182012	Old Mead Road - Chevrons	Henham	2019-20	Traffic Management	total scheme	Request for a chevron on the bend outside The White House	£4,500	Members provisionally approved this as a P2 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
45	LUTT186001	Braintree Road, Felsted - Bus cages	Felsted	2019-20	School Crossing Patrols	Total scheme	Request to install 2 x bus cages outside the Primary school	£4,000	Members provisionally approved this as a P2 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
46	LUTT198001	Byway 63 Clavering / Byway 3 Berden	Clavering	2019-20	Public Rights of Way	Total scheme	Refurbishments works to byway	£40,000	Members provisionally approved this as a P2 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
47	LUTT172003	Bumpstead Road, Hempstead - Implementation of 40mph buffer	Hempstead	2019-20	Traffic Management	Total scheme	Implementation of speed limit advertised in 2018-19	£4,000	Members provisionally approved this as a P2 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval
48	LUTT162066	Little Walden - Implementation of amendments to existing speed limit	Little Walden	2019-20	Traffic Management	Total scheme	Implementation of speed limit advertised in 2018-19	£11,000	Members provisionally approved this as a P2 project for inclusion in the 2019-20 programme, subject to Cabinet Member approval



UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL LOCAL HIGHWAY PANEL – 25th MARCH 2019 REPORT 2 – POTENTIAL CAPITAL SCHEMES

It has been confirmed that the 2019/20 Capital budget for the Uttlesford LHP will be the same as that in 2018/19 (£236,000) and Uttlesford District Council have match funded, providing an additional £100,000 to the budget for 2019-20.

There is one Casualty Reduction scheme in the Uttlesford District (see appendix 1) which will need to be funded from the 2019/20 Capital Budget. It will also be necessary to give consideration to funding any projects which have not been completed in 2018-19.

The budget summary is as below:

Budget summary 2019-20	
Capital Budget	£236,000
Match funding	£100,000
Re-profiled schemes from 18/19 to 19/20	£37,000
Safer Roads Schemes	£13,000
Feasibility Studies & Detailed Designs	£42,500
Value of schemes provisionally agreed (P1)	£158,000
(P2)	£93,500
Budget left to allocate	£84,500

At the January meeting Members provisionally recommended schemes to the value of £251,500.

As with previous years a mix of feasibility studies and physical works are recommended to help form a deliverable programme. It is also recommended to hold a sum back for the June meeting so that further direct delivery schemes can be brought into the programme.

Costs supplied are estimates only and there is the possibility that a final scheme cost can change significantly dependant on issues which may arise during detailed design and construction.

The value of the schemes currently on the potential list stands at £403,450 with further value set to be added upon the completion of outstanding feasibility studies and validations.

The breakdown of scheme types available for consideration in 2019/20 is as below:

Scheme Type	Total Estimated Costs
Traffic Management	£151,950
Walking	£13,000
Passenger Transport	£10,500
Cycling	TBC
Public Rights of Way	£215,000
School Crossing Patrol	£0
Total	£403,450

The following list identifies all of the scheme requests which have fed into the Uttlesford LHP. The RAG column acknowledges what the status of the request is as below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Traffic Management

Total Value of schemes	£151,950
------------------------	----------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	A1060 Margaret Roding - VAS	Request for a permanent VAS	Concerns of speeding	Margaret Roding	Total scheme	LUTT172042	N/A	The speed surveys have not identified a generic speeding problem that meets the criteria for a VAS.	R
2	Anso Road, Hempstead - speed limit	Request to consider if Anso Road can be subject to a speed limit	Anso Road is narrow and although it is a B road is not appropriate for larger vehicles	Hempstead	Feasibility	LUTT182028	N/A	The validation has identified that the speeds of traffic are at acceptable levels so a speed limit would not be necessary.	R
3	Ashdon village	Request to consider traffic calming throughout the village	Concerns of speeding made worse by the absence of a footway for much of the length of the village.	Ashdon	Feasibility	LUTT182033	N/A	The validation has concluded that the speed surveys do not indicate a generic speeding issue that needs to be addressed. Enforcement action with the local police is the suggested course of action.	R
4	Aythorpe Roding - Traffic calming	Request for measures including speed limit reduction and traffic calming	Concerns of speeding	Aythorpe Roding	Feasibility	LUTT182019	TBC	In validation.	V
5	B1051 Stansted Road, Stansted - advanced weight limit signage	Detailed design and installation of improved signage on the approach to the weight limit as identified in the feasibility study	Unclear signage in advance of the weight limit	Stansted Mountfitchet	Implementation	LUTT172019	£21,000	Scheme re-profiled from 2018-19. Members need to agree the funding to proceed.	G
6	Braintree Road, Great Dunmow	Request to look at a possible 50mph limit through the B1256 Great Dunmow towards Rayne	Concerns raised over the speed and manner in which drivers use the B1256	Great Dunmow	Feasibility	LUTT182039	TBC	In validation.	V

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
7	Bury Water Lane and School Lane, Newport - Bollards	Request to install 3 bollards on Bury Water Lane, 1 in School Lane and some at the junction of Bury Water Lane and School Lane	Vehicles are parking on the verges and footway	Newport	Total scheme	LUTT182031	TBC	The validation has recommended not proceeding with any new physical measures until the conclusion of the construction work as it is likely that there will be an ongoing maintenance concern.	A
8	Cambridge Road, Stansted speed limit extension	Request to extend the existing 30mph speed limit out to facilitate the new development	Concerns that traffic is not slow enough on the approach to the new development	Stansted Mountfitchet	Feasibility	LUTT182017	N/A	The existing 40mph speed limit on Cambridge Road has only recently been installed as part of the new development works. There would not be scope to further amend the limit at this point in time.	R
9	Chapel Hill, Berden - Safety improvements	Request to look at improving pedestrian safety where no footpath exists	No footpath so pedestrians need to share the road with vehicular traffic	Berden	Feasibility	LUTT172043	£3,000	The validation has identified signage and lining improvements that can be made.	G
10	Chelmsford Road, Great Dunmow - VAS	Request to assess Chelmsford Road for a possible VAS	Concerns of speeding	Great Dunmow	Total scheme	LUTT182041	TBC	In validation.	V
11	Dell Lane, Little Hallingbury - junction concerns	Request to look at improving the safety for vehicles approaching and exiting the junction opposite The George pub	The Parish Council believe that the sight lines when exiting Dell Lane are poor, together with concerns over the speed of traffic approaching this location	Little Hallingbury	Feasibility	LUTT172014	N/A	The validation has concluded that there is insufficient space for a mini roundabout and that there is already enough appropriate signage on the approach to the junction with Dell Lane. No further action required.	R
12	Duck End, Stebbing	Request to assess Duck End to establish if existing signage and lines are sufficient to encourage good driving practices and speeds	Concerns of speeding and erratic behaviour	Stebbing	Feasibility	LUTT182035	£5,500	The validation has recommended proceeding to the design works for amending existing signage and introducing new signing and lining to help to encourage better driving practices.	G

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
13	Dunmow Road, Great Easton	Request to extend the existing 30mph speed limit out to facilitate the new development	The access to the new development is currently sitting in the derestricted section of road	Great Easton	Feasibility	LUTT182018	TBC	In validation.	V
14	Elephant Green, Newport - bollards	Request to install 4 x bollards on the verge	Cars are ignoring the double yellow lines and parking on the grass verge causing visibility issues at the junction and impeding safe passage for pedestrians	Newport	Total scheme	LUTT182030	£5,000	The validation has recommended proceeding to design and installation.	G
15	Gallows Green Road, Great Easton - speed limit	Request for either a new speed limit to cover the residential areas of Gallows Green Road or an extension to the existing limit at Little Cambridge	The road is currently derestricted and the residents are concerned about the speed of vehicles.	Great Easton	Feasibility	LUTT182037	TBC	In validation.	V
16	Gate House bridge, Ugley / Henham - advanced signage	Detailed design and installation of improved signage on the approach to the low bridge as identified in the feasibility study	Unclear signage on the approach to the bridge	Ugley / Henham	Implementation	LUTT172021	£43,700		G
17	George Street, Saffron Walden	Request to look at possible safety improvements to the pedestrian signals on George Street, Saffron Walden	Pedestrians waiting to cross at the signals on George Street are vulnerable when a large vehicle makes the right turn from the High Street and mounts the pavement	Saffron Walden	Feasibility	LUTT182032	TBC	In validation.	V
18	Great Chesterford - Safety improvements	Request to look at road safety through the village	Concerns of speeding	Great Chesterford	Feasibility	LUTT172036	TBC	In validation.	V
19	Hadstock weight limit	Scheme to look at amending the signage on the approach to the weight limit where it is lacking in advance notification.	Regular use of Hadstock by HGV's	Hadstock	feasibility	LUTT182022	N/A	The validation has concluded that signage on the approach to the weight limit is sufficient on both the Essex and Cambridgeshire side.	R

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
20	High Roding traffic calming	Request to look at possible traffic calming measures in the village	Concerns of speeding through the village	High Roding	Feasibility	LUTT182016	N/A	The validation has concluded that the speeds of the traffic together with the width of the carriageway make physical traffic calming not a viable option	R
21	Langley Lower Green - Speed Limit	Request to look at introducing a 30mph speed limit through Langley Lower Green which is currently derestricted	Concerns of speeding	Langley	Design	LUTT172041	£11,000	The validation has concluded that a 30mph limit would meet the criteria however it is to be noted that speeds are already recorded as being at acceptable levels.	G
22	Littlebury Green Road and Catmere End	Request for Quiet Lanes	Narrow roads with no footways	Littlebury	Total scheme	LUTT162056	TBC	Quiet Lane requests are now on hold subject to the a trial that is due to be undertaken in 2018-19. The outcome of this trial will determine if further Quiet Lanes could be considered.	R
23	Museum Street, Saffron Walden	junction markings where the triangle is	Vehicles are not acknowledging the Doctors surgery	Saffron Walden	Feasibility	LUTT182038	TBC	In validation.	V
24	Old Mead Road Henham - speed limit request	Request to look at extending the existing 40mph speed limit	Concerns over speeding	Henham	Feasibility	LUTT182011	N/A	The validation has been completed and the location does not fit the profile for a 40mph speed limit. Also the speed surveys indicated that the mean speeds are already under 40mph meaning that a formal 40mph limit would not be necessary.	R
25	Old Mead Road, Henham	Request to look at signage on the approach to Toot Toot bridge	The railway bridge is on a blind, narrow bend so vehicles are meeting underneath with no space for two cars to pass	Henham	Total scheme	LUTT182009	N/A	The validation has concluded that there are no measures which could be introduced at this location.	R

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
26	Parsonage Road, Takeley	Request to look at safety in vicinity of High House nursery school	Safety concerns raised by the parish following an incident involving a pedestrian	Takeley	Feasibility	LUTT172026	TBC	In validation.	V
27	Saffron Walden market amendments	Request to make amendments to the arrangements on Market Day	The TRO and signage associated with the Market Day closure needs to be updated.	Saffron Walden	feasibility	LUTT182002	£8,000		G
28	Sawbridgeworth Road, Little Hallingbury	Request to look at reviewing the signage for the sharp bend leaving Gaston Green towards Sawbridgeworth direction	Concerns over driver behaviour approaching these bends	Little Hallingbury	Feasibility	LUTT172015	TBC	In validation.	V
29	Silver Street, Stansted - Gateway sign	New village gateway sign	There is currently no signage to indicate you have arrived in Stansted	Stansted Mountfitchet	Total scheme	LUTT172044	TBC	In validation.	V
30	Sparrowsend Hill roundabout improvements	Request to look at improving the visibility of the roundabout where signage is obscuring the view	Vehicles on the southbound approach to the roundabout do not have clear visibility of approaching traffic due to the signage on the roundabout	Newport	Feasibility	LUTT182029	TBC	In validation.	V
31	Stagden Cross, High Easter	Request to look at introducing Hamlet signs for Stagden Cross	Vehicles not slowing down in the vicinity of the residential part of Stagden Cross	High Easter	Total scheme	LUTT182025	TBC	The validation has confirmed that hamlet signage could be progressed. Awaiting confirmation from the Parish as to the extents of Stagden Cross.	G
32	Stansted Mountfitchet - Signage review	Request to look into the signage around Stansted Mountfitchet and amend as appropriate	Signage does not indicate some of the weight limits or car parks around Stansted Mountfitchet	Stansted Mountfitchet	Total scheme	LUTT182034	TBC	In validation.	V
33	Stortford Road, Hatfield Heath	Request to look at installing a zebra crossing to facilitate pedestrians crossing from the bus stop and also traffic calming	Concerns of difficulty crossing the road and speeding traffic	Hatfield Heath	feasibility	LUTT182026	TBC	The PV2 assessment has been undertaken and we are awaiting the conclusion of the formal validation.	V
34	The Avenue junction with Debden Road, Saffron Walden	Request for junction lining	Cars on The Avenue are not appreciating the need to give way at the junction with Debden Road	Saffron Walden	Total scheme	LUTT182001	TBC	In validation.	V

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
35	The Street Manuden - legal works for land acquisition	Legal elements associated with the land acquisition for the kerbing works	The Street floods where there is no kerbing alongside the new Community Centre	Manuden	Design	LUTT162043	£2,000	Legal works associated with bringing land into ECC ownership to enable kerbing works to be considered in the future.	G
36	Ugley Green - advanced width restriction signage	Detailed design and installation of improved signage on the approach to the width restriction as identified in the feasibility study	Unclear signage on the approach to the bridge	Ugley	Implementation	LUTT172018	£27,750		G
37	Walden Road, Hadstock - footway	Request to look at the possibility of installing a footway along Walden Road.	Pedestrians do not currently have a safe passage to walk to the village amenities	Hadstock	Feasibility	LUTT173007	£7,500	The validation has recommended proceeding to a feasibility study to look at options.	G
38	Wicken Road, Wicken Bonhunt - 2nd VAS	Request to consider a second VAS for the Clavering end of the village	Speeding concerns following the reduction of the speed limit from 40mph to 30mph	Wicken Bonhunt	Total scheme	LUTT172013	N/A	The site that has been requested for a VAS sign falls short of meeting the criteria for a VAS. The Cabinet Member has not approved this to progress so an alternative location will be surveyed.	R
39	Windmill Hill, Saffron Walden gateway improvements	Request to look at improving the gateway approach to Saffron Walden	The existing terminal signs are not visible enough as vehicles travel down Windmill Hill	Saffron Walden	Total scheme	LUTT182021	£17,500	The validation has concluded that amendments can be made to the terminal signs including the possible introduction of gateway signage	G
40	B184, Dunmow Road, Great Easton - Signage improvements	Request to improve signage on the approach to the junction with Little Cambridge	Cars not slowing down on the approach to the bend	Great Easton	Feasibility	LUTT182042	TBC	In validation.	V

Walking

Total Value of schemes	£13,000
------------------------	---------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated costs	Comments	RAG
1	Ashdon Road, Saffron Walden	Request to look at the possibility of introducing a zebra crossing and new footpath between Harvey Way and Elizabeth Way	There is an informal footway on the north side of the road which children walking from the areas east of Elizabeth Way need to use which is not ideal because of the levels of the condition of the surface	Saffron Walden	Feasibility	LUTT183001	N/A	The design and TRO elements will be undertaken through the S106 budget so can be removed from the LHP list.	R
2	High Street, Elsenham	Request to look at improving the conspicuity of the zebra crossing outside the school	The visibility of the existing zebra crossing is not	Elsenham	Feasibility	LUTT182040	TBC	In validation.	V
3	London Road, Quendon - New footway	Request to install a new footpath to link Ventor Drive and Bluebell drive with the rest of the village	There is not currently a footpath to link the two new developments on the south of Quendon with the other parts of the village	Quendon	Feasibility	LUTT183003	TBC	In validation.	V
4	Radwinter Road, Saffron Walden footway improvements	Request to look at ways of improving the existing footpath between Saffron Walden and Swards End	The route linking Swards End to Saffron Walden is very narrow and does not encourage pedestrian movement	Saffron Walden / Swards End	Feasibility	LUTT173010	£6,500	The validation has been completed and recommends proceeding to a detailed feasibility study.	G
5	Stansted Road, Elsenham footway widening	Request to look at widening the footpath on Stansted Road where in places it is too narrow to negotiate safely	In places the footpath is very narrow and is a well used path on route to the station.	Elsenham	Feasibility	LUTT183002	£6,500	The validation has recommended that this proceeds to a feasibility study however it is believed that any works to widen the existing path could be expensive.	G

Cycling

Total Value of schemes	£0
------------------------	----

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Battle ditches, Saffron Walden - cycle path	Request to look at converting the path down the side of Battle ditches into a cyclepath	Lack of cycling facilities	Saffron Walden	Feasibility	LUTT184001	TBC	In validation.	V

Passenger Transport

Total Value of schemes	£10,500
------------------------	----------------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Ross Close, Saffron Walden bus shelter	Replacement bus shelter	Existing shelter has deteriorated and no longer offers adequate coverage to passengers	Saffron Walden	Total scheme	LUTT175001	£10,500	Shelter installation currently on hold.	R



**UTTLESFORD DISTRICT COUNCIL
WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL – 25th March 2019
REPORT 3: HIGHWAYS RANGERS**

RANGERS WORKS

The following report identifies the Rangers requests for the months covering January to March 2019 as well as including before and after pictures of footway clearance works in Birchanger.

The Rangers team are also continuing the Parish visit concept which has proven popular in identifying jobs in the villages and towns which fit the broad skillset of the Rangers team. Parishes are invited to submit a request for this function on the Rangers requests form after which the Rangers team will be in touch to make arrangements.

The work undertaken by the Rangers is being promoted on the Essex Highways Twitter feed via the following link:

<https://twitter.com/essexhighways?lang=en>

BEFORE

AFTER

Birchanger Footway



BEFORE

AFTER

Birchanger Footway



DISTRICT	UTTLESFORD
-----------------	-------------------

Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
Great Dunmow	Kerridge Close	Jw New Road.	Sign cleaning	finger post directional sign dirty.	3161263	16/10/2017	25/02/2019	COMPLETE
Elsenham	Elsenham Road	Jw Dukes Orchard.	Sign cleaning	School sign dirty.	3177619	13/12/2017	25/02/2019	COMPLETE
Elsenham	Elsenham Road	Jw Green street	Sign cleaning	Directional finger post dirty.	3222401	10/05/2018	25/02/2019	COMPLETE
Felsted	Main Road	Jw Molehill Green Rd	Other (explain in notes)	Finger post has split from top to bottom.	3224679	17/05/2018		
Felsted	Braintree Road	Opp entrance to Oakley Villas.	Vegetation trimming	Vegetation Overgrown around base of sign. Unable to access inspection cover.	3222928	11/05/2018		
Great Chesterford	High Street	Approx 50m from jw B184.	Sign cleaning	speed limit sign obscured by vegetation.	3230232	06/06/2018		
Great Dunmow	Kerridge Close	Jw Dunmow bypass -	Vegetation trimming	Hedge Overgrown. Signs obscured by vegetation.	3225061	18/05/2018		
Great Dunmow	Dunmow Bypass	From roundabout with Chelmsford Road to footbridge.	Vegetation trimming	Hedge Overgrown. Signs and safety barrier obscured by vegetation.	3225047	18/05/2018		
Great Dunmow	Dunmow Bypass	From jw Stortford Road to approx 200m west of jw. North side of Cway.	Vegetation trimming	Hedge Overgrown. Signs obscured by vegetation.	3225043	18/05/2018		
Great Easton	Breach Lane	Approx 20m north of jw Mill End Green Road.	Sign cleaning	Speed limit signs dirty.	3227301	30/05/2018		
Lindsell	Lindsell Lane	Jw Great Easton Road.	Other (explain in notes)	Directional finger post missing.	3202391	13/03/2018		
Lindsell	Duck End Farm Lane	Jcnw Holders Green Rd.	Sign cleaning	Finger post dirty.	3227284	30/05/2018		
Little Bardfield	Oxen End	Jw Cottage Lane	Sign cleaning	Finger post dirty.	3230711	07/06/2018		
Little Bardfield	Little Sampford Road	junction of bardfield rd	Sign cleaning	Directional finger post sign dirty.	3230962	07/06/2018		
Little Bardfield	Dunmow Road	Jw Fanns Farm Lane.	Sign cleaning	Directional finger post sign dirty.	3230713	07/06/2018		
Manuden	Peyton Hall Lane	Jw Clavering Road	Sign cleaning	Directional finger post dirty.	3223889	15/05/2018		
Saffron Walden	Audley End Road	Vegetation to the right of the County High Access	Vegetation trimming	Visibility obscured coming out of the access looking right		08/06/2018		
Takeley	Gorefeld	On stream bridge next to LC7.	Vegetation trimming	Vegetation obscuring street lamp.	3226702	25/05/2018		
Tilty	Tilty Grange Road	Jw Maltings Bridge Lane.	Sign cleaning	Directional finger post dirty.	3223395	14/05/2018		
White Roding	Elms Cottages	Jw Chelmsford Road, White Roding.	Sign cleaning	Directional finger post sign dirty.	3223293	11/05/2018		
Wimbish	Mill Road	Jw Maple Lane.	Sign cleaning	Directional finger post sign dirty.	3227964	04/06/2018		
Aythorpe Roding	B184	Gunners Green to Axe PH	Weeding	clear vegetation growing over path		22/06/2018		
Berden	Pelham Road	Pathway to Parkers	Vegetation trimming			22/06/2018	COULDN'T FIND THE LOCATION	UNSUITABLE
Birchanger	Birchanger Lane	Cambridge Road and Hillside Cottages	Vegetation trimming	vegetation encroaching on the footpath		19/06/2018		
Clavering	Langley Road	Jw Shepcote Green.	Sign cleaning	Directional finger post sign dirty.	3232843	13/06/2018		
Clavering	Langley Road	Jw Mill Lane.n	Sign cleaning	Directional finger post sign dirty.	3232842	13/06/2018		
Clavering	Langley Road	Jw Valence Road.	Sign cleaning	Directional finger post sign dirty.	3232841	13/06/2018	28/02/2019	COMPLETE
Debden	High Street	The footpath opposite The Plough	Vegetation trimming	The footpath leading to the rec is overgrown		30/06/2018		
Elsenham	Stansted Road	Elsenham	Vegetation trimming	Hedge is encroaching Fway. as is just within 30mph limit	3236990	22/06/2018		COMPLETE
Great Canfield		REQUEST FOR PARISH VISIT	Other (explain in notes)			18/06/2018		COMPLETE
Great Dunmow	St Edmunds Fields	Great Dunmow	Weeding	weeds are over growing and starting to make footway smaller	3236248	21/06/2018		

Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
Great Dunmow	The Avenue	Great Dunmow	Weeding	over grown tree over hanging the footway by 50%	3234960	18/06/2018		
Great Sampford	Sampford Hall Lane	Great Sampford	Sign cleaning	Directional finger post sign dirty.	3232383	12/06/2018		
Hatfield Heath	Sheering Road	The path leading from the speed limit terminal sign in the Sheering direction	vegetation trimming	Vegetation is encroaching onto the footpath and reducing the available width for the pedestrians to walk on		14/06/2018		
High Easter		REQUEST FOR PARISH VISIT	Other (explain in notes)			17/06/2018		COMPLETE
Lindsell	Holders Green Road	Lindsell	Sign cleaning	Speed limit signs dirty.	3227286	30/05/2018		
Littlebury	Littlebury Green Road	Littlebury	Sign cleaning	Directional finger post sign dirty.	3232923	13/06/2018		
Manuden	The Street	Pavement between no 48 & The Yew Tree Inn	Other (explain in notes)	Grill of pavement side drainage gutter requires clearing This work should be scheduled to be done every two years or so.		19/06/2018		
Margaret Roding		REQUEST FOR PARISH VISIT	Other (explain in notes)			19/06/2018		
Newport	High Street	Newport	Vegetation trimming	vegetation growth too low over footway,	3238144	27/06/2018		
Radwinter	throughout the village		Sign cleaning	All signs in the village need cleaning and possibly straightening		14/06/2018		
Saffron Walden	Freshwell Street	Saffron Walden	Vegetation trimming	Overgrown Vegetation Impeding Footway	3238479	27/06/2018		
Saffron Walden	Newport Road	Saffron Walden	Vegetation trimming	vegetation encroaching onto fway, 2 kms in length,	3238184	27/06/2018		
Saffron Walden	Newport Road	Saffron Walden	Vegetation trimming	vegetation encroaching onto fway, 0.5 km in length,	3238183	27/06/2018		
Saffron Walden	Newport Road	Saffron Walden	Vegetation trimming	vegetation encroaching onto fway 40m in length, ?	3238182	27/06/2018		
Saffron Walden	Thaxted Road	Saffron Walden	Vegetation trimming	direction sign obscured by vegetation,	3237596	26/06/2018		
Saffron Walden	Ashdon Road	Alongside Tudor Park on the <u>Ashdon</u> side of the roundabout	Vegetation trimming	Crossing Ashdon Road from the dropped kerb on Tudor Park side over to the dropped kerb near De Vigier Ave - when you look right towards Ashdon, visibility is very limited because there's a very bushy hedge and it's on a bend. It's within the 30mph limit but cars can be quite quick round that bend. Trimming the hedge right back would add quite a few meters of visibility.		14/06/2018		

Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
Saffron Walden	Ashdon Road	Alongside the new footpath that has been built between the corner of De Vigier Ave and the Mortimer Gate development	Vegetation trimming	There are lots of mid-sized trees on the steep bank which drops between the new footpath and Ashdon Road. A few of them got uprooted during the footpath works and are now horizontal and leaning/balancing on the other trees. There is a risk that they could fall down onto the road so should be removed		14/06/2018		
Stansted	Stansted Road	The path leading from Pines Hill to the Birchanger roundabout	vegetation trimming	Vegetation encroaching on the footpath for the whole length and pushing pedestrians into the road		14/06/2018		UNSUITABLE
Stansted		REQUEST FOR PARISH VISIT				20/06/2018		
Stansted	Water Lane	The path leading over the railway bridge towards West Road	Vegetation trimming	vegetation narrowing the path		19/06/2018		
Takeley	Cawbeck Road	Takeley	Vegetation trimming	Overgrown vegetation at stream crossing. Both sides of Cway.	3233973	15/06/2018		
Takeley	Roding Drive	Takeley	Vegetation trimming	Hedge Overgrown affecting sight lines	3233918	15/06/2018		
Takeley	Fleming Road	Takeley	Vegetation trimming	Vegetation Overgrown at bus stop.	3233916	15/06/2018		
Takeley	B1256	Near the fish and chip shop heading towards the scrapyard	Other (explain in notes)	Bollards need attention as they are protruding and sharp		13/06/2018		
Takeley	B1256	From the telephon exchange to Smiths Green	Vegetation trimming	tree branches are hanging low over the path		13/06/2108		
Ugley	Pound Lane	HFT Bradbury Centre	Vegetation trimming	Vegetation restricting sight line		22/06/2018		
Wicken Bonhunt	Wicken Road	The Meads Lane	Vegetation trimming	Hedge to entrance lane of The Meads		16/06/2018		
Wicken Bonhunt	Wicken Road	Along the Wicken Water edge	Painting	White rail along Wicken Water's edge		16/06/2018		
Wicken Bonhunt	Wicken Road	The Meads Bank	Grass	Grass cutting bank		16/06/2018		
Saffron Walden	Castle Street	The section east of the Museum Street junction	Weeding	The trees along the path on the opposite side of the school have large weeds growing at the bottom		01/08/2018		
Leaden Roding	Dunmow Road	Opposite the school up to the Keeres Green junction	Vegetation trimming	Vegetation overhanging the footpath is impeding the available space for pedestrians		02/08/2018		
Little Hallingbury	Goose Lane	Bridge	Vegetation trimming	The vegetation is growing where used to be a pavement		30/07/2018		
Birchanger		REQUEST FOR PARISH VISIT				25/07/2018	28/02/2019	COMPLETE
Saffron Walden	Windmill Hill	on the right hand side as you approach Saffron Walden	Vegetation trimming	the vegetation covers up the 30mph sign - needs clearing back		18/07/2018		
Quendon And Rickling		REQUEST FOR PARISH VISIT				17/07/2018		
Little Bardfield	Throughout the village		Sign cleaning	road sign cleaning		13/07/2018		
Little Bardfield			Vegetation trimming	cut back vegetation by speed camera		13/07/2018		
Little Bardfield	Styles	The roadsides in Styles	Vegetation trimming	Tidied especially from Furthermoor House to past the salt bin.		13/07/2018		
Saffron Walden	The Cockpit	Outside the Antiques Shop	Other (explain in notes)	Reset loose paving slab		14/06/2018		

Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
Newport		REQUEST FOR PARISH VISIT				24/07/2018		COMPLETE
Elmdon	Heydon Lane	at the top of the Lane	Other (explain in notes)	The fingerpost needs to be refurbished		31/07/2018		
Langley	Langley Lower Green	Near Potterells cottage	Other (explain in notes)	Repair and painting of damaged railings (hit by a car) at bridge over river Stort.		09/07/2018		
Langley	Langley Lower Green	REQUEST FOR PARISH VISIT				09/07/2018		COMPLETE
Saffron Walden	Peaslands Road	on the approach to the old Friends School site	adhoc	Remove the now redundant school warning sign		11/09/2018		
Saffron Walden	Debden Road	on the approach to the old Friends School site	adhoc	Remove the now redundant school warning sign		11/09/2018		
Aythorpe Roding	Throughout the village	Vegetation covering footpaths and drains	Vegetation trimming	all through the 30mph area		03/09/2018		
Barnston	Chelmsford Road	Either end of the village	Vegetation trimming	The village signs are obscured by vegetation		09/09/2018		
Henham	Chickney Road	Field View close along Chickney Road	Other (explain in notes)	Vegetation clearance and litter picking in and around the ditches from Fieldview Close along Chickney Road as far as the footpath leading up to the Rugby Club.		15/10/2018		
Henham	High Street	All village ponds	Other (explain in notes)	Vegetation clearance and litter picking in and around all village ponds		15/10/2018		
High Roding	All	Pavements	Weeding	Please can you spray the weeds! Many thanks		19/09/2018		
Little Canfield	Public Footpaths	B1256 opposite Lion and Lamb Pub footpath B1256 between the Lion and Lamb and Buttonseed Meadow (where the lane goes up to Little Canfield Hall, opposite Church Lane	clearing foot paths / cutting thorn branches etc	clearing foot paths / cutting thorn branches		18/09/2018		
Manuden	Mallows Green Road	Outside Catherine Cottages https://goo.gl/maps/Dc6u5Z6acbF2	Vegetation trimming	The road is regularly used by large/tall farm vehicles and farm delivery lorries. Lorries are struggling to get up the road because of the overhanging trees/branches		11/09/2018		
Newport	High Street	At the junction with Wicken Road	Other (explain in notes)	Please reset the bollard that is currently leaning		14/09/2018		
Radwinter	Wimbish Green Lane	The bend after The Grange	Vegetation trimming	50 yards away, on the next bend heading towards Wimbish, the undergrowth is concealing the footpath sign and most of the chevrons sign too.				
Radwinter	Walden Road	by the Plough inn and near the village hall	Sign cleaning	Road Signs need cleaning all signs on the main road need clearing		23/06/2018		
Saffron Walden	Swan Meadow	The footpath from the golf club passed Water Farm	Vegetation trimming	vegetation is impeding the footpath through to the car park		12/09/2018		

Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
Stansted North	Gall End Lane	Ugley Brook	Debris clearance	The build up of branches and twigs in the Brook causes the culvert screen at Lower Street to block up on a regular basis increasing the risk of flooding in Lower Street.		17/09/2018		
Stebbing	Church End / Brookend Road	opposite Church Farm	Vegetation trimming	around PROW finger post and 30 MPH sign		19/09/2018		
Elmdon	Langley Road	Jw School Lane.	Sign cleaning	Directional finger post sign dirty.	3237210	25/06/2018		
Chrishall	Mill Causeway	Jw Abrams Lane.	Sign cleaning	Directional finger post sign dirty.	3237222	25/06/2018	04/02/2019	COMPLETE
Newport	High Street	Opposite Pond Cross Farm	Vegetation trimming	vegetation encroaching onto fway, hangs too low, ?	3238143	27/06/2018		
Great Dunmow	The Avenue	Outside number 2	Vegetation trimming	tree is over grown taking up the whole pathway	3240042	04/07/2018		
Great Dunmow	The Avenue	Outside number 30	Vegetation trimming	tree is over hanging the footway by 50%	3240043	04/07/2018		
Manuden	Clavering Road	Jw Maggots End Road	Sign cleaning	Directional finger signs dirty.	3241170	05/07/2018		
Stansted Mountfitchet	Bentfield Bury Road	Jw Limekiln Lane.	Sign cleaning	Directional finger post dirty.	3241192	05/07/2018		
Stansted Mountfitchet	Hargrave Close	From opp no 1 to opp no 10.	Vegetation trimming	Vegetation encroaching Cway. Approx 150m .	3242578	10/07/2018		
Hatfield Broad Oak	High Street	Jw Cage End.	Sign cleaning	Directional finger post sign dirty.	3242915	11/07/2018		
Saffron Walden	Byrds Farm Lane	At the side of No9	Vegetation trimming	15m of overgrown vegetation on the side of the fw work	3245279	18/07/2018		
Little Hallingbury	Gaston Hill	Opp Hop Poles	Vegetation trimming	Bend sign and sub plate. Obscured by vegetation.	3246741	23/07/2018		
Little Hallingbury	Lower Road	Jw Hatch Green.	Vegetation trimming	Vegetation obscuring sight line when exiting Hatch Green.	3246774	23/07/2018		
Stansted Mountfitchet	Rainsford Road	S/o no 21.	Vegetation trimming	buddleigha tree encroaching Fway.	3247229	24/07/2018		
Takeley	Dunmow Road	Opp jw Canfield Road.	Vegetation trimming	Vegetation obscuring direction sign.	3248400	27/07/2018		
Takeley	Dunmow Road	Pedestrian crossing adj jw Canfield Road.	Vegetation trimming	Vegetation obscuring traffic lights. Pole no 3.	3248401	27/07/2018		
Farnham	Rectory Lane	Jw Stortford Road.	Other (explain in notes)	30mph speed limit sign knocked over.	3248487	27/07/2018		
Saffron Walden	Harvey Way	Opposite 117 overgrown veg on right hand side as you come down from Harvey way	Vegetation trimming	overgrown veg 5m	3249441	31/07/2018		
Saffron Walden	Catons Lane	By school 30 m from beginning of the road	Vegetation trimming	overgrown vegetation around Virgin boxes	3250504	02/08/2018		
Newport	Hitch Common Road	From house 22 to 18	Vegetation trimming	weeds growing along the fw covering 25%	3250592	03/08/2018		
Henham	School Lane	From opp no 1 Sages towards School Lane.	Vegetation trimming	Vegetation encroaching Fway. Approx 30m.	3251506	07/08/2018		
Felsted	Watch House Green	Just past the bend bannister green felsted sign	Vegetation trimming	overgrown veg is blocking the sign up to 50%	3252590	09/08/2018		
Debden	Water Lane	15 m from Electricity pole 92	Vegetation trimming	veg obstructing junction signs view on both sides of the road	3254556	13/08/2018		

Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
Debden	Water Lane	4m from Electricity pole 92	Vegetation trimming	veg obstructing junction signs view on both sides of the road	3254557	13/08/2018		
Hempstead	Bumpstead Road	From direction of Haverhill near j/w Harvey Way, and Coach Rd	Vegetation trimming	30mph /speed restriction area sign obscured by vegetation	3254815	14/08/2018		
Great Chesterford	Walden Road	100m from Jackson lane	Vegetation trimming	Ra3=1x3 roadsign for 50mph obscured by veg	3254853	14/08/2018		
Stansted Mountfitchet	Brook View	Western side for first 20m. Note public footpath parallel to the road.	Vegetation trimming	Vegetation encroaching Cway. Approx 20m.	3255573	16/08/2018		
Little Canfield	High Cross Lane	Jw Bacon End Road.	Sign cleaning	Graffiti on sign.	3255891	17/08/2018		
Saffron Walden	New Pond Lane	From entrance to Golf until lc 6	Vegetation trimming	overgrown veg on fw covering 50-80% at parts includes nettles 15m length	3259038	29/08/2018		
Leaden Roding	Dunmow Road	Inside of bend, opp The Granaries.	Vegetation trimming	Hedge encroaching Fway.	3260633	04/09/2018		
Newport	High Street	From junction with frambury lane up to cross mere house	Vegetation trimming	overgrown veg 30m	3262844	11/09/2018		
Great Chesterford	Ickleton Road	From beggining of junction to the beggining of bridge	Vegetation trimming	overgrown vegetation 30 m length	3264946	18/09/2018		
Hatfield Heath	Sawbridgeworth Road	From opp 5 Gladwyns Cottage to guard rails.	Vegetation trimming	Vegetation encroaching Fway. Siding. 30mph. Approx 50m.	3267367	25/09/2018		
Saffron Walden	Thaxted Road	From Tiptofts to start of Aldi building	Vegetation trimming	overgrown vegetation covering 40% of fw 20M LENGTH	3269204	03/10/2018		
Saffron Walden	Station Road	At junction with south road	Vegetation trimming	5meters length 10cms into the road 2meters high	3270503	08/10/2018		
Saffron Walden	Ashdon Road	Outside electrical sub station	Vegetation trimming	overgrown vegetation 6m length covering 40% of fw	3270534	08/10/2018		
Great Dunmow	The Causeway	Walkway next to 148 152 flats	Vegetation trimming	weeds growing out the edge of the pathway coving 20% of the pathway	3270652	08/10/2018		
Thaxted	Mayes Place	Front of house number 9	Vegetation trimming	Moss on pathway covering 80% of the footway	3271345	10/10/2018		
Henham	Thaxted Road	Jw Plegdon green Lane.	Sign cleaning	Directional finger post sign dirty.	3273166	16/10/2018		
Saffron Walden	Debden Road	Opposite 102	Vegetation trimming	overgrown veg 10mtrs obscuring 30% of fw	3273535	17/10/2018		
Hatfield Broad Oak	High Street	From opp Duke's Close to opp Duke's Head pub.	Vegetation trimming	Hedge encroaching Fway. Approx 100m.	3275183	22/10/2018		
Elsenham	Stansted Road	Opp jw Leigh Drive.	Sign cleaning	Directional road signs dirty.	3275934	24/10/2018		
Hadstock	Bartlow Road	At side of Symantha cottage	Vegetation trimming	overgrown veg 10mtrs	3277244	29/10/2018		
Great Dunmow	The Mead	Outside house number 14	Vegetation trimming	bush is growing up and is obstructing the view for the restandent when pulling in to there driveway Flow of school children sometimes. □ Bush needs about 0.8/1 meter taken off the top	3278031	31/10/2018		
Birchanger	Stansted Road	Footpath between bus shelter and entrance to Sion Park.	Vegetation trimming	Footway Overgrown. Approx 100m. 40mph limit, but remote from Cway.	3280439	05/11/2018		
Saffron Walden	Museum Street	Outside Pudding House	Other (explain in notes)	ADHOC JOB - Reset loose kerb				COMPLETE
Saffron Walden	Thaxted Road	Pathway from Thaxted Road to Stanley Farm Road	Vegetation trimming	Overgrown hedgerow		09/01/2019		
Duddenhoe End	School Lane	At the junction with Bull Lane	Painting	Fingerpost needs refurbishing		28/11/2018		
Newport	Frambury Lane	all along	Vegetation trimming	ADHOC JHOB - Cut the hedge around the 20mph sign	PARISH VISIT		10/12/2019	COMPLETE

Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
Little Hallingbury	Lower Road	Pavement on Lower Road on the dangerous bend by The Thatch and Brook House (CM22 7RA)	Vegetation trimming	There is a bow of tree going over the pavement and it needs to be cleared as a matter of urgency because if one wants to get past must bend which is dangerous especially in the dark as one can walk into it - which had already happen. Many children use the pavement to walk to school and back so it's important that it's cleared as soon as possible		19/11/2018		COMPLETE
Newport	Frambury Lane	all along	Vegetation trimming	ADHOC JHOB - clean all signs	PARISH VISIT		10/12/2019	COMPLETE
Saffron Walden	Ashdon Road	the verge between the Tudor Park development and the highway. On the left before the roundabout into Saffron Walden from Ashdon direction	Vegetation trimming	The weeds need to be cut back and low growing planting to be installed so that visibility is retained for pedestrians		19/11/2018		
Henham	Chickney Road	Field View close along Chickney Road	Other (explain in notes)	Vegetation clearance and litter picking in and around the ditches from Fieldview Close along Chickney Road as far as the footpath leading up to the Rugby Club.		15/10/2018		
Henham	High Street	All village ponds	Other (explain in notes)	Vegetation clearance and litter picking in and around all village ponds				
Elsenham	Station Road	Between Ridley Gardens and Orchard Crescent	Vegetation trimming	Please would you cut back the growth of nettles and bramble ect. This path is much used by children going to the primary school.		19/10/2018		
Ugley	Bedwell Road	along by the bedwell cotages	Vegetation trimming			19/08/2018		
Saffron Walden	Windmill Road	Btwn New Pond Lane and Littlebury turn off.	Vegetation trimming	Vegetation encroaching narrow footway in various locations.	3282283	07/11/2018		
Little Dunmow	Tyler Avenue	On walkway off of tyler avenue	Vegetation trimming	overgrown bush blocking the footpath and coving 40% of the footway	3284575	12/11/2018		
Felsted	Watch House Green	Just past the bend bannister green felsted sign	Vegetation trimming	overgrown veg is blocking the sign up to 50%	3290272	16/11/2018		
Thaxted	Monk Street	Jw Folly Mill Lane.	Sign cleaning	Directional finger post sign dirty.	3290461	21/11/2018		
Saffron Walden	Newport Road	Between Walden Lodge and river Fulfen Slade towards SW	OGRO	vegetation encroaching onto fway, 2 kms in length, ?	3292864	21/11/2018		
Saffron Walden	Newport Road	Adjacent to Beeches Close	OGRO	vegetation encroaching onto fway, 0.5 km in length, ?	3292865	23/11/2018		
Thaxted	Park Street	Opp Garden House.	Sign cleaning	bend and road narrows signs dirty.	3293839	26/11/2018		
Little Bardfield	Little Sampford Road	junction of bardfield rd	RSOB	Directional finger post sign dirty.	3299935	05/12/2018		
Manuden	The Street	Approx 100m south of jw David Collins Drive.	RSOB	Junction sign obscured by vegetation. as 30mph zone.	3306921	18/12/2018		
Hatfield Heath	Sawbridgeworth Road	From opp 5 Gladwyns Cottage to guard rails.	OGRO	Vegetation encroaching Fway. Siding. 30mph. Approx 50m.	3311035	03/01/2019	27/02/2019	COMPLETE
Saffron Walden	Harris Yard	Opposite 7	OGRO	overgrown veg 10 metres covering 50% of fw and sign	3311036	03/01/2019		

Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
Birchanger	Dunmow Road	From bus layby to roundabout.	OGRO	Vegetation Overgrown onto Fway. Approx 15m x 1m.	3312782	04/01/2019		
Takeley	The Street	Within 30mph limit, east of jw Hatfield Forest Road.	RSOB	Keep left TMP solar bollards x 6 dirty.	3314230	08/01/2019		
Takeley	The Street	30mph limit. West of jw Hatfield Forest Road,	RSOB	Keep left TMP solar bollards x 8 dirty.	3314229	08/01/2019		
Takeley	Dunmow Road	East of mini roundabout with Roding Drive.	OGRO	Vegetation encroaching Fway. Approx 15m.	3314326	08/01/2019	15/02/2019	COMPLETE
Hatfield Broad Oa	Feathers Hill	Opp Ivy Cottage	RSOB	30mph repeater sign obscured by vegetation.	3314895	09/01/2019		
Takeley	The Street	From opp Tudorberry to opp The Rise.	OGRO	Verge vegetation encroaching Fway. Approx 50m x 1. 0m.	3319852	17/01/2019		
Takeley	The Street	From opp Lynwood to opp entrance to Joseph Drive	OGRO	Verge vegetation encroaching Fway. Approx 90m x 1. 0m.	3319853	17/01/2019		
Farnham	Chatter End Road	Immediately to the right of school entrance.	DEB	Ditch filled in. Approx 2m x 1m x 1m. Has recent drainage work taken place?	3324034	29/01/2019	28/02/2019	COMPLETE
Takeley	Bambers Green Road	Jw Smiths Green Lane,	RSDM	Directional finger post knocked over.	3327002	04/02/2019		
Newport	London Road	From bowker close to end of 30 limit	FWDF	fw has been sided out by exposing areas of erroded fw, referee to AM for review	3327589	05/02/2019		

Report 4: Section 106 updates

Scheme Name	District	Scheme Category	Delivery Method	Works Description	Anticipated Finish	Current Stage	Comments
B1051 Grove Hill Elsenham Signal Imprv'S	Uttlesford	Traffic Management Improvements (TMI)	Supply Chain Partner	Signal Infrastructure improvements including civil works	03/04/2019	In Progress	
Birchanger Street Lighting	Uttlesford	Traffic Management Improvements (TMI)	Supply Chain Partner	Provide additional street lighting columns		Completed	
Jordan Close Access Utt592	Uttlesford	Traffic Management Improvements (TMI)	Supply Chain Partner	Provide footbridge and footway	15/03/2019	In Progress	
Birchanger Churton Fway Utt592	Uttlesford	Traffic Management Improvements (TMI)	Supply Chain Partner	New footway on Birchanger Lane from Churton Development to Public House		Completed	
Elsenham Station Cycle Shed	Uttlesford	Cycling	Design Only	Install cycle shed at elsenham station	29/03/2019	In Progress	
Peaslands Rd Zebra	Uttlesford	Traffic Management Improvements (TMI)	Feasibility Only	Intall Zebra between Butler Leisure Centre and Thaxted Road	2019/20	In Progress	Detailed designed added to 2019/20
Ashdon Road Footway	Uttlesford	Passenger Transport (PT) Bus Stops	Design Only	PT improvements at sites in Takeley	2019/20	In Progress	Works programmed within 2019/20
B1051 Grove Hill Elsenham Signal Imprv'S	Uttlesford	Walking	Design Only	install new footway from the junction of Clutton Road to link with existing footway east of Elizabeth Way." Otherwise it suggests that the footway is being installed on the same side as De Vigier Avenue.	15/03/2019	In Progress	
B1051 Grove Hill Elsenham Signal Imprv'S	Uttlesford	Traffic Management Improvements (TMI)	Design Only	Improve signals at junction of Grove Hill and Lower Street	2019/20	Completed	
Ashdon Road junction with Church St, Saffron Walden	Uttlesford	Traffic Management Improvements (TMI)	Design Only	Widen pedestrian refuge island at junction	15/03/2019	In Progress	

Appendix 1

Safer Roads

Total Value of schemes	£13,000
-------------------------------	----------------

Ref	Scheme name	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Walden Road - Little Walden	Casualty Reduction scheme to address injury collisions on the bridge	Statistical accidents have occurred requiring intervention	Little Walden	Total scheme	LUTT191001	£13,000	Package of measures including, signing, lining, vegetation clearance etc	G
2	B1383 junction with A120, Stansted - CR scheme	CR scheme to address injury collisions on the approach to the junction	Statistical accidents have occurred requiring intervention	Stansted Mountfitchet	Total scheme	LUTT191002	N/A	This scheme no longer meets the first year rate of return so will not require funding in this financial year.	R