


UTTLESFORD LOCAL HIGHWAYS PANEL MEETING AGENDA

Date:	7 th January 2019
Time:	18:00
Venue:	Committee Room, UDC Offices, London Road, Saffron Walden, Essex, CB11 4ER
Chairman:	Cllr Simon Walsh (ECC)
Panel Members:	Cllr John Moran (ECC) – Vice Chairman, Cllr Susan Barker (ECC), Cllr Ray Gooding (ECC), Cllr Heather Asker (UDC), Cllr Alan Mills (UDC), Cllr John Freeman (UDC), Cllr Geoffrey Sell (UDC)
Officers:	Rissa Long – Highway Liaison Officer, (Essex Highways) Sonia Church - Highway Liaison Manager (Essex Highways), Ian Henderson – Senior Road Safety Engineer (Essex Highways)
Secretariat:	Ben Ferguson – Democratic Services Officer (UDC)

Page	Item	Subject	Lead	Paper
	1	Welcome and Introductions	Chairman	Verbal
	2	Apologies for absence Declarations of Interest	Chairman	Verbal
P1-4	3	Minutes of meeting held on 24 th September 2018 to be agreed as a correct record	Chairman	Verbal
	4	Matters Arising from Minutes of 24 th September 2018	Chairman	Verbal
	5	Casualty Reduction schemes 2019-20	Ian Henderson	Verbal
	6	Public Question Time	Chairman	Verbal
P5-10	7	Approved Works Programme	HLO	Report 1
P11-24	8	Potential Schemes List	HLO	Report 2
P25-41	9	Highway Rangers	HLO	Report 3
P42	10	Section 106 Schemes (For information)	HLO	Report 4
	11	Any other business	Chairman	Verbal
	12	Date of next meeting: - 11 March 2019 at 6pm	Chairman	Verbal

-  Any member of the public wishing to attend the [Uttlesford](#) Local Highways Panel (LHP) must arrange a formal invitation from the Chairman no later than 1 week in advance.
 Any public questions should be submitted no later than 1 week before the LHP meeting date;

**UTTLESFORD DISTRICT COUNCIL LOCAL HIGHWAYS PANEL
MINUTES – 24 SEPTEMBER 2018 18:00
COUNCIL OFFICES LONDON ROAD
SAFFRON WALDEN**

Chairman:	Councillor S Walsh
Panel Members:	Councillor S Barker (Essex County Council and Uttlesford District Council). Councillors H Rolfe and G Sell (Uttlesford District Council).
Also Present:	B Barnes (Uttlesford Association of Local Councils) and Danielle Frost (Great Dunmow Town Council).
Officers:	Sonia Church (Highway Liaison Manager), B Ferguson (Democratic Services Officer) and R Long (Highways Liaison Officer).

Item		
1.	Welcome and Introductions: The Chairman welcomed everyone to the meeting.	
2.	Apologies and Declarations of Interest Apologies for absence were received from Councillors Gooding and Mills. The Chairman proposed to appoint Councillor Rolfe as Councillor Mills' substitute. The Panel approved this appointment.	
3.	Minutes of meeting held on 11 June 2018: The minutes of the UDC Highways Panel meeting held on the 11 June 2018 were approved as a correct record.	
4.	Matters Arising from the Minutes of 18 September: The Highways Liaison Officer said Lisa Hinman was no longer the contact for NEPP and she would circulate the updated details shortly.	
6.	Public Question Time Danielle Frost of Great Dunmow Town Council spoke on the proposed mini-roundabout realignment on the Rosemary Lane junction with North	

	<p>Street, Great Dunmow. The feasibility study had recommended not amending the alignment of the junction. She said something needed to be done to prevent speeding on this road and requested that further examination took place.</p> <p>The Highways Liaison Officer asked for this to be put in writing, with a specific request for Essex Highways to look at alternative speed reduction measures on Rosemary Lane.</p>	
7.	<p>Approved Works Programme</p> <p>The Highways Liaison Officer updated members on the approved Works Programme and highlighted the following schemes:</p> <p>1/2. Duck Street, Little Easton and The Street, High Easter – Speed limit request</p> <p>No objections had been received to the TROs and the schemes would be delivered by the in-house team in the near future.</p> <p>3. Bridleway 36 Clavering</p> <p>The scheme had been completed.</p> <p>20/22/23. Chelmsford Road, Barnston, Duck Street, Little Easton and The Street, High Easter.</p> <p>These schemes had been earmarked for installation by the direct delivery gang.</p> <p>16. B1051 Stansted Road, Stansted - Advanced weight limit signage</p> <p>The Highways Liaison Officer said the scheme would be completed before the end of the financial year. In response to a question from Councillor Sell, she said she could show him the design before installation begun.</p>	
8.	<p>Potential Schemes List</p> <p>The Highways Liaison Officer presented her report on potential schemes for 2018/19. Due to savings, she proposed adding three schemes to the Work Programme which had already been validated as feasible:</p> <ul style="list-style-type: none"> • 4. Bullocks Lane, Hope End - no through road • 18. Willow Road, Great Dunmow – no through road sign • 27. Hatfield Forest approach - Advanced warning low bridge signage <p>Members agreed and the three schemes were added to the Work Programme.</p>	
9.	<p>Highway Rangers</p> <p>The Highways Liaison Officer said the Highways Rangers had been busy carrying out refurbishment work on ‘finger post’ signage, benches and</p>	

	<p>pumps across the District. Many parishes had contacted the Rangers with potential work schemes and they now had a full schedule.</p> <p>The Chairman and the Panel agreed that pride in place was important and thanked the Rangers for their hard work.</p>	
10.	<p>Section 106 Schemes (For information)</p> <p>Members considered the Section 106 schemes for delivery in 2018-19.</p> <p>In response to a Member question, the Highways Liaison Officer said she would ascertain the source of funding for the Passenger Transport Improvement scheme in Takeley.</p> <p>Councillor Rolfe said it would be helpful if this list also contained reference to Section 106 monies which had yet to be allocated to potential schemes.</p> <p>The Highways Liaison Officer said she would capture this information in future.</p>	
11.	<p>Any other business</p> <p>Councillor Rolfe asked whether the Panel would be looking at cycle path schemes in the future.</p> <p>The Highways Liaison Officer said such schemes were a strategic consideration due to their high monetary value.</p> <p>The Highways Liaison Officer said she would continue to hold sessions at the Uttlesford District Council Offices on the first Thursday of the month. The next would occur in November and she would send an email to all UDC councillors reminding them of the session.</p>	
12.	<p>Date of next meeting:</p> <p>The next meeting would be held on 7 January at 6.00pm</p>	

The meeting closed at 6.40pm



**UTTLESFORD DISTRICT COUNCIL
WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL – 7th JANUARY 2019
REPORT 1 – APPROVED SCHEMES UPDATE**

The following report provides an update on the current position of all of the schemes which the Uttlesford Members had recommended for inclusion in the 2018/19 programme.

Members are also reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise especially during detailed design and construction. The estimated scheme costs on the Rolling Programme/Potential Scheme List will periodically be reviewed and adjusted as necessary to reflect this.

Budget Summary 2018/19	
Capital Budget	£236,000
Schemes Commissioned for 2018-19	£244,500
Direct Delivery Schemes with Savings	£30,000
Total Value of Commissioned Schemes	£277,500

UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL - 7th JANUARY 2019
REPORT 1: UPDATE ON SCHEMES APPROVED

Key:	COMPLETED	CANCELLED	UPDATE
-------------	------------------	------------------	---------------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
Approved Schemes - For Delivery in 2017/18									
1	LUTT162036	Duck Street, Little Easton - Speed limit request	Little Easton	COMPLETED	Traffic Management	Design	TRO and design for a 40mph buffer speed limit to join up the two sections of 30mph through Little Easton	£7,000	
2	LUTT162016	The Street, High Easter - 40mph buffer speed limit	High Easter	COMPLETED	Traffic Management	Design	Design and TRO for a 40mph buffer speed limit	£5,000	
Approved Schemes - For Delivery in 2018/19									
3	LUTT168010	Bridleway 36 Clavering	Clavering	COMPLETED	Public Rights of Way	Total scheme	Further surface improvements following on from works undertaken in 2014	£30,000	
4	LUTT162045	Crix Green Felsted - Signage	Felsted	Quarter 4	Traffic Management	Design	Warning signage for the bends	£4,000	This scheme has been earmarked for installation by the direct delivery gang.
5	LUTT162042	B1053 / B1054 section between Radwinter and Hempstead - Deer warning signage	Radwinter	COMPLETED	Traffic Management	Total Scheme	Request to look into deer warning signage	£6,500	
6	LUTT162064	Manuden Road, Manuden and Berden - Chevron signs	Manuden	COMPLETED	Traffic Management	Total Scheme	Request for chevron signs to increase awareness of the s-bend	£8,000	
7	LUTT162065	Ashdon primary - Advisory 20mph outside the school	Ashdon	Quarter 4	Traffic Management	Total Scheme	The Parish have reported concerns over speeding. Possible study into measures outside the school	£17,000	The project has been target costed and will be implemented early into 2019.
8	LUTT162066	Walden Road, Little Walden - Speed limit amendments	Little Walden	Quarter 4	Traffic Management	Design	Initial design and TRO for reducing the existing 40mph limit to 30mph and also to introduce a new 40mph buffer limit	£4,000	The design and TRO will be progressed towards the end of the financial year.
9	LUTT162072	Elizabeth Way j/w Lavender Fields, Saffron Walden - Keep clear markings	Saffron Walden	COMPLETED	Traffic Management	Total Scheme	Request for keep clear markings to enable vehicles to get out of the car park	£4,000	
10	LUTT172011	Cambridge Road, Quendon outside Waterbutt Cottages	Quendon	Quarter 4	Traffic Management	Feasibility	Feasibility study to look at ways of improving the parking situation outside the Cottages	£4,000	
11	LUTT172003	Bumpstead Road, Hempstead - 40mph buffer speed limit	Hempstead	Quarter 4	Traffic Management	Design	TRO and design works associated with a 40mph buffer and gateway feature	£4,000	The design and TRO will be progressed towards the end of the financial year.
12	LUTT172004	Rookery Lane, Wendens Ambo - Signage amendments	Wendens	COMPLETED	Traffic Management	Total Scheme	Implementation of signage recommendations following on from the feasibility study undertaken in 2016	£5,000	
13	LUTT172005	Ross Close, Saffron Walden - Pram crossings	Saffron Walden	COMPLETED	Walking	Total Scheme	Installation of 1 pair of pram crossings outside the access to the Junior School	£8,000	

UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL - 7th JANUARY 2019
REPORT 1: UPDATE ON SCHEMES APPROVED

Key:	COMPLETED	CANCELLED	UPDATE
-------------	------------------	------------------	---------------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
14	LUTT172016	Hollow Road, Widdington - Advanced height restriction signage	Widdington	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the low bridge as identified in the feasibility study	£8,000	The need for a Basic Asset Protection Agreement (BAPA) with Network Rail means it will not be possible to install this signage in this financial year.
15	LUTT172017	North Hall Bridge, Quendon - Advanced height restriction signage	Quendon	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the low bridge as identified in the feasibility study	£8,000	The need for a Basic Asset Protection Agreement (BAPA) with Network Rail means it will not be possible to install this signage in this financial year.
16	LUTT172019	B1051 Stansted Road, Stansted - Advanced weight limit signage	Stansted	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the weight limit as identified in the feasibility study	£21,000	
17	LUTT172020	Ugley Road, Ugley - Width restriction	Ugley	Quarter 4	Traffic Management	Total Scheme	Detailed design and installation of improved signage on the approach to the width restriction as identified in the feasibility study	£8,000	
18	LUTT172023	Wenden Road, Arkesden - Traffic improvement measures	Wenden	Quarter 4	Traffic Management	Total Scheme	Measures to look at protecting a listed building on a narrow lane from being struck	£6,000	This scheme has been earmarked for installation by the direct delivery gang.
19	LUTT172024	Steventon End, Ashdon - Junction improvements	Ashdon	COMPLETED	Traffic Management	Total Scheme	Request to look at the Walden Road junction with Steventon End	£4,500	
20	LUTT172025	Chelmsford Road, Barnston - Deer warning signs	Barnston	COMPLETED	Traffic Management	Total Scheme	Deer warning signs on Chelmsford Road Barnston at either end of the village	£6,500	
21	LUTT173001	The Endway, Great Easton - Installation of footway, phase 1	Great Easton	Quarter 4	Walking	Total scheme	Installation of footway between Rebecca Mead and the B184	£50,000	
22	LUTT162036	Duck Street, Little Easton - 40mph buffer speed limit	Little Easton	Quarter 4	Traffic Management	Total scheme	Implementation of a 40mph buffer speed limit as designed and advertised in 2017-18	£8,000	
23	LUTT162016	The Street, High Easter - 40mph buffer speed limit	High Easter	Quarter 4	Traffic Management	Total scheme	Implementation of a 40mph buffer speed limit as designed and advertised in 2017-18	£8,000	
24	LUTT162067	High Easter Road, Barnston - Mini roundabout improvements	Barnston	Quarter 4	Traffic Management	Total scheme	Installation of works recommended in the feasibility study undertaken in 2017/18	£26,000	An additional £13,500 is required to be able to progress the installation of the works.
25	LUTT162060	Willow Road, Great Dunmow - No through road sign	Great Dunmow	Quarter 4	Traffic Management	Total scheme	Installation of a no through road sign	£4,500	This was agreed as an additional scheme for Direct Delivery at the September panel meeting

UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL - 7th JANUARY 2019
REPORT 1: UPDATE ON SCHEMES APPROVED

Key:	COMPLETED	CANCELLED	UPDATE
-------------	------------------	------------------	---------------

Ref	Cost Code	Scheme name	Parish	Estimated Finish	Scheme Category	Scheme stage	Works Description	Allocated Budget	Comments
26	LUTT162060	Bullocks Lane, Hope End - No through road	Great Canfield	Quarter 4	Traffic Management	Total scheme	Installation of a no through road sign	£4,500	This was agreed as an additional scheme for Direct Delivery at the September panel meeting
27	LUTT162044	Hatfield Forest approach - Advanced warning low bridge signage	Takeley	Quarter 4	Traffic Management	Total scheme	Installation of improved signage as identified in feasibility study undertaken in 2017-18	£21,000	This was agreed as an additional scheme for Direct Delivery at the September panel meeting



UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL LOCAL HIGHWAY PANEL – 7th JANUARY 2019 REPORT 2 – POTENTIAL CAPITAL SCHEMES

It is envisaged that the 2019/20 Capital budget for the Uttlesford LHP will be the same as that in 2018/19 (£236,000), though this will be finalised by ECC at their full Council meeting in February 2019.

There are two Casualty Reduction schemes in Uttlesford which will need to be funded from this pot so this figure is subject to change once the costs have been confirmed. It will also be necessary to give consideration to funding any projects which have not been completed in 2018-19.

Budget summary 2019-20	
Capital Budget (TBC)	£236,000
Re-profiled schemes from 18/19 to 19/20	£16,000
Safer Roads Schemes	TBC
Feasibility Studies & Detailed Designs	£47,000
Match funding	TBC

Members are therefore invited to commence prioritising schemes which will then be finalised at the final meeting of the year. As with previous years a mix of feasibility studies and physical works are recommended to help form a deliverable programme.

Costs supplied are estimates only and there is the possibility that a final scheme cost can change significantly dependant on issues which may arise during detailed design and construction.

The value of the schemes currently on the potential list stands at £512,200 with further value set to be added upon the completion of outstanding feasibility studies and validations.

The breakdown of scheme types available for consideration in 2018/19 is as below:

Scheme Type	Total Estimated Costs
Traffic Management	£168,450
Walking	£117,000
Passenger Transport	£10,500
Cycling	TBC
Public Rights of Way	£215,000
School Crossing Patrol	£1,250
Total	£512,200

The following list identifies all of the scheme requests which have fed into the Uttlesford LHP. The RAG column acknowledges what the status of the request is as below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Traffic Management

Total Value of schemes	£153,450
------------------------	----------

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Wicken Road, Wicken Bonhunt - 2nd VAS	Request to consider a second VAS for the Clavering end of the village	Speeding concerns following the reduction of the speed limit from 40mph to 30mph	Wicken Bonhunt	Total scheme	LUTT172013	-	The site that has been requested for a VAS sign falls short of meeting the criteria for a VAS. The Cabinet Member has not approved this to progress so an alternative location will be surveyed.	R
2	Chelmsford Road, Barnston - road widening works	Detailed design for possible road widening following on from feasibility study undertaken in 2015-16	Parish are concerned about the width of the road leading into Barnston as when two lorries meet one needs to mount the footway thus endangering pedestrians	Barnston	Design	LUTT182020	£6,500	Investigations have recently been undertaken into the location of the stats and there is renewed hope that a scheme could be feasible. It is recommended to fund a detailed design in 2018-19.	G
3	Littlebury Green Road and Catmere End	Request for Quiet Lanes	Narrow roads with no footways	Littlebury	Total scheme	LUTT162056	TBC	Quiet Lane requests are now on hold subject to the a trial that is due to be undertaken in 2018-19. The outcome of this trial will determine if further Quiet Lanes could be considered.	R
4	Stansted Mountfitchet - Signage review	Request to look into the signage around Stansted Mountfitchet and amend as appropriate	Signage does not indicate some of the weight limits or car parks around Stansted Mountfitchet	Stansted Mountfitchet	Total scheme	LUTT182034	TBC	In validation.	V
5	Church Street, Saffron Walden - bollard outside Lankester Antiques	Request for bollard on the corner of Church Street and Market Hill to protect the historic building	Delivery vehicles are mounting the kerb and have struck the over hang of the historic building	Saffron Walden	Total scheme	LUTT172012	£12,000	Suggested that a formal letter drop/consultation takes place outlining the issue and potential measures that can be installed if the practice does not cease.	G
6	Dell Lane, Little Hallingbury - junction concerns	Request to look at improving the safety for vehicles approaching and exiting the junction opposite The George pub	The Parish Council believe that the sight lines when exiting Dell Lane are poor, together with concerns over the speed of traffic approaching this location	Little Hallingbury	Feasibility	LUTT172014	TBC	In validation.	V
7	Sawbridgeworth Road, Little Hallingbury	Request to look at reviewing the signage for the sharp bend leaving Gaston Green towards Sawbridgeworth direction	Concerns over driver behaviour approaching these bends	Little Hallingbury	Feasibility	LUTT172015	TBC	In validation.	V
8	Ugley Green - advanced width restriction signage	Detailed design and installation of improved signage on the approach to the width restriction as identified in the feasibility study	Unclear signage on the approach to the bridge	Ugley	Implementation	LUTT172018	£27,750		G

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
9	Gate House bridge, Ugley / Henham - advanced signage	Detailed design and installation of improved signage on the approach to the low bridge as identified in the feasibility study	Unclear signage on the approach to the bridge	Ugley / Henham	Implementation	LUTT172021	£43,700		G
10	Parsonage Road, Takeley	Request to look at safety in vicinity of High House nursery school	Safety concerns raised by the parish following an incident involving a pedestrian	Takeley		LUTT172026	TBC	In validation.	V
11	Old Mead Road Henham - speed limit request	Request to look at extending the existing 40mph speed limit	Concerns over speeding	Henham	Feasibility	LUTT182011	TBC	In validation.	V
12	Bedlars Green Road,	Request to look at safety improvements at the junction	Poor visibility for vehicles exiting the lane by the PH	Great Hallingbury		LUTT172029	TBC	In validation.	V
13	Dunmow Road Leaden Roding traffic calming	Request to look at a VAS or traffic calming on the approach to the Primary School	Speed surveys have indicated that there is speeding as you enter Leaden Roding on Dunmow Road	Leaden Roding		LUTT172030	£8,000	The validation has identified that there would be insufficient verge width to install a VAS in the vicinity of the school. It is proposed instead to enhance the size of existing signing and undertake vegetation clearance to ensure maximum visibility of repeaters.	G
14	Great Dunmow VAS	The Town Council have requested that Braintree Road, Stortford Road and North Street are investigated for possible VAS installation	Perception of speeding at the three central locations	Great Dunmow	Total scheme	LUTT172031	-	The speed surveys have been completed on the three roads requested and all sites indicate good compliance with the speed limit.	R
15	Bolford Street, Thaxted	Request to consider installing a 40mph buffer and gateway signage	Several houses on Bolford Street are in the de-restricted area and vehicles are not slowing down soon enough for the populated parts of Thaxted	Thaxted	Design	LUTT172031	TBC	In validation.	V
16	Walden Road, Hadstock - footway	Request to look at the possibility of installing a footway along Walden Road.	Pedestrians do not currently have a safe passage to walk to the village amenities	Hadstock		LUTT173007	£7,500	The validation has recommended proceeding to a feasibility study to look at options.	G
17	Walden Road, Hadstock - traffic calming	Request to look at measures to slow traffic on the approach to the village	Concerns of speeding	Hadstock		LUTT172037	£4,000	The validation has identified that the mean speeds do not meet an intervention level. It is however proposed to review all of the existing signage to ensure maximum visibility.	G

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
18	Cambridge Road, Newport - speed limit request	Request to consider extending the existing 30mph limit or introducing a 40mph buffer for the new development	The construction of the new development has raised concerns that the speed limit does not encompass the new access	Newport	Feasibility	LUTT182014	TBC	In validation.	V
19	Walden Road - Little Walden	Request to look at improving the safety on the approach to Stonebridge	Several non injury accidents have occurred which has caused damage to the railings and caused concern to the Parish	Little Walden	Feasibility	LUTT172035	£13,000	Package of measures suggested including signage	G
20	Audley End Road, Audley End, Saffron Walden	Request to look at a speed limit reduction or pedestrian improvements on the approach to Audley End House	The overflow car park for Audley End mini railway is on the southern side of the road and the lack of footway means pedestrians need to walk in the carriageway which is subject to a 40mph limit	Saffron Walden	Feasibility	LUTT172034	TBC	In validation.	V
21	Manuden Road / The Street Manuden - Kerbing	Installation of kerbing as identified in feasibility study undertaken in 2017-18	Mud and debris from the verges is being washed down the road and is contributing to flooding problems.	Manuden	Design	LUTT162043	£5,000	The design has been completed however land acquisition will be required before this can progress to installation. The recommendation is to proceed to undertaking the legal works for land transfer.	G
22	Rosemary Lane junction with North Street, Great Dunmow - Mini roundabout realignment	Installation of works recommended in the feasibility study undertaken in 2017/18	Existing arrangement does not provide much deflection meaning vehicles are not stopping to give way to North Street traffic	Great Dunmow	Feasibility	LUTT162052	-	The feasibility study has recommended not amending the alignment of the junction.	R
23	Great Chesterford - Safety improvements	Request to look at road safety through the village	Concerns of speeding	Great Chesterford	Feasibility	LUTT172036	TBC	In validation.	V
24	Bran End, Stebbing - VAS	Request for a VAS	Concerns of speeding	Stebbing	Total scheme	LUTT172038	-	The speed surveys have been completed and indicate that the site does not meet the criteria for a VAS.	R
25	Aythorpe Roding - Traffic calming	Request for measures including speed limit reduction and traffic calming	Concerns of speeding	Aythorpe Roding	Feasibility	LUTT182019	TBC	In validation.	V
26	Bacon End, Great Canfield - Signage	Request to look measures to deter larger vehicles from using Bacon End	Concerns of speeding and of larger vehicles using Bacon End as a cut through	Great Canfield	Feasibility	LUTT182027	TBC	In validation.	V
27	Langley Lower Green - Speed Limit	Request to look at introducing a 30mph speed limit through Langley Lower Green which is currently derestricted	Concerns of speeding	Langley	Design	LUTT172041	TBC	In validation.	G
28	A1060 Margaret Roding - VAS	Request for a permanent VAS	Concerns of speeding	Margaret Roding	Total scheme	LUTT172042	TBC	In validation.	V
29	Chapel Hill, Berden - Safety improvements	Request to look at improving pedestrian safety where no footpath exists	No footpath so pedestrians need to share the road with vehicular traffic	Berden	Feasibility	LUTT172043	TBC	In validation.	V
30	Silver Street, Stansted - Gateway sign	New village gateway sign	There is currently no signage to indicate you have arrived in Stansted	Stansted Mountfitchet	Total scheme	LUTT172044	TBC	In validation.	V

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
31	Hawkins Hill Little Sampford - speed limit	Request for a 40mph speed limit on Hawkins Hill	The road is currently derestricted	Little Sampford	Feasibility	LUTT172047	TBC	In validation.	V
32	Main Road, Felsted - on the approach to Milch Lane - Safety improvements	Request to improve the signage on the approach to the Milch Lane junction for southbound traffic	Vehicles have been regularly leaving the road on the bend	Felsted	Feasibility	LUTT172048	TBC	In validation.	V
33	The Avenue junction with Debden Road, Saffron Walden	Request for junction lining	Cars on The Avenue are not appreciating the need to give way at the junction with Debden Road	Saffron Walden	Total scheme	LUTT182001	TBC	In validation.	V
34	Rands Road, High Roding - 30mph speed limit extension	Request to extend the existing 30mph speed limit	Road is currently derestricted.	High Roding	Feasibility	LUTT182024	TBC	In validation.	V
35	Buttercup Close, Little Canfield - Bellmouth improvements	Request to look at safety improvements at the junction	Provisions had not been made by the developers to install safety measures	Little Canfield	Feasibility	LUTT182004	TBC	In validation.	V
36	Ashdon Road, Saffron Walden	Request to look at improving traffic flow through Ashdon Road	There are regular issues surrounding congestion during the peak times	Saffron Walden	Feasibility	LUTT182006	TBC	In validation	V
38	Stagden Cross, High Easter	Request to look at introducing Hamlet signs for Stagden Cross	Vehicles not slowing down in the vicinity of the residential part of Stagden Cross	High Easter		LUTT182025	TBC	In validation.	V
39	Old Mead Road	Request for a chevron on the bend outside The White House	The bend is more severe than it looks and vehicles have lost control and left the road	Henham	total scheme	LUTT182012	£4,000	Implementation of Chevron Signage	G
40	Old Mead Road, Henham	Request to look at signage on the approach to Toot Toot bridge	The railway bridge is on a blind, narrow bend so vehicles are meeting underneath with no space for two cars to pass	Henham	Total scheme	LUTT182009	-	The validation has concluded that there are no measures which could be introduced at this location.	R
41	Cambridge Road, Quendon	Request to take the 30mph limit out to Quendon Wood access	A new development has been built which is sitting outside of the 30mph limit making it too fast for vehicles exiting	Quendon and Rickling	Design	LUTT182013	£8,000	The validation has recommended proceeding to the design and legal elements associated with a 40mph buffer with amended gateway signage.	G
42	Stortford Road, Leaden Roding - Speed limit extension	Extension to the existing 30mph limit on the Stortford Road as looked at originally in 2016	Several houses currently not within the 30mph limit	Leaden Roding	Feasibility	LUTT182015	TBC	Project had initially been progressed in 2015 but the unsuitable sightlines prevented it from being progressed however an alternative location might now be feasible. An estimate of cost is awaited.	G

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
43	High Roding traffic calming	Request to look at possible traffic calming measures in the village	Concerns of speeding through the village	High Roding	Feasibility	LUTT182016	TBC	In validation.	V
44	Cambridge Road, Stansted speed limit extension	Request to extend the existing 30mph speed limit out to facilitate the new development	Concerns that traffic is not slow enough on the approach to the new development	Stansted Mountfitchet	Feasibility	LUTT182017	TBC	In validation.	V
45	Dunmow Road, Great Easton	Request to extend the existing 30mph speed limit out to facilitate the new development	The access to the new development is currently sitting in the derestricted section of road	Great Easton	Feasibility	LUTT182018	TBC	In validation.	V
46	Hadstock weight limit	Scheme to look at amending the signage on the approach to the weight limit where it is lacking in advance notification.	Regular use of Hadstock by HGV's	Hadstock	feasibility	LUTT182022	TBC	In validation.	V
47	Saffron Walden market amendments	Request to make amendments to the arrangements on Market Day	The TRO and signage associated with the Market Day closure needs to be updated.	Saffron Walden	feasibility	LUTT182002	£14,000		G
48	Stortford Road, Hatfield Heath	Request to look at installing a zebra crossing to facilitate pedestrians crossing from the bus stop and also traffic calming	Concerns of difficulty crossing the road and speeding traffic	Hatfield Heath	feasibility	LUTT182026	TBC	The PV2 assessment has been undertaken and we are awaiting the conclusion of the formal validation.	V
49	Anso Road, Hempstead - speed limit	Request to consider if Anso Road can be subject to a speed limit	Anso Road is narrow and although it is a B road is not appropriate for larger vehicles	Hempstead	Feasibility	LUTT182028	TBC	The validation has identified that the speeds of traffic are at acceptable levels so a speed limit would not be necessary.	R
50	Sparrowsend Hill roundabout improvements	Request to look at improving the visibility of the roundabout where signage is obscuring the view	Vehicles on the southbound approach to the roundabout do not have clear visibility of approaching traffic due to the signage on the roundabout	Newport	Feasibility	LUTT182029	TBC	In validation.	V
51	Elephant Green, Newport - bollards	Request to install 4 x bollards on the verge	Cars are ignoring the double yellow lines and parking on the grass verge causing visibility issues at the junction and impeding safe passage for pedestrians	Newport	Total scheme	LUTT182030	TBC	In validation.	V
52	Bury Water Lane and School Lane, Newport - Bollards	Request to install 3 bollards on Bury Water Lane, 1 in School Lane and some at the junction of Bury Water Lane and School Lane	Vehicles are parking on the verges and footway	Newport	Total scheme	LUTT182031	TBC	In validation.	V
53	George Street, Saffron Walden	Request to look at possible safety improvements to the pedestrian signals on George Street, Saffron Walden	Pedestrians waiting to cross at the signals on George Street are vulnerable when a large vehicle makes the right turn from the High Street and mounts the pavement	Saffron Walden	Feasibility	LUTT182032	TBC	In validation.	V

Ref	Location	Description	Problem	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
54	Ashdon village	Request to consider traffic calming throughout the village	Concerns of speeding made worse by the absence of a footway for much of the length of the village.	Ashdon	Feasibility	LUTT182033	TBC	In validation.	V
55	Duck End, Stebbing	Request to assess Duck End to establish if existing signage and lines are sufficient to encourage good driving practices and speeds	Concerns of speeding and erratic behaviour	Stebbing	Feasibility	LUTT182035	TBC	In validation.	V

Walking

Total Value of schemes	£117,000
------------------------	----------

Ref	Location	Description	Problem	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Church Street, Saffron Walden - footway widening	Feasibility to look at the possibility of widening the footway close to the junction with Museum Street	The footway is currently too narrow for a pushchair or wheelchair to navigate	Saffron Walden	Walking	Feasibility	LUTT173002	£6,500	The validation has concluded that this can proceed to a feasibility study.	G
2	East Street / Cates Corner, Saffron Walden - outside the old Police Station grounds	Request for a buildout to reduce the width that pedestrians need to cross the road	The high volume of traffic means that pedestrians have little opportunity to cross the road. Reducing the width by means of a buildout would better crossing options for pedestrians	Saffron Walden	Walking	Feasibility	LUTT173003	TBC	This has been earmarked for possible funding from the Developers.	V
3	Church End, Ashdon	Request to look at improving safety at Church End	There is currently no footway to bring pedestrians to Church End meaning residents are forced into the road where the visibility is blind and the road is narrow	Ashdon	Walking	Feasibility	LUTT173009	-	The validation has identified that a footway would not be a viable measure due to the land acquisition required and also the lack of visibility of pedestrians crossing the road.	R
4	Radwinter Road, Saffron Walden footway improvements	Request to look at ways of improving the existing footpath between Saffron Walden and Swards End	The route linking Swards End to Saffron Walden is very narrow and does not encourage pedestrian movement	Saffron Walden / Swards End	Walking	Feasibility	LUTT173010	£6,500	The validation has been completed and recommends proceeding to a detailed feasibility study.	G
5	Chaters Hill, Saffron Walden drop crossing	Request to install a dropped kerb on Chaters Hill to allow cyclists to drive straight onto the Common without dismounting		Saffron Walden	Walking	Total scheme	LUTT173011	-	The safety audit recommends not proceeding due to the potential for cyclists leaving the common not dismounting and coming into conflict with traffic coming up Chaters Hill (which is one way).	R
6	Ashdon Road, Saffron Walden	Request to look at the possibility of introducing a zebra crossing and new footpath between Harvey Way and Elizabeth Way	There is an informal footway on the north side of the road which children walking from the areas east of Elizabeth Way need to use which is not ideal because of the levels of the condition of the surface	Saffron Walden	Walking	Feasibility	LUTT183001	TBC	In validation.	V
7	Great Easton - Footway phase 2	Continuation of the Installation of footway between Rebecca Mead and the B184	No current footway to link the primary school with the residential areas of the village and other local amenities	Great Easton	Walking	Total scheme	LUTT173004	£104,000	The panel have provisionally approved the progression of the remainder of the budget required for the footway subject to the costs not exceeding £130,000.	G

Ref	Location	Description	Problem	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
8	Stansted Road, Elsenham footway widening	Request to look at widening the footpath on Stansted Road where in places it is too narrow to negotiate safely	In places the footpath is very narrow and is a well used path on route to the station.	Elsenham	Walking	Feasibility	LUTT183002	TBC	In validation.	V

Passenger Transport

Total Value of schemes	£10,500
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Cost Code	Estimated cost	Comments	RAG
1	Ross Close, Saffron Walden bus shelter	Replacement bus shelter	Existing shelter has deteriorated and no longer offers adequate coverage to passengers	Saffron Walden Town Council	Saffron Walden	LUTT175001	£10,500		G

Public Rights of Way

Total Value of schemes	£215,000
------------------------	----------

Ref	Location	Description	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Byway 3 Great Canfield - drainage and surface improvements	Resurfacing and drainage improvements	Great Canfield	Public Rights of Way	Total scheme	LUTT168005	£45,000		G
2	Byway 75 Debden	Drainage and surface improvements	Debden	Public Rights of Way	Total scheme	LUTT168007	£45,000		G
3	Byways 24/22/99 Tilty/Broxted and Thaxted	Surface improvements	Thaxted	Public Rights of Way	Total scheme	LUTT168008	£90,000		G
4	Byway 46-34 Between Lubberhedges Lane and Long Green Lane, Bardfield Sailing	Byway needs reinstatement and winter closure	Stebbing	Public Rights of Way	Total scheme	LUTT168006	£35,000		G

Cycling

Total Value of schemes	£0
------------------------	----

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Battle ditches, Saffron Walden - cycle path	Request to look at converting the path down the side of Battle ditches into a cyclepath	Lack of cycling facilities	Saffron Walden Town Council	Saffron Walden	Feasibility	LUTT184001	TBC	In validation	V



UTTLESFORD DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL LOCAL HIGHWAY PANEL – 7th JANUARY 2019 REPORT 3: HIGHWAYS RANGERS

RANGERS WORKS

The following report identifies the Rangers requests for the months covering September to December 2019 as well as including before and after pictures of several jobs completed.

The Rangers have been busy continuing their refurbishment works for fingerposts in Uttlesford and there is an example of this in the photos below.

The Rangers team are also continuing the Parish visit concept which has proven popular in identifying jobs in the villages and towns which fit the broad skillset of the Rangers team. Parishes are invited to submit a request for this function on the Rangers requests form after which the Rangers team will be in touch to make arrangements.

A very notable job undertaken in recent months was that of the clearance of a culvert in Clavering which will go a long way towards protecting the area from flooding.

The work undertaken by the Rangers is being promoted on the Essex Highways Twitter feed via the following link:

<https://twitter.com/essexhighways?lang=en>

BEFORE

AFTER

Church End Gt Canfield Bench



BEFORE

AFTER

Calvering Culvert



BEFORE

AFTER

Elmdon Fingerpost



BEFORE

AFTER

Elsenham Footpath



BEFORE

AFTER

Hadstock Footways



REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LUTT18-07-01	Aythorpe Roding	B184	Gunners Green to Axe PH	Weeding	clear vegetation growing over path		22/06/2018		
LUTT18-10-01	Aythorpe Roding	Throughout the village	Vegetation covering footpaths and drains	Vegetation trimming	all through the 30mph area		03/09/2018		
LUTT18-06-01	Aythorpe Roding	Bigods Road	Jw Loves Lane.	Sign cleaning	Finger post directional sign dirty.	3220914	03/05/2018	10/09/2018	COMPLETE
LUTT18-10-18	Aythorpe Roding	Bigods Road	Jw Loves Lane.	Sign cleaning	Finger post directional sign dirty.	3220914	03/05/2018		
LUTT18-06-03	Farnham	Hazelend Road	Jw Hazel End Lane.	Sign cleaning	Directional finger post dirty.	3225496	21/05/2018	10/10/2018	COMPLETE
LUTT18-10-02	Barnston	Chelmsford Road	Either end of the village	Vegetation trimming	The village signs are obscured by vegetation		09/09/2018		
LUTT18-07-02	Berden	Pelham Road	Pathway to Parkers	Vegetation trimming			22/06/2018	COULDN'T FIND THE LOCATION	
LUTT18-07-04	Berden	Blakings Lane	Near The Crump	Vegetation trimming			22/06/2018	10/10/2018	COMPLETE
LUTT18-06-08	Great Dunmow	Dunmow Bypass	From roundabout with Chelmsford Road to safety barrier South of River Chelmer. West side.	Vegetation trimming	Hedge Overgrown. Signs obscured by vegetation.	3225068	18/05/2018	06/09/2018	COMPLETE
LUTT18-07-05	Berden	Berden Road	Junction with Rickling Road	Vegetation trimming	Lack of visibility at junction		22/06/2018	10/10/2018	COMPLETE
LUTT18-06-11	Great Dunmow	Chelmsford Road	Rear of Picture Framing Art House.	Vegetation trimming	Fway Overgrown . Approx 50m both sides.	3216303	23/04/2018	06/09/2018	COMPLETE
LUTT18-07-06	Berden	Rickling Road	Crossroads Berden-Rickling Road and Manuden-Clavering Road	Vegetation trimming	Lack of visibility at junction		22/06/2018	10/10/2018	COMPLETE
LUTT18-07-07	Birchanger	Birchanger Lane	Cambridge Road and Hillside Cottages	Vegetation trimming	vegetation encroaching on the footpath		19/06/2018		
LUTT18-08-04	Birchanger		REQUEST FOR PARISH VISIT		Angie Driscoll - 07778 856080		25/07/2018		
LUTT18-10-72	Birchanger	Stansted Road	Footpath between bus shelter and entrance to Sion Park.	Vegetation trimming	Footway Overgrown. Approx 100m. 40mph limit, but remote from Cway.	3280439	05/11/2018		
LUTT18-10-27	Chrishall	Mill Causeway	Jw Crawley End.	Sign cleaning	Directional finger post sign dirty.	3237220	25/06/2018		
LUTT18-10-28	Chrishall	Mill Causeway	Jw Abrams Lane.	Sign cleaning	Directional finger post sign dirty.	3237222	25/06/2018		
LUTT18-06-29	Takeley	Waltham Hall Road	Adj jw Parsonage Road .	Sign cleaning	Directional finger post dirty.	3215312	19/04/2018	08/10/2018	COMPLETE
LUTT18-07-11	Clavering	Langley Road	Jw Shepcote Green.	Sign cleaning	Directional finger post sign dirty.	3232843	13/06/2018		
LUTT18-07-12	Clavering	Langley Road	Jw Mill Lane.n	Sign cleaning	Directional finger post sign dirty.	3232842	13/06/2018		
LUTT18-07-13	Clavering	Langley Road	Jw Valence Road.	Sign cleaning	Directional finger post sign dirty.	3232841	13/06/2018		
LUTT18-07-14	Debden	High Street	The footpath opposite The Plough	Vegetation trimming	The footpath leading to the rec is overgrown		30/06/2018		
LUTT18-10-48	Debden	Water Lane	15 m from Electricity pole 92	Vegetation trimming	veg obstructing junction signs view on both sides of the road	3254556	13/08/2018		
LUTT18-10-49	Debden	Water Lane	4m from Electricity pole 92	Vegetation trimming	veg obstructing junction signs view on both sides of the road	3254557	13/08/2018		
LUTT18-08-16	Elmdon	Heydon Lane	at the top of the Lane	Other (explain in notes)	The fingerpost needs to be refurbished		31/07/2018		
LUTT18-07-08	Chrishall	Mill Causeway	Chrishall	Sign cleaning	Directional finger post sign dirty. Rangers.	3237222	25/06/2018	29/10/2018	COMPLETE
LUTT18-07-09	Chrishall	Mill Causeway	Chrishall	Sign cleaning	Directional finger post sign dirty. Rangers.	3237220	25/06/2018	08/10/2108	COMPLETE

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LUTT18-07-10	Chrishall	Throughout the village		Sign cleaning	all signs and street furniture to be cleaned		14/06/2018	09/10/2018	COMPLETE
LUTT18-10-25	Elmdon	Hertford Lane	Jw Mill Causeway	Sign cleaning	Directional finger post sign dirty.	3237187	25/06/2018	02/11/2018	COMPLETE
LUTT18-10-26	Elmdon	Langley Road	Jw School Lane.	Sign cleaning	Directional finger post sign dirty.	3237210	25/06/2018		
LUTT18-01-62	Elsenham	Elsenham Road	Jw Dukes Orchard.	Sign cleaning	School sign dirty.	3177619	13/12/2017		
LUTT18-07-15	Elmdon	Langley Road	Elmdon	Sign cleaning	Directional finger post sign dirty. Rangers.	3237210	25/06/2018	29/10/2018	COMPLETE
LUTT18-07-16	Elmdon	Hertford Lane	Elmdon	Sign cleaning	Directional finger post sign dirty. Rangers.	3237187	25/06/2018	29/10/2018	COMPLETE
LUTT18-07-17	Elsenham	Stansted Road	Elsenham	Vegetation trimming	Hedge is encroaching Fway. Rangers as is just within 30mph limit	3236990	22/06/2018		COMPLETE
LUTT18-07-18	Great Canfield		REQUEST FOR PARISH VISIT	Other (explain in notes)	Parish Visit contact Parish Clerk, Allison Ward 01245 231798		18/06/2018		COMPLETE
LUTT18-06-02	Elsenham	Elsenham Road	Jw Green street	Sign cleaning	Directional finger post dirty.	3222401	10/05/2018		
LUTT18-08-13	Elsenham	Stansted Road	Hedge outside Langtons	Vegetation trimming	overgrown hedge is encroaching onto the footway		13/08/2018	11/10/2018	COMPLETE
LUTT18-07-24	High Easter		REQUEST FOR PARISH VISIT	Other (explain in notes)	Parish Visit contact Parish Clerk, Allison Ward 01245 231798		17/06/2018		COMPLETE
LUTT18-10-69	Elsenham	Stansted Road	Opp jw Leigh Drive.	Sign cleaning	Directional road signs dirty.	3275934	24/10/2018		
LUTT18-10-21	Farnham	Hazeland Road	Jw Hazel End Lane.	Sign cleaning	Directional finger post dirty.	3225496	21/05/2018		
LUTT18-10-42	Farnham	Rectory Lane	Jw Stortford Road.	Other (explain in notes)	30mph speed limit sign knocked over.	3248487	27/07/2018		
LUTT18-06-04	Felsted	Main Road	Jw Molehill Green Rd	Other (explain in notes)	Finger post has split from top to bottom.	3224679	17/05/2018		
LUTT18-06-05	Felsted	Braintree Road	Opp entrance to Oakley Villas.	Vegetation trimming	Vegetation Overgrown around base of sign. Unable to access inspection cover.	3222928	11/05/2018		
LUTT18-10-47	Felsted	Watch House Green	Just past the bend bannister green felsted sign	Vegetation trimming	overgrown veg is blocking the sign up to 50%	3252590	09/08/2018		
LUTT18-06-06	Great Chesterford	High Street	Approx 50m from jw B184.	Sign cleaning	speed limit sign obscured by vegetation.	3230232	06/06/2018		
LUTT18-07-40	Stansted	Stansted Road	The path leading from Pines Hill to the Birchanger roundabout	vegetation trimming	Vegetation encroaching on the footpath for the whole length and pushing pedestrians into the road		14/06/2018		UNSUITABLE
LUTT18-10-51	Great Chesterford	Walden Road	100m from Jackson lane	Vegetation trimming	Ra3=1x3 road sign for 50mph obscured by veg	3254853	14/08/2018		
LUTT18-10-58	Great Chesterford	Ickleton Road	From beginning of junction to the beginning of bridge	Vegetation trimming	overgrown vegetation 30 m length	3264946	18/09/2018		
LUTT18-01-58	Great Dunmow	Kerridge Close	Jw New Road.	Sign cleaning	finger post directional sign dirty.	3161263	16/10/2017		
LUTT18-06-07	Great Dunmow	Kerridge Close	Jw Dunmow bypass -	Vegetation trimming	Hedge Overgrown. Signs obscured by vegetation.	3225061	18/05/2018		
LUTT18-07-48	Takeley	Molehill Green	Jw School Lane	Sign cleaning	Directional finger post sign dirty.	3231724	11/06/2018	01/10/2018	COMPLETE
LUTT18-06-09	Great Dunmow	Dunmow Bypass	From roundabout with Chelmsford Road to footbridge.	Vegetation trimming	Hedge Overgrown. Signs and safety barrier obscured by vegetation.	3225047	18/05/2018		

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LUTT18-06-10	Great Dunmow	Dunmow Bypass	From jw Stortford Road to approx 200m west of jw. North side of Cway.	Vegetation trimming	Hedge Overgrown. Signs obscured by vegetation.	3225043	18/05/2018		
LUTT18-06-12	Great Dunmow	Braintree Road	Jw Dunmow bypass. West side. Approx 100m.	Vegetation trimming	Hedge Overgrown. Signs obscured by vegetation.	3225087	18/05/2018	10/10/2018	COMPLETE
LUTT18-07-19	Great Dunmow	St Edmunds Fields	Great Dunmow	Weeding	weeds are over growing and starting to make footway smaller	3236248	21/06/2018		
LUTT18-07-20	Great Dunmow	The Avenue	Great Dunmow	Weeding	over grown tree over hanging the footway by 50%	3234960	18/06/2018		
LUTT18-10-17	Great Dunmow	Chelmsford Road	Rear of Picture Framing Art House.	Vegetation trimming	Fway Overgrown . Approx 50m both sides.	3216303	23/04/2018		
LUTT18-10-19	Great Dunmow	Dunmow Bypass	From roundabout with Chelmsford Road to safety barrier South of River Chelmer. West side.	Vegetation trimming	Hedge Overgrown. Signs obscured by vegetation. with tractor.	3225068	18/05/2018		
LUTT18-08-05	Clavering		REQUEST FOR PARISH VISIT		Richard Carter - 01799 550364		25/07/2018	10/12/2018	COMPLETE
LUTT18-10-20	Great Dunmow	Braintree Road	Jw Dunmow bypass. West side. Approx 100m.	Vegetation trimming	Hedge Overgrown. Signs obscured by vegetation. with tractor.	3225087	18/05/2018		
LUTT18-10-30	Great Dunmow	The Avenue	Outside number 2	Vegetation trimming	tree is over grown taking up the whole pathway	3240042	04/07/2018		
LUTT18-10-31	Great Dunmow	The Avenue	Outside number 30	Vegetation trimming	tree is over hanging the footway by 50%	3240043	04/07/2018		
LUTT18-10-63	Great Dunmow	The Causeway	Walkway next to 148 152 flats	Vegetation trimming	weeds growing out the edge of the pathway coving 20% of the pathway	3270652	08/10/2018		
LUTT18-08-12	Elsenham	Station Road	By the entance of De Mandeville Road down to the station	Vegetation trimming	One resident has recently had his head cut by overhanging brambles		03/08/2018	12/10/2018	COMPLETE
LUTT18-10-71	Great Dunmow	The Mead	Outside house number 14	Vegetation trimming	bush is growing up and is obstructing the view for the restandent when pulling in to there driveway Flow of school children sometimes. Bush needs about 0.8/1 meter taken off the top	3278031	31/10/2018		
LUTT18-08-14	Elsenham	Stansted Road	Near the mini roundabouts by the shops, opposite the bus shelter	Vegetation trimming	The hedge is overhanging the path		13/08/2018	11/10/2018	COMPLETE
LUTT18-06-14	Great Easton	Breach Lane	Approx 20m north of jw Mill End Green Road.	Sign cleaning	Speed limit signs dirty.	3227301	30/05/2018		
LUTT18-07-21	Great Sampford	Sampford Hall Lane	Great Sampford	Sign cleaning	Directional finger post sign dirty.	3232383	12/06/2018		
LUTT18-10-70	Hadstock	Bartlow Road	At side of Symantha cottage	Vegetation trimming	overgrown veg 10mtrs	3277244	29/10/2018		
LUTT18-10-35	Hatfield Broad Oak	High Street	Jw Cage End.	Sign cleaning	Directional finger post sign dirty.	3242915	11/07/2018		
LUTT18-10-68	Hatfield Broad Oak	High Street	From opp Duke's Close to opp Duke's Head pub.	Vegetation trimming	Hedge encroaching Fway. Approx 100m.	3275183	22/10/2018		
LUTT18-07-22	Hatfield Heath	Sheering Road	The path leading from the speed limit terminal sign in the Sheering direction	vegetation trimming	Vegetation is encroaching onto the footpath and reducing the available width for the pedestrians to walk on		14/06/2018		

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LUTT18-10-59	Hatfield Heath	Sawbridgeworth Road	From opp 5 Gladwyns Cottage to guard rails.	Vegetation trimming	Vegetation encroaching Fway. Siding. 30mph. Approx 50m.	3267367	25/09/2018		
LUTT18-10-50	Hempstead	Bumpstead Road	From direction of Haverhill near j/w Harvey Way, and Coach Rd	Vegetation trimming	30mph /speed restriction area sign obscured by vegetation	3254815	14/08/2018		
LUTT18-10-03	Henham	Chickney Road	Field View close along Chickney Road	Other (explain in notes)	Vegetation clearance and litter picking in and around the ditches from Fieldview Close along Chickney Road as far as the footpath leading up to the Rugby Club.		15/10/2018		
LUTT18-10-04	Henham	High Street	All village ponds	Other (explain in notes)	Vegetation clearance and litter picking in and around all village ponds		15/10/2018		
LUTT18-10-46	Henham	School Lane	From opp no 1 Sages towards School Lane.	Vegetation trimming	Vegetation encroaching Fway. Approx 30m.	3251506	07/08/2018		
LUTT18-10-65	Henham	Thaxted Road	Jw Plegdon green Lane.	Sign cleaning	Directional finger post sign dirty.	3273166	16/10/2018		
LUTT18-10-05	High Roding	All	Pavements	Weeding	Please can you spray the weeds! Many thanks		19/09/2018		
LUTT18-08-18	Langley	Langley Lower Green	Near Potterells cottage	Other (explain in notes)	Repair and painting of damaged railings (hit by a car) at bridge over river Stort.		09/07/2018		
LUTT18-08-19	Langley	Langley Lower Green	REQUEST FOR PARISH VISIT		Mrs Carol Elkington - 01799 550729		09/07/2018		
LUTT18-08-02	Leaden Roding	Dunmow Road	Opposite the school up to the Keeres Green junction	Vegetation trimming	Vegetation overhanging the footpath is impeding the available space for pedestrians		02/08/2018		
LUTT18-10-56	Leaden Roding	Dunmow Road	Inside of bend, opp The Granaries.	Vegetation trimming	Hedge encroaching Fway.	3260633	04/09/2018		
LUTT18-06-19	Lindsell	Lindsell Lane	Jw Great Easton Road.	Other (explain in notes)	Directional finger post missing.	3202391	13/03/2018		
LUTT18-06-21	Lindsell	Duck End Farm Lane	Jcnw Holders Green Rd.	Sign cleaning	Finger post dirty.	3227284	30/05/2018		
LUTT18-07-25	Lindsell	Holdes Green Road	Lindsell	Sign cleaning	Speed limit signs dirty.	3227286	30/05/2018		
LUTT18-06-22	Little Bardfield	Oxen End	Jw Cottage Lane	Sign cleaning	Finger post dirty.	3230711	07/06/2018		
LUTT18-06-23	Little Bardfield	Little Sampford Road	junction of bardfield rd	Sign cleaning	Directional finger post sign dirty.	3230962	07/06/2018		
LUTT18-06-24	Little Bardfield	Dunmow Road	Jw Fanns Farm Lane.	Sign cleaning	Directional finger post sign dirty.	3230713	07/06/2018		
LUTT18-08-08	Little Bardfield	Throughout the village		Sign cleaning	road sign cleaning		13/07/2018		
LUTT18-08-09	Little Bardfield			Vegetation trimming	cut back vegetation by speed camera		13/07/2018		
LUTT18-08-10	Little Bardfield	Styles	The roadsides in Styles	Vegetation trimming	Tidied especially from Furthermoor House to past the salt bin.		13/07/2018		
LUTT18-10-54	Little Canfield	High Cross Lane	Jw Bacon End Road.	Sign cleaning	Graffiti on sign.	3255891	17/08/2018		
LUTT18-10-06	Little Canfield	Public Footpaths	B1356 opposite Lion and Lamb Pub footpath B1256 between the Lion and Lamb and Buttonseed Meadow (where the lane goes up to Little Canfield Hall, opposite Church Lane	clearing foot paths / cutting thorn branches etc in advance of this community function Fireworks Display on 02.11.18	clearing foot paths / cutting thorn branches		18/09/2018		
LUTT18-08-03	Little Hallingbury	Goose Lane	Bridge	Vegetation trimming	The vegetation is growing where used to be a pavement		30/07/2018		
LUTT18-10-37	Little Hallingbury	Gaston Hill	Opp Hop Poles	Vegetation trimming	Bend sign and sub plate. Obscured by vegetation.	3246741	23/07/2018		

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LUTT18-10-38	Little Hallingbury	Lower Road	Jw Hatch Green.	Vegetation trimming	Vegetation obscuring sight line when exiting Hatch Green.	3246774	23/07/2018		
LUTT18-07-26	Littlebury	Littlebury Green Road	Littlebury	Sign cleaning	Directional finger post sign dirty.	3232923	13/06/2018		
LUTT18-06-25	Manuden	Peyton Hall Lane	Jw Clavering Road	Sign cleaning	Directional finger post dirty.	3223889	15/05/2018		
LUTT18-07-27	Manuden	The Street	Pavement between no 48 & The Yew Tree Inn	Other (explain in notes)	Grill of pavement side drainage gutter requires clearing This work should be scheduled to be done every two years or so.		19/06/2018		
LUTT18-10-07	Manuden	Mallows Green Road	Outside Catherine Cottages https://goo.gl/maps/Dc6u5Z6acbF2	Vegetation trimming	The road is regularly used by large/tall farm vehicles and farm delivery lorries. Lorries are struggling to get up the road because of the overhanging trees/branches		11/09/2018		
LUTT18-10-32	Manuden	Clavering Road	Jw Maggots End Road	Sign cleaning	Directional finger signs dirty.	3241170	05/07/2018		
LUTT18-07-28	Margaret Roding		REQUEST FOR PARISH VISIT	Other (explain in notes)	Parish Visit contact Parish Clerk, Allison Ward 01245 231798		19/06/2018		
LUTT18-07-29	Newport	High Street	Newport	Vegetation trimming	vegetation growth too low over footway,	3238144	27/06/2018		
LUTT18-07-30	Newport	High Street	Newport	Vegetation trimming	vegetation encroaching onto fway, hangs too low,	3238143	27/06/2018		
LUTT18-08-15	Newport		REQUEST FOR PARISH VISIT		Christine Griffin - 01799 542541		24/07/2018		
LUTT18-10-08	Newport	High Street	At the junction with Wicken Road	Other (explain in notes)	Please reset the bollard that is currently leaning		14/09/2018		
LUTT18-10-29	Newport	High Street	Opposite Pond Cross Farm	Vegetation trimming	vegetation encroaching onto fway, hangs too low, ?	3238143	27/06/2018		
LUTT18-10-45	Newport	Hitch Common Road	From house 22 to 18	Vegetation trimming	weeds growing along the fw covering 25%	3250592	03/08/2018		
LUTT18-10-52	Newport	Gaces Acre	Opposite 56	Vegetation trimming	veg coming slightly into cw for 20m	3255508	15/08/2018	04/12/2018	COMPLETE
LUTT18-10-57	Newport	High Street	From junction with frambury lane up to cross mere house	Vegetation trimming	overgrown veg 30m	3262844	11/09/2018		
LUTT18-06-26	Quendon And Rickling	London Road	Jw Rickling Green.	Sign cleaning	Direction signs dirty.	3223748	15/05/2018		
LUTT18-08-07	Quendon And Rickling		REQUEST FOR PARISH VISIT		Sally Kitcat - 07773 305763		17/07/2018		
LUTT18-07-31	Radwinter	throughout the village		Sign cleaning	All signs in the village need cleaning and possibly straightening		14/06/2018		
LUTT18-10-09	Radwinter	Wimbish Green Lane	The bend after The Grange	Vegetation trimming	50 yards away, on the next bend heading towards Wimbish, the undergrowth is concealing the footpath sign and most of the chevrons sign too.				
LUTT18-10-10	Radwinter	Walden Road	by the Plough inn and near the village hall	Sign cleaning	Road Signs need cleaning all signs on the main road need clearing		23/06/2018		
LUTT18-06-27	Saffron Walden	Audley End Road	Vegetation to the right of the County High Access	Vegetation trimming	Visibility obscured coming out of the access looking right		08/06/2018		

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LUTT18-07-32	Saffron Walden	Freshwell Street	Saffron Walden	Vegetation trimming	Overgrown Vegetation Impeding Footway	3238479	27/06/2018		
LUTT18-07-33	Saffron Walden	Newport Road	Saffron Walden	Vegetation trimming	vegetation encroaching onto fway, 2 kms in length,	3238184	27/06/2018		
LUTT18-07-34	Saffron Walden	Newport Road	Saffron Walden	Vegetation trimming	vegetation encroaching onto fway, 0.5 km in length,	3238183	27/06/2018		
LUTT18-07-35	Saffron Walden	Newport Road	Saffron Walden	Vegetation trimming	vegetation encroaching onto fway 40m in length, ?	3238182	27/06/2018		
LUTT18-07-36	Saffron Walden	Thaxted Road	Saffron Walden	Vegetation trimming	direction sign obscured by vegetation,	3237596	26/06/2018		
LUTT18-07-37	Saffron Walden	Ashdon Road	Alongside Tudor Park on the <u>Ashdon</u> side of the roundabout	Vegetation trimming	Crossing Ashdon Road from the dropped kerb on Tudor Park side over to the dropped kerb near De Vigier Ave - when you look right towards Ashdon, visibility is very limited because there's a very bushy hedge and it's on a bend. It's within the 30mph limit but cars can be quite quick round that bend. Trimming the hedge right back would add quite a few meters of visibility.		14/06/2018		
LUTT18-07-38	Saffron Walden	Ashdon Road	Alongside the new footpath that has been built between the corner of De Vigier Ave and the Mortimer Gate development	Vegetation trimming	There are lots of mid-sized trees on the steep bank which drops between the new footpath and Ashdon Road. A few of them got uprooted during the footpath works and are now horizontal and leaning/balancing on the other trees. There is a risk that they could fall down onto the road so should be removed.		14/06/2018		
LUTT18-08-01	Saffron Walden	Castle Street	The section east of the Museum Street junction	Weeding	The trees along the path on the opposite side of the school have large weeds growing at the bottom		01/08/2018		
LUTT18-08-06	Saffron Walden	Windmill Hill	on the right hand side as you approach Saffron Walden	Vegetation trimming	the vegetation covers up the 30mph sign - needs clearing back		18/07/2018		
LUTT18-08-11	Saffron Walden	The Cockpit	Outside the Antiques Shop	Other (explain in notes)	Reset loose paving slab		14/06/2018		
LUTT18-09-01	Saffron Walden	Peaslands Road	on the approach to the old Friends School site	adhoc	Remove the now redundant school warning sign		11/09/2018		
LUTT18-09-02	Saffron Walden	Debden Road	on the approach to the old Friends School site	adhoc	Remove the now redundant school warning sign		11/09/2018		
LUTT18-10-11	Saffron Walden	Swan Meadow	The footpath from the golf club passed Water Farm	Vegetation trimming	vegetation is impeding the footpath through to the car park		12/09/2018		
LUTT18-10-36	Saffron Walden	Byrds Farm Lane	At the side of No9	Vegetation trimming	15m of overgrown vegetation on the side of the fw work	3245279	18/07/2018		
LUTT18-10-43	Saffron Walden	Harvey Way	Opposite 117 overgrown veg on right hand side as you come down from Harvey way	Vegetation trimming	overgrown veg 5m	3249441	31/07/2018		

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LUTT18-10-44	Saffron Walden	Catons Lane	By school 30 m from beginning of the road	Vegetation trimming	overgrown vegetation around Virgin boxes	3250504	02/08/2018		
LUTT18-10-55	Saffron Walden	New Pond Lane	From entrance to Golf until lc 6	Vegetation trimming	overgrown veg on fw covering 50-80% at parts includes nettles 15m length	3259038	29/08/2018		
LUTT18-10-60	Saffron Walden	Thaxted Road	From Tiptofts to start of Aldi building	Vegetation trimming	overgrown vegetation covering 40% of fw 20M LENGTH	3269204	03/10/2018		
LUTT18-10-61	Saffron Walden	Station Road	At junction with south road	Vegetation trimming	5meters length 10cms into the road 2meters high	3270503	08/10/2018		
LUTT18-10-62	Saffron Walden	Ashdon Road	Outside electrical sub station	Vegetation trimming	overgrown vegetation 6m length covering 40% of fw	3270534	08/10/2018		
LUTT18-10-66	Saffron Walden	Debden Road	Opposite 102	Vegetation trimming	overgrown veg 10mtrs obscuring 30% of fw	3273535	17/10/2018		
LUTT18-07-41	Stansted		REQUEST FOR PARISH VISIT		Ruth Clifford - 01279 813214		20/06/2018		
LUTT18-07-42	Stansted	Water Lane	The path leading over the railway bridge towards West Road	Vegetation trimming	vegetation narrowing the path		19/06/2018		
LUTT18-07-44	Stansted Mountfitchet	Church Road	Stansted Mountfitchet	Sign cleaning	Triangular signs dirty . Road junction and road narrows	3234108	15/06/2018	01/11/2018	COMPLETE
LUTT18-10-33	Stansted Mountfitchet	Bentfield Bury Road	Jw Limekiln Lane.	Sign cleaning	Directional finger post dirty.	3241192	05/07/2018		
LUTT18-10-34	Stansted Mountfitchet	Hargrave Close	From opp no 1 to opp no 10.	Vegetation trimming	Vegetation encroaching Cway. Approx 150m .	3242578	10/07/2018		
LUTT18-10-39	Stansted Mountfitchet	Rainsford Road	S/o no 21.	Vegetation trimming	buddleigha tree encroaching Fway.	3247229	24/07/2018		
LUTT18-10-53	Stansted Mountfitchet	Brook View	Western side for first 20m. Note public footpath parallel to the road.	Vegetation trimming	Vegetation encroaching Cway. Approx 20m.	3255573	16/08/2018		
LUTT18-10-12	Stansted North	Gall End Lane	Ugley Brook	Debris clearance	The build up of branches and twigs in the Brook causes the culvert screen at Lower Street to block up on a regular basis increasing the risk of flooding in Lower Street. Please can the rake out and remove the debris which gathers in the bottom of the brook ASAP before the bad weather sets in		17/09/2018		
LUTT18-10-13	Stebbing	Church End / Brookend Road	opposite Church Farm	Vegetation trimming	around PROW finger post and 30 MPH sign		19/09/2018		
LUTT18-06-28	Takeley	Gorefeld	On stream bridge next to LC7.	Vegetation trimming	Vegetation obscuring street lamp.	3226702	25/05/2018		
LUTT18-07-45	Takeley	Cawbeck Road	Takeley	Vegetation trimming	Overgrown vegetation at stream crossing. Both sides of Cway.	3233973	15/06/2018		
LUTT18-07-46	Takeley	Roding Drive	Takeley	Vegetation trimming	Hedge Overgrown affecting sight lines	3233918	15/06/2018		
LUTT18-07-47	Takeley	Fleming Road	Takeley	Vegetation trimming	Vegetation Overgrown at bus stop.	3233916	15/06/2018		
LUTT18-07-49	Takeley	B1256	Near the fish and chip shop heading towards the scrapyard	Other (explain in notes)	Bollards need attention as they are protruding and sharp		13/06/2018		
LUTT18-07-50	Takeley	B1256	From the telephone exchange to Smiths Green	Vegetation trimming	tree branches are hanging low over the path		13/06/2108		
LUTT18-10-23	Takeley	Molehill Green	Jw School Lane	Sign cleaning	Directional finger post dirty.	3231724	11/06/2018		

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LUTT18-10-40	Takeley	Dunmow Road	Opp jw Canfield Road.	Vegetation trimming	Vegetation obscuring direction sign.	3248400	27/07/2018		
LUTT18-10-41	Takeley	Dunmow Road	Pedestrian crossing adj jw Canfield Road.	Vegetation trimming	Vegetation obscuring traffic lights. Pole no 3.	3248401	27/07/2018		
LUTT18-06-30	Thaxted	Holders Green Road	Jw Richmonds Farm Road 2	Sign cleaning	Finger post direction sign dirty.	3227277	30/05/2018	06/12/2018	COMPLETE
LUTT18-07-51	Thaxted	Newbiggen Street	Thaxted	Sign cleaning	direction sign dirty.	3233294	14/06/2018	06/12/2018	COMPLETE
LUTT18-07-52	Thaxted	Bardfield End Green	Thaxted	Sign cleaning	Directional finger post sign dirty.	3232420	12/06/2018	06/12/2018	COMPLETE
LUTT18-10-14	Thaxted	Hanchetts Orchard	Adopted hedgerow on the west side of Hanchetts Orchard	Vegetation trimming	The path running between the hedgerow and adjacent buildings is overgrown. See photograph below.		02/10/2018	03/12/2018	COMPLETE
LUTT18-10-15	Thaxted	Town Street at the Junction with Park Street	On the pavement outside the Butchers in Town Street and outside the hairdressers in Park Street	Footway drainage channel cleaning	The pavement gully grid is blocked with soil and weeds at this junction both in Town Street and Park Street. Being situated at the lowest point in the Town this location frequently floods with heavy rainfall. See photographs Below		12/09/2018	19/11/2018	COMPLETE
LUTT18-10-16	Thaxted	Church Hall Path	Between Margaret Street and Vicerage Mead	Vegetation trimming	The path running between Margaret Street and Vicerage Mead, beside the Church Hall is restricted by hedging and vegetation encroaching on and over the path, which includes a large amount of Ivy that is obstructing the street light. See photograph below.		12/09/2018	03/12/2018	COMPLETE
LUTT18-10-22	Thaxted	Holders Green Road	Jw Richmonds Farm Road 2	Sign cleaning	Finger post direction sign dirty.	3227277	30/05/2018		
LUTT18-10-24	Thaxted	Bardfield End Green	Jw Bardfield Road.	Sign cleaning	Directional finger post sign dirty.	3232420	12/06/2018		
LUTT18-10-64	Thaxted	Mayes Place	Front of house number 9	Vegetation trimming	Moss on pathway coving 80% of the footway	3271345	10/10/2018		
LUTT18-10-67	Thaxted	Mill End	Jw Bardfield Road,	Sign cleaning	Directional road sign dirty.	3274829	22/10/2018	06/12/2018	COMPLETE
LUTT18-06-31	Tilty	Tilty Grange Road	Jw Maltings Bridge Lane.	Sign cleaning	Directional finger post dirty.	3223395	14/05/2018		
LUTT18-07-53	Ugley	Pound Lane	HFT Bradbury Centre	Vegetation trimming	Vegetation restricting sight line		22/06/2018		
LUTT18-06-32	White Roding	Elms Cottages	Jw Chelmsford Road, White Roding.	Sign cleaning	Directional finger post sign dirty.	3223293	11/05/2018		
LUTT18-07-54	Wicken Bonhunt	Wicken Road	Entry and Exit to Village	Sign cleaning	Entry and Exit "Welcome" Signs		16/06/2018	21/11/2018	COMPLETE
LUTT18-07-55	Wicken Bonhunt	Wicken Road	The Meads Lane	Vegetation trimming	Hedge to entrance lane of The Meads		16/06/2018		
LUTT18-07-56	Wicken Bonhunt	Wicken Road	Along the Wicken Water edge	Painting	White rail along Wicken Water's edge		16/06/2018		
LUTT18-07-57	Wicken Bonhunt	Wicken Road	The Meads Bank	Grass	Grass cutting bank		16/06/2018		
LUTT18-06-33	Wimbish	Mill Road	Jw Maple Lane.	Sign cleaning	Directional finger post sign dirty.	3227964	04/06/2018		
LUTT18-06-34	Newport	Farmberry Lane		Vegetation trimming	Hedge and sign cleaning			11/12/2018	Complete
LUTT18-06-35	Newport	Bullfields	Opp Layby	Vegetation trimming	Cutting back of overhanging vegetation			11/12/2018	Complete
LUTT18-06-36	Newport	Gaces Acre	Next to traffic lights	Vegetation trimming	Cutting back branches from shrubs			11/12/2018	Complete
LUTT18-06-37	Newport	Cherry Garden Lane		Sign cleaning	Cleaning street signage and replacing posts			11/12/2018	Complete

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested	Date Completed	STATUS
LUTT18-06-38	Newport	Fambery Lane	Top of Fambery Lane	Other (explain in notes)	Straightening of signage			11/12/2018	Complete
LUTT18-06-39	Newport	School Lane	Opp Wicken Road	Other (explain in notes)	Litter picking and Vegetation trimming			12/12/2018	Complete
LUTT18-06-40	Newport	Bowkers Close		Vegetation trimming	Vegetation trimming in three loactions			12/12/2018	Complete
LUTT18-06-41	Clavering	London Road	Opp Fox and Hounds	Other (explain in notes)	Repair for railings by the river			06/12/2018	Complete
LUTT18-06-42	Hadstock	Hadstock Village Green		Vegetation trimming	Tidy up trees from the phone box to pump			26/11/2018	Complete
LUTT18-06-43	Hadstock	Hadstock Village Green		Other (explain in notes)	Cleaning of phone box inside and out			26/11/2018	Complete
LUTT18-06-44	Hadstock	Hadstock Village	Within 30MPH limit	Vegetation trimming	Trimming vegetation around signs and cleaning of signage			26/11/2018	Complete
LUTT18-06-45	Hadstock	Hadstock Village		Vegetation trimming	Strim around the stones on the village green			26/11/2018	COMPLETE
LUTT18-06-46	Hadstock	Main Linton Road		Other (explain in notes)	Litter picking			26/11/2018	COMPLETE
LUTT18-06-47	Hadstock	Main Linton Road		Vegetation trimming	Cut back vegetation around the of park			26/11/2018	COMPLETE
LUTT18-06-48	Hadstock	Moules Lane		Footway drainage channel cleaning	Clean out the drain at the end of the road			28/11/2018	COMPLETE
LUTT18-06-49	Clavering	Deers Green		Other (explain in notes)	Dig out a grip and cleaning out the pipe going into the river			29/11/2018	COMPLETE
LUTT18-06-50	Saffron Walden	The Kilns		Other (explain in notes)	Clear Culvert and Vegetation trimming around the river			29/11/2018	COMPLETE
LUTT18-06-51	Saffron Walden	Thaxted Road	Opp Lord Butler	Other (explain in notes)	Clear out culvert			29/11/2018	COMPLETE
LUTT18-06-52	Farnham	Walnut Tree Lane		Other (explain in notes)	Clear out culvert			30/11/2018	COMPLETE
LUTT18-06-53	Clavering	Clavering Village Hall		Other (explain in notes)	Cleaning of path outside Village Hall			19/11/2018	COMPLETE
LUTT18-06-54	Clavering	throughout the village		Sign cleaning	Sign Cleaning around Village and Litter Pick			21/11/2018	COMPLETE
LUTT18-06-55	Halingbury			Vegetation trimming	Trimming of tree left across the path			21/11/2018	COMPLETE

Section 106 report

Activity Code	Scheme Name	Scheme Category	Delivery Method	Works Description	Anticipated Finish	Current Stage
10002564	A1051 Grove Hill Elsenham Signal Imprv'S	Traffic Management Improvements (TMI)	Design Only	Improve signals at junction of Grove Hill and Lower Street		Completed
ZHB10001336	Birchanger Churton Fway Utt592	Traffic Management Improvements (TMI)	Supply Chain Partner	New footway on Birchanger Lane from Churton Development to Public House		Completed
ZHB10001365	Birchanger Street Lighting	Traffic Management Improvements (TMI)	Supply Chain Partner	Provide additional street lighting columns		Completed
ZHB10001362	Jordan Close Access Utt592	Traffic Management Improvements (TMI)	Supply Chain Partner	Provide footbridge and footway	01/03/2019	In Progress
10002567	Ashdon Rd J/W Church St Widen Ped Ref	Traffic Management Improvements (TMI)	Design Only	Widen pedestrian refuge island at junction	06/02/2019	In Progress
10002816	Ashdon Road Footway	Walking	Design Only	install new footway from the junction of Clutton Road to link with existing footway east of Elizabeth Way.* Otherwise it suggests that the footway is being installed on the same side as De Vigier Avenue.	12/03/2019	In Progress
10002819	Elsenham Station Cycle Shed	Cycling	Design Only	Install cycle shed at elsenham station	29/03/2019	In Progress
ZHB10002564	A1051 Grove Hill Elsenham Signal Imprv'S	Traffic Management Improvements (TMI)	Supply Chain Partner	Signal Infrastructure improvements including civil works	29/03/2019	In Progress
10002818	Peaslands Rd Zebra	Traffic Management Improvements (TMI)	Feasibility Only	Intall zebra between Butler Leisure Centre and Thaxted Road	Awaiting decision from UDC on planning application	On Hold
10002817	Takeley Pt Improvements	Passenger Transport (PT) Bus Stops	Design Only	PT improvements at sites in Takeley	07/12/2018	In Progress