

MALDON DISTRICT LOCAL HIGHWAYS PANEL
AGENDA – 14th DECEMBER 2018 at 9:15AM
COUNCIL CHAMBER, PRINCES ROAD, MALDON

Chairman:	County Councillor MFL Durham
Panel Members:	Essex County Council – Councillor Mrs PA Channer and R Pratt Maldon District Council – Councillor Mrs BF Acevedo, HM Bass and MS Heard Parish Council Representative – Mr J Anderson
Officers:	Essex Highways - Sonia Church, Jon Simmons
Secretariat:	Maldon District Council - Berna Casey

Ref.	Page	Item	Owner	Paper
1		Welcome and Introductions	Chairman	Verbal
2		Apologies for absence	All	Verbal
3	3 to 8	Minutes of meeting held on 28 th September 2018 to be agreed as correct record	Chairman	Report
4		Matters Arising from Minutes of the previous meeting	All	Verbal
5		2019/20 Casualty Reduction Scheme - Briefing	HLO	Verbal
6	9 to 14	Approved Works Programme 2018/19 - Update	HLO	Report
7	15 to 24	Potential Schemes List - For consideration	HLO	Report
8	25 to 26	Section 106 - Update	HLO	Report
9	27 to 38	Highway Rangers - Update and 2018/19 Revenue Spend - Update	HLO	Report
10		Any other business	All	Verbal



Blank Page

MALDON DISTRICT LOCAL HIGHWAYS PANEL MINUTES

FRIDAY 28 SEPTEMBER 2018 at 09:15hrs

COUNCIL CHAMBER, PRINCES ROAD, MALDON

Chairman:	Councillor R Pratt
Panel Members:	Councillors Mrs B F Acevedo, M S Heard and Mrs P A Channer
Officers:	Sonia Church – Highways Liaison Manager Jon Simmons – Highways Liaison Officer
Secretariat:	Berna Casey

Item		Owner
1.	Welcome and Introductions: The Chairman welcomed Members.	Chairman
2.	Apologies for absence: Apologies for absence were received from Councillors H M Bass and M F L Durham, CC.	All
3.	Minutes of meeting: The Minutes of the meeting held on 22 June 2018 were Received and Confirmed.	Chairman
4.	Matters Arising from Minutes of the previous meeting:16 March 2018 The Highways Liaison Officer advised the Panel of the following:- <ul style="list-style-type: none"> That under <u>Item 25 – LMMAL 152029 – Witham Road/the Street, Wickham Bishops</u>- Priority Working /Build Outs – a meeting had taken place with Councillor Bass, Jon Simmons and Parish representatives regarding the feasibility study. The design engineer was also present and suggested that the scope of the study be widened to include consideration of Village Gateway treatments, requiring additional speed surveys. 	Jon Simmons

	<ul style="list-style-type: none"> • that under <u>Item 23 – A414 Maldon Road, Woodham Mortimer, Traffic Management Improvements</u> – a meeting had taken place with Councillor Mrs P A, Channer, CC, representatives from the Parish Council/Residents, Sonia Church and Jon Simmons. It was agreed that an additional validation take place to look at Pedestrian Refuge Islands. • that under <u>Item B1019 – Junction with Ulting Lane- Langford Village from the direction of Hatfield Peverel</u> – Councillor H M Bass had submitted the scheme application form to extend the 40mph speed limit area. Speed surveys had now been completed and traffic survey data was being fed into LHP scheme validation. 	
<p>5.</p>	<p>Approved Works Programme Update 2018/19:</p> <p>Received the Approved Works Programme, an updated version of which was circulated to Panel Members, contained scheme descriptions and allocated budgets for schemes.</p> <p>It was noted that those schemes shaded green were completed. Where an update had been provided by Officers, this was shaded in yellow and schemes that had been cancelled were shaded grey.</p> <p>Councillor Heard asked for an update on fencing repairs at Viking Road and it was reiterated this had been passed to the rangers. Essex Highways do not instruct the Highway Rangers to carry out works they only supply a list of works suitable for the Highway Rangers. The jobs carried out are decided upon by the Highway Rangers.</p> <p>From the Approved Works Programme 2018/19 the following schemes were discussed in more detail:-</p> <p><u>Item 11 – LMAL162069 - Wantz Road (Between j/w Queens Street to j/w High Street) Maldon – One –way/Residents Parking Scheme</u> – Noted that all notices had been published and that this scheme required a top-up of £5,000. The panel agreed to allocate an additional sum of £5,000, paid from the savings accrued by the DDG (Direct Delivery Gang).</p> <p><u>Item 25 – LMAL 162050 - Tiptree Road, Great Braxted – Traffic Management Improvements</u> – Noted that this was an ideal scheme to incorporate into the 2018/19 approved works programme, to be delivered by the DDG.</p> <p><u>Item 27 – LMAL 162088 – Witham Road j/w Lea Lane, Little Braxted – HGV signage</u> – Noted that this was an ideal scheme to incorporate into the 2018/19 approved works programme, to be delivered by the DDG.</p>	<p>Jon Simmons</p>

	<p>Cllr Channer asked about an LHP scheme request she had submitted for Coleridge Road, Maldon. The Highways Liaison Officer informed the Panel that all information pertaining to elevations on footways and residents' driveways had been passed to the engineer to be reviewed within the scheme validation process. This would be reported to the next meeting of the Committee.</p>	
<p>7.</p>	<p>Potential Schemes List for consideration of Panel in 2018/19:</p> <p>The Highways Liaison Officer advised that the Potential Schemes List contained schemes that were for the consideration of the Panel.</p> <p>Traffic Management Schemes</p> <p><u>Item 8 – The Causeway/The Square/The Street, Heybridge – RAB improvements</u> – Noted that the 'keep Clear' road markings would improve the situation. The panel agreed that this scheme be included on the 2018/19 Approved Works programme, delivered by the DDG.</p> <p><u>Item 10 – Plains Road, Great Totham to Little Totham</u> – Noted and agreed that this scheme had shown excellent speed compliance and could now be removed from the list.</p> <p><u>Item 12 – Market Hill j/w High Street, Maldon – Improved signage to Car Parks</u> – Noted and agreed that this scheme remain on the potential scheme list.</p> <p><u>Item 13 – Keats Close, Maldon – Measures to stop verge damage by vehicles</u> – Noted the Panel considered the proposed measures to repair the verge damage and agreed that this scheme be included on the 2018/19 Approved Works Programme, delivered by the DDG.</p> <p><u>Orchard Road, Maldon (not on the list)</u> - Councillor M S Heard raised concerns regarding a sharp turn at Orchard Road and the Highways Liaison Officer advised that he submit an online LHP request form to address this issue. Link to Online LHP request form -</p> <p>https://www.essexhighways.org/tell-us/lhp-request-member.aspx</p> <p><u>Item 17 – Old Heath Road, Southminster – Traffic Management improvements and request for Quiet Lane Status</u> - Councillor Mrs B F Acevedo asked for clarification on what constituted a 'Quiet Lane' status. The Highways Liaison Officer advised that this was signage placed at the start of a more rural lane to change the dynamics of the road usage and create a more accessible area for horse riders, walkers etc. It was noted that the 5 trials were still ongoing within the County and outcomes would be reported back at a future meeting.</p> <p>Councillor R Pratt declared a non-pecuniary interest in this item as he lives on Old Heath Road, Southminster.</p>	<p>Jon Simmons</p>

	<p><u>Item 20 – Church Lane, Honeygot Lane & Crows Lane, Stow Maries – 7.5 tonne environmental weight limit</u> – Councillor Channer, referring to the comments section ‘In Validation’, asked how long the process takes. The Highways Liaison Officer advised that validation can take up to 3 months.</p> <p><u>Item 31 Brook Cottage, B1010 Burnham Road, Woodham Mortimer – Improvements at concealed driveway</u> – Noted that works trimming vegetation to improve sightlines had taken place. The residents now want to defer further work due to concerns regarding loss of privacy and they will monitor the situation. The Panel agreed that this scheme be removed from the list but could be re-instated later, if appropriate.</p> <p><u>Item 33 West Bowers Road j/w Stivvy Road, Woodham Walter – Cycle Route Signage</u> – Noted that the Panel agreed to include this scheme on the 2018/19 Approved Works Programme to be delivered by the DDG.</p> <p>Passenger Transport</p> <p><u>Item 4 Fambridge Road nr Wallace Binder Close, Maldon – Bus Cage</u> – Noted that this would alleviate the current problem caused by car parking and allow buses to pull in to the bus stops. Prior to commencement all residents adjacent to the bus stop would need to be consulted. The Panel agreed to include this scheme on the 2018/19 Approved Works Programme for delivery by the DDG.</p> <p>General</p> <p>It was noted that existing signage repairs were under the remit of maintenance and should be reported using the online reporting tool to Members’ Enquiries and/or Customer Services at County Hall. It was further noted that this online system should retain the history of issues reported. Link to Essex Highways Online Reporting Tool –</p> <p>www.essexhighways.org/transport-and-roads.aspx</p>	
<p>8.</p>	<p>Section 106 Schemes Update: 2018/19</p> <p><u>Item 1 – Wycke Hill – Upgrade to Real Time Passenger Information</u> – Noted that this was no longer on the list as the bus stop improvement works had been completed by the Developer.</p> <p><u>Item 2 – Fullbridge, Maldon- Upgrade crossing</u> – Noted that the design was in progress.</p>	<p>Jon Simmons</p>
<p>9.</p>	<p>Highways Rangers Update and Revenue Budget 2018/19:</p> <p>The Panel noted the contents of the Highways Rangers Update and requested that, for ease of reference, the information be</p>	

	<p>produced/sorted by Parish rather than reference number. This was agreed for future meetings.</p> <p>Councillor Heard again referenced the fencing repairs on Viking Road. The Highways Liaison Officer advised the Panel that the report was a list of completed jobs only, so would not show outstanding requests.</p>	
<p>10.</p>	<p>Any Other Business:</p> <p><u>Oak Corner, Woodham Mortimer, CM9 6TH to Purleigh Boundary</u> – Councillor Channer informed the Panel that residents had raised concerns about speeding in this area. There had already been a fatality and another person had sustained life changing injuries.</p> <p>The Highways Liaison Officer advised the Panel that a 40mph restriction could be considered through the LHP scheme validation process. Once the speed survey data was available the request can then be properly assessed.</p> <p><u>Police Station Signage</u> – Councillor Heard raised this item and declared a non-pecuniary interest as he worked for Essex Police. He said that for the sake of the public, the police station needed clear signage and a blue lamp.</p> <p>It was noted that the Police need to put the correct signage in place. However an LHP scheme application form could be submitted to remove the incorrect signage at the old location.</p>	<p>ALL</p>

The meeting closed at 09:58am

Blank Page

MALDON DISTRICT LOCAL HIGHWAY PANEL Approved Works Programme - 2018/19

At the September 2018 Maldon District Local Highway Panel (LHP) meeting the Panel were advised that several schemes had already been delivered in 2018 by the Essex Highways Direct Delivery Gang (DDG). The delivery of these schemes through the DDG had led to savings and the Panel were then asked to make additional 2018/19 scheme funding recommendations against these savings. The additional 2018/19 schemes recommended by the Panel now feature within the 2018/19 Approved Works Programme and our Design Team are now working to deliver them as soon as possible.

It is envisaged that the 2019/20 Capital Budget for the Maldon District LHP will be the same as that in 2018/19 at £200,000, though this will be finalised by ECC at their full Council meeting in February 2019. The Panel are now asked to start to consider those schemes they may wish to make a funding recommendation against for delivery in 2019/20. The intention will be to finalise any 2019/20 scheme funding recommendations at the March 2019 Panel meeting.

Colleagues in our Safer Roads team have advised that in 2019/20 they envisage there will be one Safer Roads schemes that will need to be progressed within the District. Our Safer Roads team are currently working on finalising the detail of this scheme and we will be a position to update the Panel at the March 2019 Panel meeting.

Members are reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise especially during detailed design and construction.

The 2019/20 Maldon District LHP Capital Budget Summary is as follows –

Budget Summary 2019/20		
Ref.	Item	Amount
1	Expected 2019/20 Capital Budget	£200,000
2	Safer Roads Schemes	TBC
3	Feasibility Studies & Detailed Designs	TBC

**MALDON DISTRICT LOCAL HIGHWAY PANEL
Approved Works Programme - 2018/19**

Blank Page

Maldon District Local Highway Panel - Approved Works Programme 2018/19

Schemes Key	Completed	Cancelled	Update
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for delivery in 2018/19									
1	LMAL162104	B1010 Lower Burnham Road, Althorne - Traffic Management Improvements	Althorne	Dec-18	Traffic Management	Total Scheme	Improvements to speed limit repeater signs (size/frequency) with gateway treatment	£13,500	
2	LMAL162090	Adjacent White Lyons/Bradwell Church, High Street, Bradwell on Sea - Traffic Management Improvements	Bradwell on Sea	Mar-19	Traffic Management	Design	Waiting restrictions - Narrow carriageway and parked vehicles causing congestion issues	£4,000	
3	LMAL142037	Southminster Road (Old Heath to Mangaps Manor), Burnham on Crouch - Walkable verge	Burnham on Crouch	Feb-19	Traffic Management	Feasibility Study	Feasibility Study into walkable verge	£4,000	
4	LMAL162050	Tiptree Road, Great Braxted - Traffic Management Improvements	Great Braxted	Dec-18	Traffic Management	Total Scheme	Improvements to speed limit repeater signs (size/frequency)	£5,000	
5	LMAL172002	B1010 Fambridge Road, Hazeleigh - Village Gateways	Hazeleigh	Dec-18	Traffic Management	Total Scheme	Village Gateway improvements	£14,000	Completed
6	LMAL152049	Four sites Heybridge - Village Gateways	Heybridge	Dec-18	Traffic Management	Design	Post and Rail style gateway features	£3,000	Completed - Village Gateway Estimated cost £23,000 and Potential Scheme List update
7	LMAL172003	The Causeway/The Square/The Street, Heybridge - Roundabout improvements	Heybridge	Mar-19	Traffic Management	Total Scheme	Keep Clear road marking	£8,000	Sept 2018 Panel decision to bring scheme into 2018/19 programme
8	LMAL161011	Lower Burnham Road 600m west of j/w Rectory Lane, Latchingdon - Vehicle restraint system	Latchingdon	Mar-19	Traffic Management	Total Scheme	Safety measures to prevent vehicles entering pond	£10,000	
9	LMAL162088	Witham Road j/w Lea Lane, Little Braxted - HGV signage	Little Braxted	Mar-19	Traffic Management	Feasibility Study	Feasibility study/signage review of HGV signage to A12	£4,500	Sept 2018 Panel decision to bring scheme into 2018/19 programme
10	LMAL162069	Wantz Road (Between j/w Queens Street to j/w High Street), Maldon - One-way/Residents Parking Scheme	Maldon	Oct-18	Traffic Management	Implementation	One-way road to allow Residents Parking Scheme	£30,000	Completed
11	LMAL142006	Fambridge Road, Maldon (Limebrook Way RAB to Royal Oak PH) - Footpath	Maldon	Feb-19	Traffic Management	Design	Detailed design of footpath	£7,000	
12	LMAL172028	Keats Close, Maldon - Bollards	Maldon	Mar-19	Traffic Management	Total Scheme	Bollards to prevent damage to green areas	£4,000	Sept 2018 Panel decision to bring scheme into 2018/19 programme
13	LMAL185002	Fambridge Road near Wallace Binder Close, Maldon - Bus cages	Maldon	Mar-19	Passenger Transport	Total Scheme	Bus cages to improve bus access to existing bus stops	£4,000	Sept 2018 Panel decision to bring scheme into 2018/19 programme

Maldon District Local Highway Panel - Approved Works Programme 2018/19

Schemes Key	Completed	Cancelled	Update
--------------------	------------------	------------------	---------------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for delivery in 2018/19 (Continued)									
14	LMAL155008	Imperial Avenue, Maylandsea - Passenger Transport	Mayland	Feb-19	Passenger Transport	Total Scheme	Bus cage to improve bus access to existing bus stop	£1,500	
15	LMAL152010	Fambridge Road (Lower Burnham Road to Rectory Road), North Fambridge - Study into provision of footway	North Fambridge	Feb-19	Traffic Management	Feasibility Study	Feasibility study to consider provision of new footway/walkable verge	£4,000	
16	LMAL142031	B1010 Fambridge Road (The Wash to Roundbush P/H), Purleigh - Traffic Management Improvements	Purleigh	Feb-19	Traffic Management	Feasibility Study	Feasibility study into speed reduction measures	£4,000	
17	LMAL152017	Church Street, Tollesbury - Dropped kerbs	Tollesbury	Feb-19	Traffic Management	Implementation	Dropped kerbs to improve access to bus stop	£8,500	LMAL152017 & LMAL162093 to be delivered together
18	LMAL162093	Parish Rooms, Church Street, Tollesbury - Pedestrian access improvements	Tollesbury	Feb-19	Traffic Management	Implementation	Create pedestrian access to Parish Rooms - kerbing and resurfacing	£17,000	
19	LMAL162039	Witham Road/The Street, Wickham Bishops - Priority Working/Build Outs/Village Gateways	Wickham Bishops	Dec-18	Traffic Management	Feasibility Study	Feasibility study into priority working/build outs, now to include consideration of village gateway treatments	£10,000	Completed - Study suggests village gateway treatments, estimated cost £8,000 and Potential Schemes List updated
20	LMAL152057	Herbage Park Road/Church Hill/Rectory Road, Woodham Walter - Speed limit repeater sign improvements	Woodham Walter	Dec-18	Traffic Management	Total Scheme	Improvements to speed limit repeater signs (size/frequency)	£6,500	Completed
21	LMAL172015	West Bowers Road j/w Stivy's Road, Woodham Walter	Woodham Walter	Mar-19	Traffic Management	Total Scheme	National Cycle Network Route 1 signage improvements	£3,500	Sept 2018 Panel decision to bring scheme into 2018/19 programme

Maldon District Local Highway Panel - Approved Works Programme 2018/19

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Stage	Works Description	Allocated Budget	Comments
Approved Schemes - Prioritised for Rolling Programme									
22	LMAL158004	Footpath 4 (Kelvedon Road to Goat Lodge Road), Great Totham - PRoW	Great Totham	TBC	Public Rights of Way	Total Scheme	Surface improvements - Planings/timber edging for 200m	£6,000	Dec 2017 Panel decision that scheme should remain on Rolling Programme - Needs funding recommendation to bring scheme into 2019/20 Approved Works Programme
23	LMAL162071	Limebrook Way j/w Wantz Road, Maldon - Traffic Management Improvements	Maldon	TBC	Traffic Management	Feasibility Study	Feasibility study into signage improvements A414 to Hythe Quay and Parking at Promenade Park	£4,500	Dec 2017 Panel decision that scheme should remain on Rolling Programme - Needs funding recommendation to bring scheme into 2019/20 Approved Works Programme
24	LMAL165017	Outside The Lower Plume School, Mill Road, Maldon - Passenger Transport	Maldon	TBC	Passenger Transport	Total Scheme	Replacement bus shelter	£9,500	Dec 2017 Panel decision that scheme should remain on Rolling Programme - Needs funding recommendation to bring scheme into 2019/20 Approved Works Programme

Blank Page

MALDON DISTRICT LOCAL HIGHWAY PANEL POTENTIAL SCHEMES LIST (Version 30)

This Potential Scheme List identifies all of the scheme requests which have been received for the consideration of the Maldon District Local Highways Panel. The Panel are asked to review the schemes on the attached Potential Scheme List, finalise their scheme funding recommendations for the schemes they wish to see delivered in 2019/20 and remove any schemes the Panel would not wish to consider for future funding.

Members are reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise especially during detailed design and construction.

There are currently potential schemes with an estimated cost of £341,000 as shown in the summary below -

Potential Schemes List (Version 30)		
Ref.	Scheme Type	Estimated Scheme Costs
1	Traffic Management	£179,500
2	Walking	£12,000
3	Passenger Transport	£49,000
4	Public Rights of Way	£100,500
	Total	£341,000

MALDON DISTRICT LOCAL HIGHWAY PANEL POTENTIAL SCHEMES LIST (Version 30)

On the Potential Schemes List the RAG column acknowledges the status of the scheme request as shown below:

RAG Status	Description of RAG status
G	The scheme has been validated as being feasible and is available for Panel consideration
A	The scheme has been commissioned for a feasibility study which needs completing before any Panel consideration
R	A scheme which is against policy or where there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Maldon District Local Highway Panel - Potential Schemes List - Version 30

Traffic Management

Total Value of schemes	£179,500
-------------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Asheldham Centre, Hall Road, Asheldham	Warning signs for pedestrians in road	Pedestrians routinely crossing road o/s Asheldham Centre	Parish Council	Asheldham & Dengie	Total scheme	LMAL182007	TBC	In Validation	V
2	B1021 Bradwell Road, Mill End Bradwell on Sea	Traffic management improvements	Speed of traffic in 30mph limit	Councillor	Bradwell on Sea	Total scheme	LMAL162119	£26,000	Validation - Posted speed limit 30mph, South bound 36.4mph & North bound 37.1mph. Recommendation - Vehicle Activated Sign and speed limit repeater signs	G
3	Adjacent to White Lyons/Bradwell Church, High Street, Bradwell on Sea - TMI	Traffic management improvements	Narrow carriageway and parked vehicles causing congestion issues	Parish Council	Bradwell on Sea	Implementation	LMAL162090	TBC	Awaiting findings from 2018/19 design	A
4	Cedar Grove, Burnham on Crouch	Footway improvements	Accessibility issues on footways	Councillor	Burnham on Crouch	Total scheme	LMAL182031	TBC	In validation	V
5	Eves Corner B1021 Southminster Road j/w Mill Road/Green Lane, Burnham on Crouch	Traffic management improvements	Vehicles losing control and causing property damage	Councillor	Burnham on Crouch	Design	LMAL172022	£4,000	Validation - Review of traffic signs/carriageway markings and design of kerb realignment (junction with Green Lane and Mill Road) with reflective road studs.	G
6	O/s Library Station Road Burnham on Crouch	Directional sign to St Cuthbert's Church	Lack of signage	Resident	Burnham on Crouch	Total scheme	LMAL182026	TBC	In validation - Possible 3rd party funding for scheme	V
7	Southminster Road (Old Heath Road to Mangaps Manor) Burnham on Crouch	Walkable verge/footway	Lack of footway/walkable verge for pedestrians	Councillor	Burnham on Crouch	Implementation	LMAL142037	TBC	Awaiting findings from 2018/19 feasibility	A
8	Maldon Road/Hall Road/Walden House Road/Prince of Wales Road, Great Totham	Parking improvements at junctions	Parking causing problems at junctions	Parish Council	Great Totham	Total scheme	LMAL172005	NA	Validation - Parking restrictions here should be considered through the Parking Partnership, SEPP advised.	R
9	Southeast Road and B1010, Burnham Road, Hazeleigh	Speed limit reduction	Speeding traffic	Parish Council	Hazeleigh	Total scheme	LMAL182028	TBC	In validation - awaiting speed/volume survey data	V

Maldon District Local Highway Panel - Potential Schemes List - Version 30

Traffic Management

Total Value of schemes	£179,500
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
10	Site 1 - Goldhanger Road, Site 2 - Broad Street Green, Site 4 - Heybridge Approach, Site 5 - Langford Road, Heybridge	Heybridge - Village gateway treatments (post/rail)	To highlight parish boundary to drivers	Parish Council	Heybridge	Implementation	LMAL152049	£23,000	From design process four locations identified for village gateways	G
11	O/s 1-8 Ulting Road, Langford	Request for 40mph speed limit	Existing 60mph speed limit too high	Councillor	Langford	Total scheme	LMAL182014	TBC	In validation - Existing 60mph speed limit Average Speed data South bound 20.5mph & North bound 21.3mph	V
12	Maypole Road, Langford	Horse & Rider Signage	Improvements to Horse & Rider signage at bridleway and Farm Ride crossings	Parish Council	Langford	Total scheme	LMAL182040	TBC	In validation	V
13	Plains Road, Great to Little Totham	Speed reduction	Speed of traffic	Parish Council	Little Totham	Total scheme	LMAL182008	TBC	In Validation - ATC data - 60mph speed limit - West - Eastbound 41.1mph & Westbound 40.5mph - East - Eastbound 37.7mph & Westbound 35.5mph	V
14	Fambridge Road (Limebrook Way RAB to Royal Oak Public House), Maldon	Walkable verge/footway	Lack of footway between small hamlet/public house and Maldon Town	Councillor	Maldon	Implementation	LMAL162099	TBC	Liaison ongoing regarding nearby development and footways planned with the development	V
15	Market Hill j/w High Street, Maldon	Improved signage to Car Parks	No signage at top of hill to direct traffic to Car Parks	District Council	Maldon	Total scheme	LMAL152072	NA	Validation - Whilst there is no signage at the top of Market Hill directing traffic to car parks. There is parking in either direction along the High Street which is signed, so any visitor taking either direction will be able to find a car park. Also there are a lot of existing signs at the top of Market Hill and there is a current drive by DfT to reduce sign clutter.	R
16	Fambridge Road, near j/w Granger Avenue, Maldon	Traffic management improvements	Speed/volume of traffic	Councillor	Maldon	Total scheme	LMAL182012	NA	Validation - 30mph speed limit - South bound 28.8mph & North bound 27.4mph. Good speed compliance.	R
17	Near 20 Coleridge Road, Maldon	Measures to stop vehicles parking on footway and adjust fall of footway away from the property	Vehicles parking on footway & fall of footway towards property	Councillor	Maldon	Total scheme	LMAL182024	TBC	In validation	V

Maldon District Local Highway Panel - Potential Schemes List - Version 30

Traffic Management

Total Value of schemes	£179,500
-------------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
18	Fambridge Road, Maldon (Limebrook Way RAB to Royal Oak PH) - Footpath	Detailed design of footpath	Detailed design of footpath	Councillor	Maldon	Implementation	LMAL142006	TBC	Awaiting findings from 2018/19 design	A
19	Main Road, Mundon	Traffic management improvements	Speed of traffic through Village	Parish Council	Mundon	Feasibility	LMAL172013	£4,000	Validation - Recommends a feasibility study into providing road narrowing's and/or priority working system within the 30mph speed limit (to include consultation) and provide costing for any feasible scheme	G
20	Fambridge Road (Lower Burnham Road to Rectory Road), North Fambridge - Study into provision of footway	Feasibility Study to consider provision of new footway/walkable verge	Feasibility Study to consider provision of new footway/walkable verge	Parish Council	North Fambridge	Implementation	LMAL152010	TBC	Awaiting findings from 2018/19 feasibility	A
21	Church Hill/The Street, Purleigh	Kerbing of verge	Parked cars causing verge damage	Parish Council	Purleigh	Total scheme	LMAL172023	NA	Validation - Feasible to provide formal surface to allow parking and drainage. Parish Council had a quote from external contractor and considering funding scheme.	G
22	B1010 Fambridge Road (The Wash to Roundbush Public House), Purleigh	Speed reduction measures	Narrow road with passing places, speed of traffic	Parish Council	Purleigh	Implementation	LMAL142031	TBC	Awaiting findings from 2018/19 feasibility	A
23	Old Heath Road, Southminster	Traffic management improvements and request for Quiet Lane status	Speed of traffic on narrow rural road	Councillor	Southminster	Total scheme	LMAL162118	NA	Validation - Policy states that vehicles speeds should be kept to appropriate for mixed road usage with 85th%ile below 35mph. Recorded 85th%ile speeds are above 35mph so it cannot be a Quiet Lane	R

Maldon District Local Highway Panel - Potential Schemes List - Version 30

Traffic Management

Total Value of schemes	£179,500
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
24	Woodham Road/The Street, Stow Maries	Traffic management improvements	Speed of traffic through Village	Parish Council	Stow Maries	Feasibility	LMAL172026	£4,000	Validation - Woodham Road - 30mph - East bound 35.4mph & West bound 37.4mph, The Street - 30mph - Southwest bound 39.5mph & Northeast bound 37.8mph. Recommendation to carry out feasibility study into viability of providing road narrowing's and/or priority working system within 30mph limit. To include consultation and road safety audit. As well as introducing new features need to consider removing/altering existing features/measures.	G
25	Church Lane, Honeypot Lane & Crows Lane, Stow Maries	7.5 tonne Environmental weight limit	Good vehicle use of rural lane	Parish Council	Stow Maries	Total scheme	LMAL182009	TBC	In Validation	V
26	Woodrolfe Road, Tollesbury	Surfacing in front of seawall	Loose/unbound material spreading onto carriageway	Parish Council	Tollesbury	Total scheme	LMAL182010	TBC	In validation - Seawall is a highway maintenance responsibility.	V
27	D'Arcy Way, Tolleshunt D'Arcy	Cul de Sac signage	Residential no through road	Parish Council	Tolleshunt D'Arcy	Total scheme	LMAL182030	TBC	In validation	V
28	Factory Hill/Brook Road/D'Arcy Road, Tolleshunt Knights - TMI	Mini-roundabout improvements	Concerns around operation of mini-roundabout	Parish Council	Tolleshunt Knights	Feasibility	LMAL162055	£4,000	Validation - Recommends feasibility study. Dec 17 Panel decision to remove scheme from Approved Works Programme and return to Potential Scheme List	G
29	Beckingham Street/Tolleshunt D'Arcy Road, Tolleshunt Major	Junction improvements	Existing bennett junction causing issues	Parish Council	Tolleshunt Major	Total scheme	LMAL162077	£64,000	From Feasibility Study Parish Council preferred Option 2, Standard T-junction with pedestrian island now at estimated cost £178,00. Scheme would require acquisition of land. Following site meeting with Parish Council representatives in October 2017 Parish indicate Option 1 Standard T-junction now at estimated cost £64,000 could meet their needs subject to final design.	G
30	Mill Lane j/w Beckingham Street, Tolleshunt Major	HGV Signage improvements	Road not suitable for HGV's	Parish Council	Tolleshunt Major	Feasibility	LMAL162091	£13,000	Validation - Existing 7.5 tonne weight limit signage in place and "Unsuitable for HGV" sign. Recommendation is for signage review of HGV directional signage to ensure vehicles use preferred route via School Road. Dec 17 Panel decision to remove scheme from Approved Works Programme and return to Potential Scheme List	G
31	Church Road, Tolleshunt Major	HGV restrictions	HGV usage of road	Parish Council	Tolleshunt Major	Total scheme	LMAL182001	TBC	In validation - HGVs comprise 2-3% of total vehicle volume over 5 day period	V

Maldon District Local Highway Panel - Potential Schemes List - Version 30

Traffic Management

Total Value of schemes	£179,500
-------------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
32	B1018 Langford Road, Wickham Bishops	Carriageway improvements	Width of road when two vehicles try to pass	Resident	Wickham Bishops	Feasibility Study	LMAL172008	£10,000	Validation - "B" road and PR2, width restriction contrary to policy as its main function is movement of traffic. Suggestion is to review warning signs and road markings indicating hazards and narrow sections of road	G
33	Tiptree Road, Wickham Bishops	Footway to link new development to Witham Road	Lack of footway	Councillor	Wickham Bishops	Total scheme	LMAL182022	TBC	In validation	V
34	Near 25 Wellands, Wickham Bishops	Bend warning sign & SLOW road marking	Sharp bends and speed of traffic	Parish Council	Wickham Bishops	Total scheme	LMAL182025	TBC	In validation	V
35	Ravello, Maypole Road, Wickham Bishops	Signage improvements to improve sight lines	Village sign blocking sight line of property	Resident	Wickham Bishops	Total scheme	LMAL182013	£2,000	Validation - Feasible to raise height of village sign. Possible 3rd party funding for scheme	G
36	Witham Road/Maypole Road/Kelvedon Road/The Street, Wickham Bishops - TMI	Wickham Bishops - Priority working/build outs/gateways	Speed/volume of traffic	Parish Council	Wickham Bishops	Implementation	LMAL162039	£23,000	Feasibility study recommends installation of village gateways	G
37	Tom Tit Lane near j/w A414 Maldon Road, Woodham Mortimer	Request for Unsuitable for HGV signage	HGV use of lane	Parish Council	Woodham Mortimer	Total scheme	LMAL172025	£2,500	Validation - Replace existing weight limit sign and post with Unsuitable for HGV sign and relocate existing weight limit sign to Old London Road cross roads	G
38	A414, Maldon Road (Oak Corner to Post Office Road) Woodham Mortimer	Measures to help pedestrians cross the road to bus stops	Speed/volume of traffic	Parish Council	Woodham Mortimer	Total scheme	LMAL182016	TBC	In validation	V

Maldon District Local Highway Panel - Potential Schemes List - Version 30

Walking

Total Value of schemes	£12,000
------------------------	---------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	B1010 Chelmsford Road (Spar Lane to Edgeware Veterinary Practice), Purleigh	Extension of existing footway	Lack of safe route for pedestrians	Parish Council	Purleigh	Feasibility	LMAL153001	£8,000	Validation - recommendation for Feasibility Study into footway/walkable verge, with pedestrian video survey and road safety audit. Though implementation costs could be around £50k. Dec 17 - Panel decision to return scheme from Approved Works Programme back to Potential Schemes List	G
2	Church Road (Holt Drive to Blacksmiths Lane) and Arbour Lane (Blacksmiths Lane to Grange Road), Wickham Bishops	Footways	Lack of pedestrian access to the Village Library	Parish Council	Wickham Bishops	Feasibility	LMAL153002	£4,000	Validation - recommendation is for Feasibility Study to cover obtaining any land necessary for footway construction and also pedestrian/vehicle counts to assess potential usage and any conflict. Construction costs could be significant. Dec 17 Panel decision to remove scheme from Approved Works Programme and return to Potential Scheme List	G

Passenger Transport

Total Value of schemes	£49,000
------------------------	----------------

Ref	Location	Description	Problem	Requested by	Parish	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	B1018 Southminster Road near Dairy Farm Road, Althorne/Mayland	New bus stop	Changes to existing bus service	Councillor	Althorne	Total scheme	LMAL185001	TBC	In validation	V
2	Burnham Road, Latchingdon	Wooden bus shelter	Stop ID 1500LATCHG2 - metal shelter needs replacing (Parish Council owned Shelter)	Parish Council/Passenger Transport Team	Latchingdon	Total scheme	LMAL155016	£13,000	Validated by Passenger Transport team	G
3	Fambridge Road, Maldon	New bus stop poles/flags/timetables	Nine bus stops need clearly identifying, some flags on lamp columns	Passenger Transport	Maldon	Total scheme	LMAL175001	£10,000	Validated by Passenger Transport team	G
4	Fambridge Road, North Fambridge	Wooden bus shelter	Stop ID 1500IM2085 - North Fambridge Shelter - replacement needed	Passenger Transport Team	North Fambridge	Total scheme	LMAL155013	£13,000	Validated by Passenger Transport team	G
5	The Avenue, North Fambridge	Wooden bus shelter	Stop ID 1500IM2536 - Ferry Corner Shelter - replacement needed	Passenger Transport Team	North Fambridge	Total scheme	LMAL155014	£13,000	Validated by Passenger Transport team	G

Maldon District Local Highway Panel - Potential Schemes List - Version 30

Public Rights of Way

Total Value of schemes	£100,500
------------------------	----------

Ref	Location	Description	Problem	Requested by	Parish	Scheme Category	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Byway 32 Purleigh (Roundbush Road to Howe Green Road)	Improve drainage, rebuild surface, install heavy duty removable bollards	Southern end of byway badly rutted and is often impassable. There is also a seasonal TRO in place to restrict access.	Public Rights of Way	Purleigh	Public Rights of Way	Total scheme	LMAL168007	£36,000	Validated by Public Rights of Way team - Dec 17 - Panel decision to return scheme from Approved Works Programme back to Potential Schemes List	G
2	Handley's Lane, between Kelvedon Road and Handley's Lane roadway, Wickham Bishops	Surface improvements to byway to allow all year round usage	Byway often inaccessible due to flooding /surface condition	Parish Council	Wickham Bishops	Public Rights of Way	Total scheme	LMAL158003	£64,500	Validation - Estimated costs re-evaluated by PROW team - Surfacing to north-east section (not to adoptable standards) £14,500 and middle section levelled/finished with planings £50,000	G

Maldon District Local Highway Panel - Section 106 Programme 2018/19

Schemes Key	Completed	Cancelled	Update
-------------	-----------	-----------	--------

Ref	Cost Code	Scheme	Parish	Finish	Scheme Category	Scheme Type	Works Description	Comments
1	10001424	Fullbridge, Maldon - Upgrade crossing	Maldon	Dec-18	Traffic Management	Feasibility	Study to upgrade crossing on Station Road between the bridge and the river - between Fullbridge Roundabout towards Maldon Town Centre.	On hold - Whilst a review is undertaken on scope of crossing improvements

Blank Page

Maldon District Highway Rangers - Works Summary April to June 2018

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed	
1	MAL1807079	Althorne	SUMMERHILL	O/s Cranbrook	Other (explain in notes)	Playground Sign Obscured by overgrown vegetation	24/07/18
2	MAL1808087	Althorne	BURNHAM ROAD	Adj to Three Horseshoes Pub	Vegetation trimming	30mph Road sign totally Obscured by overgrown vegetation	06/08/18
3	MAL1809031	Althorne	BURNHAM ROAD - B1018	Either Side of Anglian Water Substation	Vegetation trimming	20mtrs x 0.7m into footway	21/09/18
4	MDC 657	Bradwell	ST PETERS COURT	Various	Vegetation trimming	Reveal junction signs and directional signs	13/09/18
5	MAL1809016	Bradwell-On-Sea	WATERSIDE ROAD	Between Trusses Road and Woodyards	Vegetation trimming	40mtrs along footway heavily overgrown also requires siding	12/09/18
6	MAL1809024	Bradwell-On-Sea	TRUSSES ROAD	Between Waterside Road and Seawyndns	Vegetation trimming	Overgrown bushes Growth across whole footway width in places	12/09/18
7	MAL1809026	Bradwell-On-Sea	TRUSSES ROAD	Between Waterside Road and Seawyndns	Vegetation trimming	200x0.5x2.1m weeds and bushes over footway flail	12/09/18
8	MDC 660	Burnham-On-Crouch	BURNHAM CEMETERY	Barnyard Close to Cemetery	Vegetation trimming	Cut and strim both sides	20/09/18
9	MAL1807027	Burnham-On-Crouch	ALEXANDRA ROAD	Adj 1	Vegetation trimming	Weeds encroaching footway rear edge, 10.0m X 0.6m	30/06/18
10	MAL1808009	Burnham-On-Crouch	MARSH ROAD	Footway on railway bridge	Vegetation trimming	Growth across footway, 30mtrs	15/08/2018
11	MAL1808021	Burnham-On-Crouch	MARSH ROAD	On railway bridge	Vegetation trimming	Weeds encroaching footway, 40.0m x 0.5m	15/08/2018
12	MAL1808032	Burnham-On-Crouch	EMBER WAY	Side of no 17 Remote footway	Vegetation trimming	30m x 0.8m x 1.5m Overgrown bushes/weeds encroaching on the remote footway	17/08/2018
13	MDC 662	Burnham-On-Crouch	FOUNDRY LANE	Doctors car park	Vegetation trimming	Cut lamppost back covered with conifer and strim around	26/09/18
14	MDC 644	Cold Norton	VARIOUS	Village shop to bridge, farmers hedge in Stow Maries and depot yard	Vegetation trimming	Flailing verge	23/08/18
15	MAL1807084	Cold Norton	FAMBRIDGE ROAD	Palepit Corner junction with Latchingdon Road	Vegetation trimming	18 mtrs x 1.5 mtrs high Grass verge on LHS of junction very overgrown	20/07/18
16	MAL1809042	Cold Norton	VICTORIA ROAD	Side of No 4 up to adj to Henney Close before reaching No 11	Vegetation trimming	23m x 1m x 6m Overgrown bushes on left hand side of the carriageway	06/09/18
17	MDC 653	Goldhanger	MALDON ROAD	Various	Vegetation trimming	Cut and strim verges x2	04/09/18
18	MDC 656	Goldhanger	HEAD STREET	Footpath leading to garages	Vegetation trimming	Cut and strim	11/09/18

Maldon District Highway Rangers - Works Summary April to June 2018

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed	
19	MAL1809015	Goldhanger	MALDON ROAD	So 16 to 30 near Hall Estate	Vegetation trimming	50m hedge starting to obstruct visibility	19/09/18
20	MAL1809017	Goldhanger	MALDON ROAD	Junction Little Totham Road/Little Totham Road towards Maldon	Vegetation trimming	20x1x5.1m hedge obscuring visibility flail/strim	19/09/18
21	MAL1809018	Goldhanger	LITTLE TOTHAM ROAD	From Folly Faunt delivery entrance to opp Church Street turning	Vegetation trimming	100x1x5.1m hedge obscuring visibility and sign Flail	19/09/18
22	MDC 638	Great Totham	BECKINGHAM ROAD	The Bull P/H to Beckingham Road	Vegetation trimming	Cut and strim footpath	10/08/18
23	MAL1807078	Great Totham	BROAD STREET GREEN ROAD	Opp 107 near the Great Totham sign heading towards Totham	Vegetation trimming	Approx. 300x1m bushes over footway	09/07/18
24	MAL1808035	Great Totham	PRINCE OF WALES ROAD	Opp Rose Cottage 12	Vegetation trimming	30mph repeater sign obscured by vegetation	09/08/2018
25	MAL1808039	Great Totham	MALDON ROAD	School Road to opposite Prince of Wales Road	Vegetation trimming	Approx. 60m vegetation over footway	09/08/2018
26	MAL1808073	Great Totham	COLCHESTER ROAD	On bend opp Hope Springs	Vegetation trimming	25x0.5x2.1m brambles over footway	09/08/18
27	MAL1808074	Great Totham	COLCHESTER ROAD	Before the village hall heading from Tiptree towards Maldon	Vegetation trimming	2x 30/60 signs partially obscured by vegetation	09/08/18
28	MAL1808075	Great Totham	BROAD STREET GREEN ROAD	Near Northlands Farm	Vegetation trimming	2x 40/60 signs partially obscured by vegetation	09/08/18
29	MDC 628	Heybridge	GOLDHANGER ROAD	Various	Vegetation trimming	Pick up snapped tree limb/debris	24/07/18
30	MAL1807002	Heybridge	HEYBRIDGE APPROACH	J/w Doubleday Drive and J/w Temple Way	Vegetation trimming	Vegetation on sight lines needs cutting back	06/07/18
31	MAL1807022	Heybridge	LANGFORD ROAD	Whole length	Vegetation trimming	Approx. 100m weed growth and tree branches	11/07/18
32	MAL1807025	Heybridge	BROAD STREET GREEN ROAD	From Opp Christian outreach centre to Opp 107 new houses by Great Totham sign	Vegetation trimming	Approx. 200 weeds and grass over Footway	11/07/18
33	MAL1807039	Heybridge	GEORGE FREE PATH	Lawling Avenue end	Vegetation trimming	30m of weeds and 1x self set laurel bush requires removal	11/07/18
34	MAL1807042	Heybridge	SWIFTS PATH	From garage area to Larch Walk	Vegetation trimming	70m both sides vegetation over Footway	12/07/18
35	MAL1807043	Heybridge	WILLOW WALK	Between 8&17 Willow Walk	Vegetation trimming	Growth across footway (60mtrs)	12/07/18
36	MAL1807046	Heybridge	ST GEORGES CLOSE	Junction Basin Road	Vegetation trimming	12x1 weeds / bushes over footway	16/07/18

Maldon District Highway Rangers - Works Summary April to June 2018

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed	
37	MAL1807047	Heybridge	THE STILES	To rhs of 12 by the cut through	Vegetation trimming	11x1x2.3m vegetation encroaching on Carriageway	16/07/18
38	MAL1807060	Heybridge	BATTLE RISE	Opp 5 on Lamp Column 5	Other (explain in notes)	Slow children playing sign misaligned	16/07/18
39	MAL1807061	Heybridge	RENNIE WALK	End of path so 2 just before bridge	Vegetation trimming	4x0.1 bushes over Footway	16/07/18
40	MAL1807062	Heybridge	SHERPA PATH	Whole length	Vegetation trimming	80x1 weed growth over footway	09/07/18
41	MAL1807063	Heybridge	OAK ROAD	S/o 37 Colchester Road	Vegetation trimming	40x0.3 tall weed growth	10/07/18
42	MAL1807065	Heybridge	ASH GROVE	Os 12	Vegetation trimming	8x1.5m weed growth in between bays	11/07/18
43	MAL1807066	Heybridge	ASH GROVE	S/o 1	Vegetation trimming	10x1.5m weed growth in between bays / raised up	11/07/18
44	MAL1807067	Heybridge	FRESHWATER CRESCENT	Along riverbank side and throughout road	Vegetation trimming	Approx. 100m sporadic weed growth kerb line and throughout Footway	16/07/18
45	MAL1807077	Heybridge	COLCHESTER ROAD	Between Towers Road and Cedar Chase	Vegetation trimming	45x1m weeds over footway	10/07/18
46	MAL1808015	Heybridge	THE STREET	Os 44 the Red Onion	Sign cleaning	Iron directional finger post dirty	10/07/18
47	MAL1808025	Heybridge	LAWLING AVENUE	Opp 58 between the 2 trees	Verge repair	0.5x0.4x150mm void in verge	21/08/2018
48	MAL1808030	Heybridge	THE STREET	Adj The Street industrial estate	Vegetation trimming	Weight limit sign partially obscured by vegetation	27/07/2018
49	MAL1808040	Heybridge	HALL ROAD	Freshwater Crescent to 1 Hall Cottages	Vegetation trimming	Approx. 120m tall weed growth intermittent	21/08/2018
50	MAL1808047	Heybridge	GOLDHANGER ROAD	Wharf Road towards Maldon	Vegetation trimming	25x0.5m nettles over footway	20/08/18
51	MAL1808071	Heybridge	BROAD STREET GREEN ROAD	Layby to Scylla Close by ditch	Vegetation trimming	20x0.5m brambles over footway	20/08/18
52	MAL1808072	Heybridge	BROAD STREET GREEN ROAD	Just past Scylla Close	Vegetation trimming	2x 40 signs partially obscured by vegetation	20/08/18
53	MAL1808076	Heybridge	GOLDHANGER ROAD	Salcott Maltings to Salcott lodge	Vegetation trimming	120x0.5m nettles / grass over footway,	21/08/18
54	MAL1808077	Heybridge	BROAD STREET GREEN ROAD	Just before junction Colchester Road	Vegetation trimming	Gateway speed limit sign obscured by vegetation	27/08/18

Maldon District Highway Rangers - Works Summary April to June 2018

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed	
55	MAL1809009	Heybridge	GOLDHANGER ROAD	Opp junction Basin Road	Sign cleaning	Heybridge Basin directional sign obscured by vegetation	06/09/18
56	MAL1809013	Heybridge	THE ROOTHINGS	Full length both sides 250m each side	Vegetation trimming	Approx. 250m verge weed growth and self set bushes encroaching on carriageway	21/09/18
57	MAL1809014	Heybridge	THE ROOTHINGS	Adj wall to the Maltings building (east side of Carriageway)	Footway drainage channel cleaning	50m blocked gully and drainage channel	18/09/18
58	MAL1809021	Heybridge	CEDAR CHASE	Os 67	Vegetation trimming	3x1x2m bush at base of tree over carriageway, remove whole bush	14/09/18
59	MAL1809036	Heybridge	HOLLOWAY ROAD	Opp 35 to 45	Vegetation trimming	25m weeds over footway	17/09/18
60	MDC 659	Heybridge	GOLDHANGER ROAD	Basin Road to Salcote Maltings	Vegetation trimming	Cut and strim footpath from	17/09/18
61	MAL1808038	Langford	MALDON ROAD	Raised walkway near Museum of Power	Vegetation trimming	200m vegetation encroaching on raised footway	31/07/2018
62	MAL1809043	Langford	MALDON ROAD	Outside graveyard	Vegetation trimming	15x1x2.3mm bushes and trees overhanging footway	07/09/18
63	MDC 640	Latchingdon	Latchingdon Road	Junction of Maldon Road	Vegetation trimming	Cut and strim hedge	16/08/18
64	MAL1809027	Latchingdon	LOWER BURNHAM ROAD	Os Clayhill Vineyards Coffee Shop	Sign cleaning	Farm Traffic Ahead Road sign Obscured by overgrown vegetation	02/09/18
65	MAL1809035	Latchingdon	THE STREET	Zebra Crossing	Vegetation trimming	Belisha Beacon Obscured by overgrown vegetation at Zebra Crossing	10/09/18
66	MDC 619	Maldon	HEYBRIDGE APPROACH	Up to Temple Way.	Vegetation trimming	Cut and strim crash barriers	06/07/18
67	MDC 620	Maldon	HEYBRIDGE APPROACH	Temple Way leading to Simian Close	Vegetation trimming	Cut and strim footpath from	06/07/18
68	MDC 646	Maldon	ELMS FARM RAB	Back of Elms Farm roundabout Old Rectory	Vegetation trimming	Cut and strim footpath	28/08/18
69	MDC 652	Maldon	DOWNS ROAD	Verges x4	Vegetation trimming	Cut and strim	03/09/2018
70	MDC 654	Maldon	WYCKE HILL	Wycke Hill from fire station to Quests motor group.	Other (explain in notes)	Flail	05/09/18
71	MDC 655	Maldon	LIMEBROOK WAY	Before Mundon roundabout	Other (explain in notes)	Chainsaw limbs away from doctrinal sign	07/09/18
72	MDC 625	Maldon	PRMENADE PARK	Workshop	Other (explain in notes)	Maintenance - put new hammers on flail arm of tractor and grease up.	19/07/18

Maldon District Highway Rangers - Works Summary April to June 2018

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
73	MAL1807001	Maldon	FULLBRIDGE	Between A414 Roundabout and Tesco Roundabout	Vegetation trimming	Vegetation overhanging the footway restricting available width	05/07/18
74	MAL1807053	Maldon	WYCKE HILL	Bus stop and Os Maldon Hall Cottage	Vegetation trimming	60m vegetation over footway	10/07/18
75	MAL1807057	Maldon	FAMBRIDGE ROAD	Between Randolph Close & roundabout	Vegetation trimming	Vegetation growth behind of kerbs, 35.0m x 0.1m	20/07/18
76	MAL1807058	Maldon	FAMBRIDGE ROAD	Between falcon fields & zebra crossing	Vegetation trimming	Vegetation encroaching footway, 15.0m x 1.0m	20/07/18
77	MAL1807080	Maldon	FAMBRIDGE ROAD	Between roundabout & 225	Vegetation trimming	Vegetation encroaching footway, 6.0m x 0.8m	20/07/18
78	MAL1808018	Maldon	CROSS ROAD	Adj old pub The Cups junction Wantz Road AND Opp Co-op	Vegetation trimming	20m weeds and self set bushes encroaching on footway	08/08/2018
79	MAL1808052	Maldon	PARK DRIVE	Opp 34	Sign cleaning	Bus stop flag dirty	08/08/18
80	MAL1809001	Maldon	FOOTPATH 35 MALDON	Junction Chequers Lane	Footway drainage channel cleaning	Blocked gully, leaf fall	18/09/18
81	MAL1809003	Maldon	SPITAL ROAD	Os 111	Footway drainage channel cleaning	Blocked gully and channel 6m	18/09/18
82	MAL1809020	Maldon	LONGSHIP WAY	End of Longship Way to Washington Road cut through/remote footway	Vegetation trimming	70x1x2.1m nettles, trees/bushes over footway	24/09/18
83	MAL1809025	Maldon	MUNDON ROAD	Before Halfway House Farm 40/60 Maldon gateway	Sign cleaning	40/60 gateway sign partially obscured by vegetation	19/09/18
84	MAL1809038	Maldon	THE CAUSEWAY	From 42 to 40	Vegetation trimming	16x0.5m weeds over footway	14/09/18
85	MAL1809039	Maldon	THE CAUSEWAY	From Brooks Bros to RAB	Vegetation trimming	35x0.5m weeds/brambles over footway	14/09/18
86	MAL1809040	Maldon	THE CAUSEWAY	Opp Arrow Auto Service by guard railing	Vegetation trimming	15x0.5x2.1m weeds/bushes over footway	14/09/18
87	MAL1809044	Maldon	WYCKE HILL	Adj. bus layby just along from Fire Station	Vegetation trimming	80x0.5x2.3m vegetation over footway	05/09/18
88	MDC 658	Maldon	MUNDON ROAD	Horse sign	Vegetation trimming	Horse sign and cut back bend	13/09/18
89	MDC 661	Maldon	MILL ROAD	Mill Road to Fitches Crescent	Vegetation trimming	Cut and strim footpath	26/09/18
90	MDC 643	Mayland	IMPERIAL WAY	Opp 90	Other (explain in notes)	Cut and strim verge	22/08/18

Maldon District Highway Rangers - Works Summary April to June 2018

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
91	MDC 645	Mayland	TERN/GLEBE CLOSE	Various	Other (explain in notes)	Cut and strim vegetation	24/08/18
92	MAL1808017	Mayland	STEEPLE ROAD	J/W The Drive and Steeple Road	Vegetation trimming	Vegetation encroaching footway, 30.0m X 0.6m	14/08/2018
93	MAL1808034	Mayland	STEEPLE ROAD	Corner Junction with Nipsells Chase left hand side turning towards Steeple	Vegetation trimming	5m of overgrown bushes obscuring out of Nipsells Chase onto Steeple Road	14/08/2018
94	MAL1808042	Mayland	STEEPLE ROAD	Opp Nipsells Chase side of Mayland chase on Steeple Road	Vegetation trimming	Bushes overgrown	14/08/18
95	MAL1808078	Mayland	STEEPLE ROAD	Opp The Drive	Vegetation trimming	Directional sign obscured by vegetation	14/08/18
96	MAL1808079	Mayland	STEEPLE ROAD	Opp the 2 entrances to Mayland Close	Vegetation trimming	60x0.5m weeds over footway	14/08/18
97	MDC 642	Mayland	IMPERIAL WAY	Restricted byway 16.	Vegetation trimming	Cut and strim	22/08/18
98	MAL1809032	Mayland	MAYLAND GREEN	Adj to the Copse	Vegetation trimming	20m x 0.7m into footway, overgrown bushes encroaching	10/09/18
99	MAL1809033	Mayland	PROMENADE PARK	Entrance to Remote Footway between No 12 & No 16	Vegetation trimming	5.4m x 1.6m x 0.9m into the footway Overgrown bushes and weeds encroaching	10/09/18
100	MAL1808055	Mundon	NEW HALL LANE	20mtrs Past New Hall Lane Road	Vegetation trimming	Dead End Road Sign is Obscured by overgrown vegetation	14/08/18
101	MAL1807056	North Fambridge	THE AVENUE	O/s Southside	Vegetation trimming	Hedge encroaching footway, 5.0m x 0.7m	24//07/18
102	MAL1807064	Purleigh	LODGE LANE	Adj to Fire Hydrant prior to Houses	Other (explain in notes)	30MPH speed limit sign is hidden by overgrown Trees & bushes	20/07/18
103	MAL1807085	Purleigh	FAMBRIDGE ROAD	Junction of Mini roundabout	Vegetation trimming	20 mtrs x 1.5 mtrs grass verge overgrown	20/07/18
104	MAL1809002	Purleigh	FAMBRIDGE ROAD	Opposite The Roundbush Public House	Sign cleaning	Direction sign obscured by vegetation	05/09/18
105	MAL1809029	Purleigh	FAMBRIDGE ROAD	5mtrs before Farm Gates	Sign cleaning	Chevron Obscured by overgrown vegetation	13/09/18
106	MDC 623	Southminster	SEASONS WOOD	Street leading to Seasons Wood.	Vegetation trimming	Cut and strim footpath	17/07/18
107	MDC 624	Southminster	THE STREET	Next to pet shop and footpath back of Speels Close	Vegetation trimming	Cut and strim footpath	18/07/18
108	MDC 626	Southminster	SCOTTS HILL	Southminster mini roundabout.	Vegetation trimming	Cut and strim	23/07/18

Maldon District Highway Rangers - Works Summary April to June 2018

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed	
109	MDC 627	Southminster	THE STREET	Various	Vegetation trimming	Cut give way weight limit sign vegetation and reveal old heath roads signs	23/07/18
110	MAL1807006	Southminster	ROSE DRIVE	Junction at Burnham Road.	Other (explain in notes)	Give Way sign facing wrong direction	23/07/18
111	MAL1807023	Southminster	BURNHAM ROAD	Between no 49 and lamp column no 10	Vegetation trimming	Hedge encroaching footway 10.8m X 0.9m	23/07/18
112	MAL1807032	Southminster	SCOTTS HILL	O/s Theedhams farm	Vegetation trimming	Nettles encroaching footway, 10.0m x 0.3m	23/07/18
113	MAL1807082	Southminster	SOUTHFIELD WAY	Adj to Mini Roundabout opposite Oak Drive Lamp Column S8	Other (explain in notes)	Give Way and Mini Roundabout Signs Obscured by overgrown vegetation	23/07/18
114	MAL1809008	Southminster	BURNHAM ROAD	To Opp TJ Livery	Vegetation trimming	Hedge encroaching footway, 134.0m x 0.8m	25/09/18
115	MAL1808044	St Lawrence	ANCHORAGE VIEW	Entrance to Road on White Fence	Vegetation trimming	20mph Speed Sign Obscured by overgrown vegetation	07/08/18
116	MAL1809041	St Lawrence	ANCHORAGE VIEW	Lamp column No4	Vegetation trimming	Conifer Trees overgrown obscuring the Street Light	07/09/18
117	MAL1808081	Steeple	BRADWELL ROAD	Junction Bates Road	Vegetation trimming	Wooden directional post dirty	07/08/18
118	MAL1809012	Stow Maries	HONEYPOT LANE	Full length of the road from Lower Burnham Road to The Street	Vegetation trimming	Bushes and trees are overgrown on the full length of the road on both sides	05/09/18
119	MAL1809030	Stow Maries	WOODHAM ROAD	From Opposite No 6	Vegetation trimming	Overgrown vegetation brambles and bushes on footway	13/09/18
120	MAL1809037	Stow Maries	THE STREET	Adj to no 6 down towards Stow Bullocks	Vegetation trimming	64 mtrs x 0.6m x 5m Overgrown vegetation and weeds encroaching on footway	29/09/18
121	MAL1808082	Tillingham	BRADWELL ROAD	10mtrs from Stow Cottage	Vegetation trimming	Double Bend ahead sign Obscured by overgrown vegetation	07/08/18
122	MDC 639	Tollesbury	TOLLESBURY ROAD	Opp Tolleshunt D'Arcy village hall	Vegetation trimming	Cut and trim hedge	16/08/18
123	MAL1808053	Tollesbury	EAST STREET	Outside the school	Vegetation trimming	NO STOPPING sign obscured by tree branches	07/08/18
124	MAL1808054	Tollesbury	EAST STREET	Os 46 on verge	Vegetation trimming	Forward visibility issue, school warning sign obscured by tree branches	07/08/18
125	MAL1808056	Tollesbury	WOODROLFE ROAD	Opp the car park	Vegetation trimming	NO STOPPING sign obscured by bushes	07/08/18
126	MAL1808057	Tollesbury	WOODROLFE ROAD	Os Woodrolfe park to os stylet	Footway drainage channel cleaning	41m back of footway drainage channel blocked by weeds / silt	07/08/18

Maldon District Highway Rangers - Works Summary April to June 2018

REF		Parish/Ward	Road Name	Location	Type of Work Required	Comments	Date Completed
127	MAL1808060	Tolleshunt D'Arcy	OXLEY HILL	Just before Top Road turning before Tolleshunt knights sign	Vegetation trimming	Tolleshunt Knight gateway sign partially obscured by vegetation	06/08/18
128	MAL1808061	Tolleshunt D'Arcy	OXLEY HILL	Just before Top Road turning before Tolleshunt knights sign	Vegetation trimming	Horse warning sign partially obscured by vegetation	06/08/18
129	MAL1808062	Tolleshunt D'Arcy	OXLEY HILL	Just before Top Road turning before Tolleshunt knights sign	Vegetation trimming	Pedestrians warning sign partially obscured by vegetation	06/08/18
130	MAL1808063	Tolleshunt D'Arcy	OXLEY HILL	Just before Top Road turning before Tolleshunt knights sign	Vegetation trimming	Village hall sign obscured by vegetation	06/08/18
131	MAL1807075	Tolleshunt Knights	BROOK ROAD	Opp 17	Vegetation trimming	6x1x2.3m bushes over footway	24/07/18
132	MAL1808064	Tolleshunt Knights	D'ARCY ROAD	Near the river by Green Cottage	Vegetation trimming	50m weeds / nettles over footway	06/08/18
133	MAL1808065	Tolleshunt Knights	D'ARCY ROAD	Approaching Top Road from Tiptree direction	Vegetation trimming	Village hall sign obscured by vegetation	06/08/18
134	MDC 621	Ulting	ULTING LANE	Ulting Lane bus stop and sight lines	Vegetation trimming	Cut and strim	13/07/18
135	MDC 622	Ulting	ULTING LANE	Ulting lane	Vegetation trimming	Cut and strim footpath	13/07/18
136	MDC 641	Ulting	ULTING BRIDGE	Ulting Bridge	Vegetation trimming	Cut and strim	17/08/18
137	MAL1808001	Woodham Mortimer	POST OFFICE ROAD	From j/w A414 to Village Hall	Vegetation trimming	Cut back vegetation and side footway	30/07/18
138	MAL1808031	Woodham Mortimer	SOUTHEND ROAD	Between Tyndales Farm & Mill Lane	Vegetation trimming	Vegetation encroaching footway from verge, 40.0m x 1.0m,	08/08/2018
139	MAL1808068	Woodham Mortimer	CHELMSFORD ROAD	Just before junction Oak Corner	Vegetation trimming	RAB warning sign partially obscured by vegetation	08/08/18

MALDON DISTRICT LOCAL HIGHWAY PANEL - REVENUE SPEND SUMMARY 2018/19

Ref	Scheme name	Description	Requested by	Parish	Allocated Budget
1	Highway Rangers Service 2018/19			Various	£72,000
2	Plains Road, Great Totham to Little Totham	Automatic Traffic Count (x2)	Parish Council	Little Totham	£500
3	VAS Rotation - Maldon District	Rotation of VAS units (x3) - (Tillingham/Maldon/Woodham Walter), (Little Totham/Steeple) and (Tolleshunt Knights/Heybridge)	Essex Highways	Various	£1,600
4	Church Road, Tolleshunt Major	Automatic Traffic Count (x2)	Parish Council	Tolleshunt Major	£500
5	B1010 Burnham Road (x3) and B1418 Southend Road, Hazeleigh	Automatic Traffic Count (x4)	Parish Council	Hazeleigh	£800
6	Blackhouse Farm Cottages, Steeple Road, St Lawrence	Automatic Traffic Count	Councillor	St Lawrence	£200

MALDON DISTRICT LOCAL HIGHWAY PANEL - REVENUE SPEND SUMMARY 2018/19

Ref	Scheme name	Description	Requested by	Parish	Allocated Budget
7	Fambridge Road, Maldon (Near 106a)	Automatic Traffic Count	Councillor	Maldon	£200
8	O/s 1-8 Ulting Road, Langford	Automatic Traffic Count	Parish Council	Langford	£200
9	Maldon Road Great Totham	Automatic Traffic Count x2	Parish Council	Great Totham	£400
10	Witham Road/Maypole Road, Wickham Bishops	Automatic traffic counts x3	HLO	Wickham Bishops	£600
11	B1010 Maldon Road, Burnham on Crouch	Automatic traffic count	HLO	Burnham on Crouch	£200
12	Rotation of SID Units Wickham Bishops	Rotation of x2 SID units around x5 poles, every three months	HLO	Wickham Bishops	£1,050
13	Steeple Road, Mayland	Repairs to VAS	HLO	Mayland	£413

MALDON DISTRICT LOCAL HIGHWAY PANEL - REVENUE SPEND SUMMARY 2018/19

Ref	Scheme name	Description	Requested by	Parish	Allocated Budget
14	B1026 Maldon Road Goldhanger	Automatic traffic counts x2	HLO	Goldhanger	£400
15	B1010 Burnham Road Latchingdon	VAS repair x2	HLO	Latchingdon	£563
16	B1021 Southminster Road, Burnham on Crouch	Non Motorised User survey to feed into Feasibility Study for walkable verge	HLO	Burnham on Crouch	£350

Blank Page