

Funded Schemes 2019-20

Total Value of Schemes	£202,000
------------------------	-----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
1	North-east section Handleys Lane, Wickham Bishops - Surfacing improvements	Surfacing improvements to north-east section of public right of way	Heybridge and Tollesbury	Wickham Bishops	Public Rights of Way	Total scheme	LMAL158003	£0	PROW team currently arranging planings for the middle section. Scope of scheme for north east section has changed. Scheme would now require more than patching. Panel agreed at June 2019 meeting that this scheme should be cancelled.	CANCELLED
2	B1021 Bradwell Road, Mill End Bradwell on Sea - VAS and signage	VAS and speed limit repeater sign improvements	Southminster	Bradwell on Sea	Traffic Management	Total scheme	LMAL162119	£15,000	Investigations are currently ongoing following complaint from resident.	COMPLETED
3	B1010 Chelmsford Road (Spar Lane to Veterinary Practice), Purleigh - Footway	Investigation into possible footway/walkable verge	Maldon	Purleigh	Walking	Feasibility	LMAL153001	£8,000		Q4
4	Mill Lane j/w Buckingham Street, Tolleshunt Major	HGV signage improvements	Heybridge and Tollesbury	Tolleshunt Major	Traffic Management	Design	LMAL162091	£4,500		Q4
5	Factory Hill/Brook Road/D'Arcy Road, Tolleshunt Knights - Traffic management improvements	Improvements to mini-roundabout	Heybridge and Tollesbury	Tolleshunt Knights	Traffic Management	Feasibility	LMAL162055	£4,000		Q4
6	Tiptree Road, Wickham Bishops - Footway	Investigation into possibility of linking footway	Heybridge and Tollesbury	Wickham Bishops	Traffic Management	Feasibility	LMAL182022	£4,000		Q4
7	Main Road, Mundon - Traffic management improvements	Road narrowing and/or priority working	Maldon	Mundon	Traffic Management	Design	LMAL172013	£4,000		Q4
8	Eves Corner B1021 Southminster Road j/w Mill Road/Green Lane, Burnham on Crouch - Bend improvements	Bend signs, carriageway markings and kerb realignment	Southminster	Burnham on Crouch	Traffic Management	Design	LMAL172022	£4,000		Q3
9	Woodham Road/The Street, Stow Maries - Traffic management improvements	Road narrowing and/or priority working	Maldon	Stow Maries	Traffic Management	Feasibility	LMAL172026	£4,000		Q4
10	Tom Tit Lane at j/w A414 Woodham Mortimer - Signage improvements	Unsuitable for HGV sign and relocate existing weight limit sign	Maldon	Woodham Mortimer	Traffic Management	Total scheme	LMAL172025	£4,500	Completed by the Direct Delivery gang	COMPLETED
11	Heybridge - Village gateways	Four village gateway treatments	Heybridge and Tollesbury	Heybridge	Traffic Management	Implementation	LMAL152049	£18,000	Completed by the Direct Delivery gang	COMPLETED

Funded Schemes 2019-20

Total Value of Schemes	£202,000
------------------------	-----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
12	Southminster Road j/w Hall Road, Asheldham	Signage improvements	Southminster	Asheldham & Dengie	Traffic Management	Total scheme	LMAL182006	£5,000		Q4
13	Asheldham Centre, Hall Road, Asheldham	Warning signs for pedestrians in road	Southminster	Asheldham & Dengie	Traffic Management	Total scheme	LMAL182007	£4,500		Q4
14	Church Road, Tolleshunt Major - Signage	Installation of "No Through Road" signage	Heybridge and Tollesbury	Tolleshunt Major	Traffic Management	Total scheme	LMAL182001	£5,000	Completed by the Direct Delivery gang	COMPLETED
15	A414, Maldon Road (Oak Corner to Post Office Road) Woodham Mortimer	Measures to help pedestrians cross the road to bus stops	Maldon	Woodham Mortimer	Traffic Management	Design	LMAL182016	£6,500		Q4
16	B1010 Maldon Road, Burnham on Crouch - Road markings	30mph carriageway roundels	Southminster	Burnham on Crouch	Traffic Management	Total scheme	LMAL182018	£4,500	Completed by the Direct Delivery gang	COMPLETED
17	Near 20 Coleridge Road, Maldon - Bollards	Bollards to improve parking	Maldon	Maldon	Traffic Management	Total scheme	LMAL182024	N/A	LHP Members agreed to cancel this scheme at the September LHP meeting.	CANCELLED
18	O/s Library, Station Road Burnham on Crouch - Signage	Directional sign to St Cuthbert's Church	Southminster	Burnham on Crouch	Traffic Management	Total scheme	LMAL182026	£4,500		Q4
19	Southend Road and B1010, Burnham Road, Hazeleigh - Amendments to speed limit and gateways	Speed limit reduction	Maldon	Hazeleigh	Traffic Management	Design	LMAL182028	£12,500		Q4
20	Maypole Road, Langford - Signage	Horse warning signage	Heybridge and Tollesbury	Langford	Traffic Management	Total scheme	LMAL182040	£3,000	Completed by the Direct Delivery gang	Q3
21	D'Arcy Way, Tolleshunt D'Arcy	Cul-de-Sac signage	Heybridge and Tollesbury	Tolleshunt D'Arcy	Traffic Management	Total scheme	LMAL182030	£4,500	Completed by the Direct Delivery gang	COMPLETED
22	Adjacent to White Lyons/Bradwell Church, High Street, Bradwell on Sea - Traffic management improvements	Waiting restrictions - Narrow carriageway and parked vehicles causing congestion issues	Southminster	Bradwell on Sea	Traffic Management	Implementation	LMAL162090	£1,500	Scheme has now been cancelled with the agreement of the LHP and Parish Council.	CANCELLED

Funded Schemes 2019-20

Total Value of Schemes	£202,000
------------------------	-----------------

Completed	Update	Cancelled
-----------	--------	-----------

Ref	Scheme name	Description	Division	Parish	Scheme Category	Scheme stage	Cost Code	Allocated Budget	Comments	Est Completion
23	Wickham Bishops - Village gateways	Village gateways	Heybridge and Tollesbury	Wickham Bishops	Traffic Management	Total scheme	LMAL162039	£12,000	Completed by the Direct Delivery gang	COMPLETED
24	B1026 Maldon Road Goldhanger - Speed limit and gateway	Traffic management improvements	Heybridge and Tollesbury	Goldhanger	Traffic Management	Total scheme	LMAL182032	£14,000	The design has been shared with the County Councillor and Parish Council. Works include replacement signage, signage improvements and replacement marker posts.	Q4
25	B1018 Burnham Road j/w Green Lane, Althorne - Traffic management improvements	Signage improvements, removal and installation of new traffic island, and carriageway resurfacing.	Southminster	Althorne	Safer Roads	Total scheme	LMAL191001	£45,500		Q4
26	Limebrook Way j/w Mundon Road/Wantz Road, Maldon - Signage	Signage improvements A414 (Mundon Road) to Hythe Quay and Promenade Park	Maldon	Maldon	Traffic Management	Design	LMAL162071	£7,500		Q4
27	Post Construction Audit for all Maldon schemes	Road safety audits post scheme installation.	Various	Various	Safer Roads	Surveys	RSA3LMAL	£1,500		Q4