



RTS weekly lookahead Week commencing 01/07/2024



Updated or amended details are in **RED**

Location Description	Reason for works	Impacts	Mitigations (if applicable)
Via Urbis / Mill Road	Traffic signals ducting	Full nighttime closure of Mill Rd/A134 Junction Mon – Fri between 19:00 - 06:00 hours.	There will be a signed diversion route in place (see attached plan) Part of the diversion route includes Nayland Road where the restriction for the bus gate will be temporarily suspended whilst the closure is in operation. If any issues arise during the hours of the closure, then the site team can be contacted on 07391 413204.
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Drainage installation	Footpath closure for the safety of pedestrians	Diversion route as shown on the ped diversion plan
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Traffic signal and street light ducting	None	N/A
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Box cut and capping	None	N/A
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Drainage/kerbing/signals ducting	Traffic will be unable to turn left into Mill Road when heading northbound on the A134 (Northern Approach Road)	Road users should continue northbound along the A134 and continue north along Via Urbis Romanae until reaching the roundabout with Axial Way. They will need to return south along Via Urbis Romanae / A134 and turn right into Mill Rd west.



RTS weekly lookahead


Week commencing 01/07/2024




Updated or amended details are in **RED**

Location Description	Reason for works	Impacts	Mitigations (if applicable)
Dickenson Road to Wallace Road (within the site boundaries)	Box cut and capping	None	N/A
Dickenson Road to Wallace Road (within the site boundaries)	Drainage installation Bund formation (footway/cycleway)	None	N/A
Dickenson Road to Wallace Road (within the site boundaries)	Traffic signals ducting	None	N/A
Dickenson Road to Wallace Road (within the site boundaries)	Tree pit (excavation & topsoil)	None	N/A
Dickenson Road to Wallace Road (within the site boundaries)	Acoustic Barrier (Fencing)	None	N/A
Dickenson Road to Wallace Road (within the site boundaries)	Street Light Column Erection	None	N/A
Wallace Road to Bruff Close	Traffic signals ducting	None	N/A
Wallace Road to Bruff Close	Drainage installation	None	N/A


Via Urbis / Mill Road footway closure – The signalised crossing circled remains open for the safety of pedestrians crossing the road





Between 28th May and **8th July** traffic will be unable to turn left into Mill Road when heading northbound on the A134 (Northern Approach Road). This is to allow for the installation of the new bus lane and associated works. Mill Road west remains accessible for traffic approaching from other directions.

Diversion route for the closure of Mill Road at junction with Northern Approach Road



A12 Junction 26

A12 Junction 28

A12 Junction 29




A12

A120

A1232

A133

Key

- Closure Point 
- Access Only 
- SB Diversion Route 
- NB Diversion Route 