



RTS weekly lookahead Week commencing 17/02/2025



Updated or amended details are in **RED**, weekend working in **GREEN**, night works in **BLUE**

Location Description	Reason for works	Impacts	Mitigations (if applicable)
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	<ul style="list-style-type: none"> - Complete commission of traffic signal installation at the Via Urbis junction - Cut traffic signal loops - Removal of temp traffic signals at Mill Road junction 	<ul style="list-style-type: none"> - No traffic management impact - Night Closures between 20th Jan to 20th Feb, access to estate through Wallace / Dickenson Road 	<ul style="list-style-type: none"> - Complete works on night closure - Access to estate through Wallace or Dickenson Road, follow diversion signs.
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	<ul style="list-style-type: none"> - Complete landscaping works - Complete concrete strip works - Permanent road markings - Removal of existing lighting columns - Cut traffic signal loops 	<ul style="list-style-type: none"> - No traffic management impact - Night Closures between 20th Jan to 20th Feb, access to estate through Wallace/ Dickenson road 	<ul style="list-style-type: none"> - Access to estate through Wallace or Dickenson Road, follow diversion signs.
Area 2 Dickenson Road to Wallace Road (within the site boundaries)	<ul style="list-style-type: none"> - Complete Landscaping and snags - Continue laying surface course A134 and Wallace Road - Nights - Removal of existing lighting columns - Complete eastern footway surfacing - Cut traffic signal loops 	<ul style="list-style-type: none"> - No traffic management Impact - Night Closures between 20th Jan to 20th Feb, access to estate through Wallace/ Dickenson road 	<ul style="list-style-type: none"> - Access to estate through Wallace or Dickenson Road, follow diversion signs.
Area 3 Wallace Road to Bruff Close	<ul style="list-style-type: none"> - Continuing with the earthworks to the landscaped area adjacent to Bruff Close - Continue planting of trees and shrubs - Continue post and rail fence, knee rail and 1.2m acoustic fencing installation - Cut traffic signal loops - Surfacing of Wallace road - Surfacing of Northbound carriageway between Turner Road and Bruff Close - Installation of permanent road markings 	<ul style="list-style-type: none"> - No traffic management impacts - Within night closures window between 20th Jan to 20th Feb - works to be completed over 2 nights due to traffic management restrictions 	<ul style="list-style-type: none"> - Keep one lane running at all times on Northbound direction between Turner Road and Bruff Close

Via Urbis / Mill Road footway closure – The existing crossing marked by the red crosses is now closed because of the newly installed left filter lane on Mill Road East.

Pedestrians needing to access the eastern side of Mill Road will need to cross Northern Approach Road and follow the route below marked by the green dashes





Area map for Northern Approach Road

