



RTS weekly lookahead Week commencing 20/01/2025



Updated or amended details are in **RED**, weekend working in **GREEN**, night works in **BLUE**

Location Description	Reason for works	Impacts	Mitigations (if applicable)
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	<ul style="list-style-type: none"> - Continuing to pull traffic signal cables and installation of traffic signal poles at Dickenson Road - Start final surfacing of footways / Cycleways - Clean bus lane and dispose of materials ready for final resurfacing 	- No traffic management Impact	- N/A
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	<ul style="list-style-type: none"> - Continue landscaping works (planting of shrubs) central reservation island - Start of final surfacing of footway - Clean bus lane and dispose of materials ready for final resurfacing - Replacement of damaged kerbs - snags (Saturday) - Jet wash Footway / cycleways in readiness for surfacing (Saturday) - Plane out and regulate existing surfacing on A134 - Nights <p>See Night works programme for other Planned activities</p>	<ul style="list-style-type: none"> - Back to back lane closure north of Mill Road off peak for landscaping - Working on Saturday 18th between 08:00 - 13:00 - Night Closures between 20th Jan to 20th Feb, access to estate through Wallace road 	- Access to estate through Wallace Road, follow diversion signs.
Area 2 Dickenson Road to Wallace Road (within the site boundaries)	<ul style="list-style-type: none"> - Continue landscaping works (Planting of shrubs) - Complete the planting for three hard landscape trees on Bus Halt - Replacement of damaged kerbs - snags (Saturday) - Jet wash footway / cycleways in readiness for surfacing (Saturday) - Clean bus lane and dispose of materials ready for final resurfacing - Plane out and regulate existing surfacing on A134 - Nights 	<ul style="list-style-type: none"> - Working on Saturday 18th, minor excavation activity - Night Closures between 20th Jan to 20th Feb, access to estate through Wallace road 	- Access to estate through Wallace Road, follow diversion signs.
Area 3 Wallace Road to Bruff Close	<ul style="list-style-type: none"> - Continuing with the earthworks to the landscaped area adjacent to Bruff Close - Complete defects on drainage - Complete planting of trees and shrubs - Start installing post and rail fence, knee rail and 1.2m acoustic fencing 	- No traffic management impacts	N/A

Via Urbis / Mill Road footway closure – The existing crossing marked by the red crosses is now closed because of the newly installed left filter lane on Mill Road East.

Pedestrians needing to access the eastern side of Mill Road will need to cross Northern Approach Road and follow the route below marked by the green dashes





Area map for Northern Approach Road

