
A133 IPSWICH ROAD SCHEME

COMMUNICATION UPDATE (12.04.2019)



Noteworthy Information

• Harwich Road Closure 

• We Have applied for an extension to the Harwich road closure due to 
unforeseen circumstances. The new dates for the road closure are 
from 01.04.19 - 05.05.19. This is an extra 2 week extension and has 
been agreed in principal but is awaiting final approval. This road will 
need to remain closed and it is not yet clear when we will be able to 
reopen it. There seems to be some issues with Water leakage in this 
area that have undermined the carriageway sub structure. This has 
caused us serious concern and have stopped the gas works in this 
area. We are currently investigating this issue with urgency and are 
working alongside Anglian Water who has assigned an emergency 
team to look into this matter. Works are ongoing and we will 
endeavour to keep all updated as these works and investigations 
progress. A full diversion and advance warning signage is in place. 
This new information will be publicised via all possible media outlets 
and notice boards. 



Traffic management for week commencing 15.04.19

• The footpath around Waitrose from Ipswich Road North to St Andrews 
Avenue remains open. We are trenching across Ipswich Road North for 
the UKPN/BT works and currently have lane 2 closed. We will be 
completing these crossings in 3 phases via various lane closures to 
trench across the road with these utilities.

• Cowdray Avenue has a lane closure in place up to the Ipswich Road 
roundabout to allow for the UKPN/BT crossings to be carried out safely 
across the mouth of the junction of Ipswich Road North. This will also 
allow for us to carry out the UKPN diversion across Cowdray Avenue and 
will involve various lane closure changes.

• There is a lane closure in place from the Harwich Road compound to the 
Ipswich Road roundabout. This is to keep traffic reduced to 1 lane from 
all approaches for safety reasons whilst works are taking place.

• The footpath around the Harwich Road compound is open and we have 
the temporary pedestrian controlled crossing in place on St Andrews 
avenue. We have pushed out the walkway to allow the space for 
pedestrians to navigate this area safely.

• The footpath around the north east corner of Harwich Road is half open 
to allow pedestrians and cyclists to pass by the works that have already 
taken place.



Traffic management for week commencing 15.04.19

• Lane 1 is taken out on the approach to the Harwich Road roundabout 
along St Andrews Avenue for the gas pipe diversions & other works.

• The footpath along St Andrews Avenue from St David’s Close to the 
Harwich Road roundabout is closed. The public have been safely diverted 
and this is to accommodate the Cadent Gas works.

• We have footpath closure signage detailing routes around the specific 
closure points around site.

• St Andrews Gardens has a temporary island of water filled barrier as we 
have removed the physical island itself.

• The footpath on St Andrews Avenue heading west from the zebra 
crossing is closed to allow for UKPN trenching and ducting. A suitable 
diversion is in place.

• Other various footpath closures will be in place where necessary and a 
fully signed diversion will be in place. 

• There will be various lane adjustments on St Andrews Gardens to allow 
for the BT/TLU trenching and ducting into the manhole in the 
carriageway.

• Harwich Road remains closed. A suitable diversion is in place.



BT Manhole 6 on St Andrews Avenue



BT/TLU trenching and ducting outside 
Waitrose on St Andrews Avenue to St 

Andrews Gardens.



Reinstatement 
of trenching & 
Ducting on St 

Andrews 
Gardens for BT 

Connection 
works.



BT Smaller manhole reconstructions 
outside Waitrose on St Andrews Avenue 

Cont’d.



Cadent Gas excavations for house service 
connections on St Andrews Avenue 

Westbound



St Andrews Avenue West 
trenching into Harwich Road 

South for UKPN



UKPN being trenched and ducting laid on St 
Andrews Avenue Westbound Waitrose side



UKPN being trenched and ducting laid on St 
Andrews Avenue Westbound Cont’d.



Reinstatement of Lane 1 and the footpath 
on Ipswich Road North. Lane 2 trenching 

commences for UKPN/BT ducting



Anglian Water emergency works 
on Harwich Road South. 

Investigations are continuing



Harwich Road North 
East corner open whilst 

works are ongoing



Footpath closures
St Andrews Avenue at the zebra crossing 
for UKPN & Harwich Road South across 
onto St Andrews Avenue for Gas works



Works Completed   08.04.19 – 14.04.19.

• UKPN/BT trenches and ducting are ongoing. The live/dead check has been carried out and we 
have completed the ducting across lane 1. We have now started in the lane 2 section of Ipswich 
Road North and are making progress with this.

• We have started trenching and laying duct for UKPN along St Andrews Avenue from Harwich 
Road in a westerly direction towards Waitrose. This is ongoing and we are making good progress 
on this.

• We have been trenching and laying duct for UKPN as well as excavating existing house services 
for Cadent Gas on the St Andrews Avenue towards Harwich Road roundabout. This is ongoing.

• New Gas pipe has been laid along St Andrews Avenue towards Harwich Road. These works have 
ceased due to emergency works now being carried out by Anglian water in this area. Other local 
house services works have been undertaken.

• Manhole 6 should be fully complete and reinstated by Monday. The 2 smaller manholes outside 
Waitrose on St Andrews Avenue in the footpath are complete and BT/TLU are now trenching 
towards an existing manhole in the carriageway of St Andrews Gardens. This will be complete by 
mid week.

• ANGLIAN WATER
• Investigation works continue on the Harwich road south closure area to locate the leak.



Works Programmed for Week Commencing 15.04.19

• The laying of ducting for UKPN/BT across Ipswich Road North is ongoing. This has 
involved alterations to the Ipswich Road roundabouts size and location to allow for 
these works. We have completed the lane 1 crossing and have now moved into 
lane 2. We are hoping to have completed this crossing by the end of the week.

• The Gas diversions are currently on hold in Harwich Road South. The excavations 
for connections on Harwich Road North in lane 1 and St Andrews Avenue West will 
be backfilled when we can complete these diversions. We have commenced with 
the connections to residences along this route. We will continue with these 
diversions when the emergency Anglian water works have been resolved.

• We are still working on the UKPN trenching and ducting installation in the footpath 
from Harwich Road North around to St Andrews Avenue heading West up to the 
connection box where the pedestrian controlled lights are situated. This will form 
part of the new route for the UKPN.

• BT/TLU/Morrison’s have completed the build of Manhole 6 on St Andrews Avenue 
and the area will be fully reinstated by next week. Works on the 2 smaller 
manholes outside Waitrose are finished. There is just the Reinstatement to be 
done. They are currently trenching from these boxes to an existing manhole in the 
carriageway of St Andrews Gardens. 



Works Programmed for Week Commencing 15.04.19

• There is a possibility that we may go across the carriageway on St Andrews Avenue 
from the Homebase side to the Waitrose side outside the Eurovia Compound. This 
is for the UKPN connection into the diversions currently ongoing along St Andrews 
Avenue.

• BT/TLU will be trenching in the footpath of Ipswich Road North around to Cowdray 
Avenue to an existing manhole in the footpath. This will be done under a footpath 
closure.

• We will be looking to trench and duct across Cowdray Avenue for UKPN in 2-3 
phases. We will also be removing the centre island bollards and beacons in this 
area.


