
 
 
 

HARLOW LOCAL HIGHWAYS PANEL 
Tuesday, 18 February 2014 at 7.00 pm 

Council Chamber, Civic Centre 
 
Members 
Councillor Eddie Johnson, Essex County Council (Chairman) 
Councillor Mike Danvers, Essex County Council (Vice-Chair) 
Councillor Karen Clempner, Essex County Council 
Councillor Tony Durcan, Essex County Council 
Councillor Michael Garnett, Harlow District Council 
Councillor Tony Hall, Harlow District Council 
Councillor Guy Mitchinson, Harlow District Council 
Councillor Phil Waite, Harlow District Council 
 
Officers 
Rissa Long, Essex County Council 
David Sprunt, Essex County Council 
Joe McGill, Harlow Council 
Joel West, Harlow Council 

 
AGENDA 

 
1. Welcome and Introductions   
 
 a) Apologies and declarations of interest   

 
 b) Update on matters arising from meeting of 28 November 2013   

 
 c) Opportunity for public speaking   

 
3. Minutes of last meeting and matters arising  (Pages 1 - 7) 
 
4. Update on schemes   
 
 a) Update on schemes approved 2012-13  (Pages 8 - 11) 

 
 b) Update on schemes approved 2013-14  (Pages 12 - 15) 

 
5. Potential Scheme List   
 
 a) Summary of schemes for potential consideration in 2014/15  

(Page 16) 
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6. Highway Rangers and Revenue expenditure   
 
7. Major Capital schemes update   
 
8. Any other business  (Verbal Report) 
 
9. Date of next meeting   
 
 Wednesday 16 April 2014, 10am in the Council Chamber, Civic Centre, 

Harlow. 
 



 

MINUTES OF THE HARLOW LOCAL HIGHWAYS PANEL 
HELD ON 

 
28 November 2013 10.00  - 11.40 am 
 
PRESENT 
 
Committee Members 
Councillor Eddie Johnson, Essex County Council (Chairman) 
Councillor Mike Danvers, Essex County Council (Vice-Chair) 
Councillor Michael Garnett, Harlow District Council 
Councillor Tony Hall, Harlow District Council 
Councillor Guy Mitchinson, Harlow District Council 

 
Officers 
Dianne Cooper, Planning and Building Control Manager 
Rissa Long, Highways Liaison Officer, Essex County Council 
Joe McGill, Properties, Facilities and Projects Manager, Harlow Council 
David Sprunt, Principal Area Transportation Co-ordinator, Essex County Council 
Joel West, Governance Support Officer, Harlow Council 
  

 
Other Members 
Councillor Jon Clempner, Harlow District Council 

 
 
25. WELCOME AND INTRODUCTIONS  

 
The Chairman welcomed all attendees to the meeting and invited 
Councillors and Officers to introduce themselves.  
 

26. APOLOGIES AND DECLARATIONS OF INTEREST  
 
Apologies of absence were received from Harlow Councillor Phil Waite, 
Essex County Councillor Karen Clempner, and Harlow Council Officer 
Graeme Bloomer. 
 

27. OPPORTUNITY FOR PUBLIC SPEAKING  
 
A member of the public had submitted a written question (attached) and 
was in attendance to address it to the Panel. A response was provided as 
follows: 
 
Mr and Mrs Potter, 25 Priory Avenue, Old Harlow 
 
The Chairman thanked Mr and Mrs Potter for their question. The Chairman 
advised the Potters that the scheme to install Vehicle Activated Signs 
(VAS) along Old Road had been progressed by the Panel via the proper 
mechanisms and would not be amended, but the proposal to install a VAS 
along Priory Avenue could be pursued with funds previously agreed for 
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speed surveys. Rissa Long advised that a speed survey along Priory 
Avenue had recently been undertaken. The findings of the survey are 
expected to be available shortly after Christmas 2013. If the speed survey 
indicates that the site is suitable for a VAS, a proposal to agree funds will 
be brought back to the Panel.  
 
An attending member of the public asked the Panel for advice on a 
blocked drain which caused frequent flooding along Tendring Road (west). 
The Chairman indicated that he was already aware of this issue, and 
advised that the fault had previously been reported to Thames Water. He 
further advised that he would again pursue this issue by writing to Thames 
Water on behalf of the Panel.  
 

28. MINUTES OF LAST MEETING AND MATTERS ARISING  
 
Matters arising 
 
Further to minute 18 – Update on Schemes Approved 2013/14 – Harlow 
Councillor Guy Mitchinson stated that, during consideration of this item he 
had asked if Officers could explore the possibility of a delegation 
arrangement that would allow Harlow Council to re-paint white lines 
demarcating parking spaces along County Council adopted highway. 
 
Further to minute 15 – Opportunity for Public Speaking – Members of the 
Panel asked if Officers had received the results of the 20mph speed limit 
trial in Chelmsford. Rissa Long advised that this data had not yet been 
received. She also asked the Panel to note that a blanket 20mph speed 
limit policy may incur significant additional costs, as purchase/installation 
of street furniture would be necessary to ensure limits were enforceable. 
 
Further to minute 17 – Update on Schemes Approved 2012/13 – the Panel 
sought an update on the scheme to install safety improvements near Little 
Parndon Primary school. Joe McGill advised that the Traffic Restriction 
Order for the scheme would be progressed via the North Essex Parking 
Partnership (NEPP).  
 

RESOLVED that the minutes of the meeting of 3 September 2013 
are agreed as a correct record, subject to the inclusion of Councillor 
Mitchinson’s comment above in minute 18. 

 
29. LOCAL HIGHWAYS PANEL BUDGET CHANGES  

 
David Sprunt summarised the implications of the recent decision of the 
Essex County Council Cabinet Member for Highways and Transportation, 
to amend local highways panel budgets. David explained that this decision 
means that the budget for the Harlow Local Highways Panel for 2013/14 
reduces from £487,000 to £200,000, around £16,000 of which is 
uncommitted. It also means that, from 2014/15, the Panel will progress 
schemes on a two-year cycle: year one for design, year two for 
implementation. The Panel noted that the reallocation of unspent local 
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highways panel monies to other uses, including maintenance, would 
provide some benefit to Harlow.  
 
The decision of the Cabinet Member for Highways and Transportation can 
be viewed from the County Council’s website. Copies of a summary note 
on the decision were circulated. The summary note is appended to the 
minutes of the 24 October Essex County Council Place Services and 
Economic Growth Scrutiny Committee, which also can be found on the 
County Council’s website. 
 

30. UPDATE ON SCHEMES APPROVED 2012/13  
 
The Panel received a report from Essex County Council on the status of 
minor schemes previously approved by the Panel for 2012/13. Rissa 
provided further updates on several of the listed schemes, including dates 
of installation for several items. Specific attention was paid to the following 
schemes: 
 
Minor - Feasibility for layby amendments to help facilitate better 
parking in Moorfields 
 
The Panel noted that the phrasing of the recommendations in Appendix 3 
to the report was confusing, as wording in section 4.1 appeared to suggest 
a need to allow two cars to pass, whereas section 4.3 appeared to suggest 
that only one car would pass. 
 

RESOLVED that Option 2 from the appendix be pursued, subject to 
removal of confusing phrasing as identified above.  
 

Minor - VAS sign for Parsloe Road 
 
Rissa Long advised that the results of the speed survey have now been 
made available and confirm that the location is eligible for installation of a 
VAS. 
 
Minor - design works for scheme to relieve safety and congestion 
concerns within Harlow  
 
Joe McGill advised that these funds were intended for survey work to 
examine solutions to safety and congestion issues in residential areas 
across the Town. The Panel affirmed that the results of the Town-wide 
Parking Review, carried out by Harlow Council’s Community, Citizenship, 
Regeneration and Environment Overview Working Group, would be 
appropriate to determine which locations were progressed. 
 

31. UPDATE ON SCHEMES APPROVED 2013/14  
 
The Panel received a report from Essex County Council on the status of 
minor schemes previously approved by the Panel for 2013/14. Comment 
was offered on the following items: 
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School Crossing Patrol - District Wide Funding  
 
Rissa advised that this funding was for physical improvements only, i.e. 
could not be used to fund staff for patrols. Members of the Panel asked 
that Henry Moore School be considered in any proposals to improve 
crossing facilities.  
 
Bus Stop Improvements 
 
Members of the Panel queried the disparities in cost between similar 
improvement works at different bus stop locations. Rissa advised that, due 
to the Panel’s previous allocation of a lump sum for bus stop 
improvements, the figures provided may not reflect actual individual 
scheme costs. The Chairman affirmed that any surpluses would be 
returned to the budget pool. 
 

32. POTENTIAL SCHEMES LIST  
 
The Panel received a report from Essex County Council which included 
several proposed minor schemes for inclusion in Harlow’s 2013/14 capital 
allocation. Comment was offered on the following items: 
 
Bus Stop Improvement 1: The Panel stressed that funding would only be 
appropriate if the timetable frames would be utilised, i.e. if operators would 
actually display timetables within them. Officers confirmed this would be 
the case. 
 
Bus Stop Improvement 2: The Panel noted that, due to its revised 
budgetary position, it would be more appropriate to consider this scheme 
in the 2014/15 year.  
 
Harlow Councillor Guy Mitchinson advised of an upcoming County Council 
scrutiny review of bus services and suggested the Panel may wish to 
make representations to Essex County Council. 
 
Casualty reduction 2 - David Sprunt advised that a feasibility study for a 
‘No Right Turn’ from Fifth Avenue into Burnt Mill Lane could also be 
pursued within the estimated cost of this scheme. The Panel agreed to 
pursue this option. 
 

RESOLVED that the following minor schemes are progressed for 
2013/14: 

 

TYPE LOCATION SCHEME COST 

Casualty 
Reduction 

A1184 Cambridge 
Road J/w Old 
Road, Harlow 

Signage 
amendments 
relating to the 
accident location 
 

£4,000 
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Casualty 
Reduction 

A414 Fifth Avenue 
J/w Burntmill Lane, 
Harlow 

Signage 
amendments and 
other remedial 
safety measures; 
No Right Hand 
Turn feasibility 
study. 
 

£3,000 

Bus Stop 
Improvements 

56 bus stops in 
Harlow 
 

Installation of 
timetable frames 
across the whole 
Town 
 

£5,500 

Minor 
Schemes 

Hamstel Way Feasibility and 
design works into 
the possibility of 
installing a 
pedestrian crossing 
in the vicinity of the 
ambulance station 
 

£5,000 

  TOTAL £17,500 
 

 
 

33. HIGHWAYS RANGERS AND REVENUE EXPENDITURE  
 
The Panel received a report from Essex County Council on the Highways 
Rangers Service. The report listed those works which had been carried out 
by the Rangers in response to direct requests from Councillors. The Panel 
is encouraged to report highways related defects to ECC by sending an 
email to highway.enquiries@essex.gov.uk making sure to include “Harlow” 
in the subject line. The Chairman suggested the process to report and 
refer work to the Highways Rangers could be improved, including officers 
taking a greater role in decisions to refer work and ensuring that every 
work request is accompanied by a reference number, which would allow 
Councillors to track progress more easily.  
 

RESOLVED that the report is noted. 
 

34. CAPITAL MAINTENANCE PROGRAMME (FOR INFORMATION)  
 
The Panel received an information report from Essex County Council on 
scheduled capital maintenance to highways in Harlow in 2013/14. 
Councillors were encouraged to report highway defects online at 
http://www.essex.gov.uk/Pages/Report-It.aspx  
 
David Sprunt advised that several of the cancellations listed had been a 
result of other major capital schemes at nearby locations. They would be 
rolled-forward into future years.  
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RESOLVED that the report is noted. 

 
35. MAJOR CAPITAL SCHEMES UPDATE  

 

David Sprunt advised the Panel that Essex Highways will shortly be 
holding a series of public exhibitions on a proposed new junction 7a on the 
M11. The public exhibitions will be held at six venues in Harlow and 
Epping from 2 December 2013 until 31 January 2014.  

The exhibitions are taking place at the following venues: 

• Harlow Civic Centre from 2 December to 31 January 2014 
• Epping Library from 2 December to 31 January 2014 
• North Weald Library from 9 December 2013 to 13 December 2013 

There will also be staffed events at Old Harlow Cricket Club (3 December), 
Churchgate Hotel (5 December), Sheering Village Hall (10 January), and 
Harlow Civic Centre (9 December, 15 January). Officers will be on hand on 
these dates to answer any questions. Full details of the consultation event 
are available from Essex County Council’s website. 

 
36. ANY OTHER BUSINESS  

 
Harlow Councillor Guy Mitchinson asked whether the Panel could help to 
promote Essex County Council’s salt bag partnership scheme. Officers 
provided some information on this scheme and advised that, in Harlow, 
local interest groups are invited to participate in the scheme. Members of 
the Panel and attending members of the public suggested that local 
residents’ associations may be keen to participate. More information on 
the salt bag partnership scheme is available on Essex County Council’s 
website. 
 

37. DATE OF NEXT MEETING  
 
7pm, Tuesday 18 February 2014, Council Chamber, Civic Centre. 
 
 

  
 
 
 
 
 
 

 CHAIRMAN OF THE COMMITTEE 
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HARLOW LOCAL HIGHWAYS PANEL – 28 NOVEMBER 2013 – WRITTEN 
QUESTIONS FROM MEMBERS OF THE PUBLIC 
 
 
Question from Mr and Mrs Potter, 25 Priory Avenue, Old Harlow 
 
We note that the installation of two VAS signs in Old Road has been approved. 
Could we ask that one be diverted to Priory Avenue which, being virtually straight 
over the majority off its length, is more likely to experience speeding? 
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7



 

 

HARLOW DISTRICT COUNCILWITH ESSEX COUNTY COUNCIL 

LOCAL HIGHWAYS PANEL 18
th

 FEBRUARY 2014 

REPORT 1 – SCHEMES APPROVED 2012-13 

 
 
CAPITAL EXPENDITURE  
 
The following schemes were approved for funding during the 2012/13 financial year and were subsequently signed off for 
progression by the Cabinet Member.  The report below indicates the current position with these schemes.  A total of 5 of these 
schemes are now classed as being completed with many others due to be installed by the end of March 2014. 
 

 
 
 
 
 SCHEME 

Funds 
approved 

Current 
Cost 
estimate 

Estimated 
completion date UPDATE 

S
E
P
T 

 

 
CYCLING –  
Generic lack of cycle parking 
facilities across the district 
 

£69,000 £69,000 31/03/2014 

design date slipped due to land issues. Still set to be 
delivered this financial year at the locations identified 
previously 
 

 
 
S
E
P
T 

EITS -  
ETCC manual slip road 
clearance strategies Section 
4.1.1.1 

£6,000 £6,000 COMPLETED 

 
 
The necessary amendments to the traffic signals to help 
when there are congestion problems has been completed. 
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S
E
P
T 

 
CYCLING -  
Upgrading and improvements to 
network to link to strategic 
routes - linked with PTP in area 

£100,000 £100,000 31/03/2014 
The draft designs have been completed and project is still 
on schedule to commence in March 

S
E
P
T 

MINOR –  
Zebra crossing between 
Davenport and Kiln Lane on 
Lane End in Church Langley 

£37,000 £37,000 COMPLETED 
Minor works to the crossing still needed but the majority of 
this has been completed 

S 
E 
P
T 

MINOR –  
Zebra crossing on Paringdon 
Road in the vicinity of Millwards 
Primary school 

£15,000 £15,000 Late Feb 2014 

 Weather permitting the works are scheduled to begin the 
week commencing the 10th February 
 
 

S
E
P
T 

 
MINOR –  
Mini-roundabout at junction of 
Ployters and Southern Way 

£60,000 £60,000 April 2014 
Final cost estimate awaited though it is still possible it could 
be delivered in March though more realistically construction 
will commence in April 

S
E
P
T 

MINOR –  
extend the 20mph speed limit on 
Manston Road out to include 
Netteswell Rectory 

£5000 £10,000 31/03/2014 
By the end of November the scheme is scheduled to be 
advertised in the local press and barring objections will be 
implemented by the end of March. 

S
E
P
T 

 
BUS STOP IMPROVEMENTS 
The Gatekeeper. Address: 
Potter Street, London Road, 
Harlow 

 £10,000 
 
 
 

 £10,000 
 
 
 

31/03/2014 
 

 

S
E
P
T 

 
BUS STOP IMPROVEMENTS 
 The Gatekeeper. Address: 
Potter Street, London Road 
,Harlow 

£4,000 
 
 

£4,000 
 
 

31/03/2014  
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S
E
P
T 

 
BUS STOP IMPROVEMENTS 
PAH Fourth Ave. Address: 
Fourth Avenue, Harlow. (Near 
Princess Alexandra Hospital 

£2,500 
 
 

£2,500 
 
 

31/03/2014  

S
E
P
T 

 
BUS STOP IMPROVEMENTS 
PAH Fourth Ave. Address: 
Fourth Avenue, Harlow. (Near 
Princess Alexandra Hospital) 

  £2,500 
 
 

  £2,500 
 
 

31/03/2014  

S
E
P
T 

BUS STOP IMPROVEMENTS 
Princess Alexandra Hospital. 
Address: Hamstel Road, Harlow. 
(Outside the Princess Alexandra 
Hospital) 

  £2,500 
 
 
 

  £2,500 
 
 
 

31/03/2014 

Design complete. Permission required from hospital estates 
department to complete job. Date yet to be confirmed. 
Engineer following up to meet and confirm date.  

 

D
E
C 

MINOR –  
Install pedestrian drop crossings 
at identified sites in the district 
as part of an ongoing scheme 

£20,000 £20,000 Late Feb 2014 
The installation of the first batch of sites at Moorfields, 
Kingsland and Maddox Road commenced in early February 
2014. 

D
E
C 

MINOR 
Feasibility for layby 
amendments to help facilitate 
better parking in Moorfields 

£20,000 £20,000 COMPLETED 
Members agreed at the November Panel on the option to 
be progressed 

M
A
R 

MINOR 
Old Harlow painting of lamp 
columns 

£20,000 £20,000 COMPLETED 
The Essex Highways Street Lighting team will shortly begin 
a programme to repaint the lamp columns within the 
conservation area of Old Harlow 

M
A
R 

MINOR 
2 x VAS signs for Old Road, Old 
Harlow 
 

£16,000 £20,000 31/12/2013 
Locations agreed and signs purchased, now awaiting final 
installation 
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M 
A 
R 

 
MINOR 
Chevron sign for  Churchgate 
Street at the junction with 
Sheering Road 

£300 £1200 COMPLETED  

M 
A 
R 

MINOR 
VAS sign for Parsloe Road 

£8000 £10,000 March 2014 
Survey indicated that Parsloe Road does meet the criteria 
for a VAS sign.  The location has been agreed with the 
relevant Councillors and is now awaiting final installation. 

M 
A 
R 
 
 
 

SCHOOL CROSSING PATROL 
Money allocated for generic 
works outside schools with 
safety concerns 

£15,000 £15,000 March 2014 

HDC have identified a need for safety barriers outside Little 
Parndon Primary school.  An exception report has been 
signed for this to progress with implementation set for the 
end of March 2014. 
 
UPDATE AS AT 06/02/2014 – Further concerns about the 
installation of the number of guardrails proposed outside 
Parndon School have been raised by the Essex Highways 
Safety team.  The final decision about progression will be 
made once all of the supporting evidence has been 
analysed. 
 
 

M 
A 
R 

MINOR 
design works for scheme to 
relieve safety and congestion 
concerns within Harlow 

£42,000 £42,000 
2014-15 
delivery 

Priority sites to be progressed have been agreed with Joe 
McGill of HDC and works should commence early into the 
2014-15 financial year. 
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HARLOW DISTRICT COUNCILWITH ESSEX COUNTY COUNCIL 

LOCAL HIGHWAYS 18
th

 FEBRUARY 2014 

REPORT 2 – SCHEMES APPROVED 2013-14 
 

CAPITAL EXPENDITURE  

 
The following schemes have been approved to date during the 2013-14 financial year.  Updates on target costs and scheme 
delivery is not available for all schemes as efforts are concentrated on concluding schemes approved in the last financial year as 
the priority but it is likely that works approved this year will be for design only ready to implement after March 2014. 
 
 

 
 
 
 
 SCHEME 

Funds 
approved 

Current 
Cost 
estimate 

Estimated 
completion 
date UPDATE 

J

U

L

Y 

 

 

CASUALTY REDUCTION 

 

Investigation works into railings on 
Fourth Avenue, Harlow (Between J/w 
North Gate &Velizy Avenue to deter 
pedestrians from crossing the road at 
this point 
 

£10,000 £10,000 31/03/2013 

The recommendation from the Casualty Reduction team 
had been for a pedestrian crossing to be investigated; 
however the members were split on this as a scheme.  The 
compromise was for investigations to be made into the 
installation of pedestrian barriers to act as a physical 
deterrent to the unorthodox pedestrian movement that is 
currently encouraged at this location. 

J

U

L

Y 

BUS STOP IMPROVEMENTS 

 

Bus Stop: 1500IM1426AA, Little 
Pynchons.Tysea Road, Harlow 
Formally mark bus stop with new 
Pole, flag and timetable case. 

£1000 £4000 COMPLETE 
Essex Highways has indicated that this scheme was 
completed in September 

A
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J

U

L

Y 

BUS STOP IMPROVEMENTS 

 

Bus stop 150035049005 Fenner 
Brockway House, Maddox Road 
Harlow - Installation of a bus cage & 
no waiting plate and removal and 
relocation of memorial bench 

 

£4000 £4000 COMPLETE 
Essex Highways has indicated that this scheme was 
completed in September 

 

 

 

J

U

L

Y 

 

MINOR SCHEMES 

 

Harlow pram crossings -– additional 
funds to cater for more sites that have 
been identified as needing pedestrian 
drop kerbs 

 

£25,000 £25,000 ONGOING 
Additional sites in Harlow have been identified which will 
form Batch 2  

 

J

U

L

Y 

MINOR SCHEMES 

 

Mulberry Green / Gilden Way – 
signage refresh at the junction 
 

£5,000 £5000 31/03/2014 

Scheme has yet to be target costed to know if enough 
money has been allocated though this will involve making 
new electrical connections for the lit lights so it is possible 
that additional funds will be needed. 

J

U

L

Y 

MINOR SCHEMES –  

 
Signage improvements for town 
centre parking 

£10,000 £10,000 31/03/2014 
A meeting has taken place with the engineers who are 
drawing up designs for amendments to signage leading to 
the car parks. 

J

U

L

Y 

MINOR SCHEMES –  

 
Parking and congestion in residential 
areas 

£60,000 £60,000 ONGOING 
Top of the £40,000 allocated in 2012-13 with the scheme 
set to commence early in the new financial year as the 
priorities have been agreed  

J

U

L

Y 

MINOR SCHEMES 

Investigation and design work for 
Southern Way mini roundabout 

£10,000 £10,000 31/03/2014 

Members agreed to fund investigation works into the 
removal of the signals at the junction with Tillwicks Road to 
be replaced with a mini-roundabout.  Design work due to 
be returned by the end of March.. 
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S 

E 

P 

T 

BUS STOP IMPROVEMENT 

 

New bus shelter for Fenner Brockway 
£10,000 £10,000 31/03/2014  

S 

E 

P 

T 

BUS STOP IMPROVEMENT 

 

Installation of bus cage and no 
waiting plate on Momples Road 

£1000 £1000 31/03/2014  

S 

E 

P 

T 

SCHOOL CROSSING PATROL 

 

District wide funding available 
 

£15,000 £15,000 ONGOING 
Additional monies made available to deal with potential 
school themed issues that arise in Harlow 

 

S 

E 

P 

T 

MINOR SCHEME 

 

VAS sign for Rye Hill Road 
£10,000 £10,000 2014 /15 

Confirmation that the site meets the criteria for a VAS sign 
has been agreed and Essex Highways have been advised 
though it is likely that delivery will be in 2014-15 . 

S 

E 

P 

T 

MINOR SCHEME 

Pedestrian barrier outside the 
synagogue on Harberts Road 

£1500 £1500 31/03/2014 
Specifics of the site identified with the engineer who will be 
progress as soon as possible 

S 

E 

P 

T 

MINOR SCHEME 

Bollards to protect the footway at 
Rams Gorse 

£1500 £1500 31/03/2014 
A site meeting with the engineer has taken place and the 
specifics agreed. 

N

O

V 

CASUALTY REDUCTION 

A414 Fifth Avenue J/w Burntmill 
Lane, Harlow - Signage amendments 
and other remedial safety measures; 
No Right Hand Turn feasibility study 

£3000 £300 2014-15  

N

O

V 

BUS STOP IMPROVEMENTS 

Installation of timetable frames across 
the whole Town 

£5500 £5500 2014-15  
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N

O

V 

MINOR SCHEMES 

Hamstel Way feasibility study into the 
possibility of a pedestrian crossing in 
the vicinity of the ambulance station 

£5000 £5000 2014-15  

 
 

At the November meeting Harlow have prioritised the budget allocation for 2013-14. 
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HARLOW DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL 

LOCAL HIGHWAYS PANEL 18
th
 FEBRUARY 2014 

REPORT 3 – POTENTIAL SCHEME LIST for 2014-15 
 
The Harlow LHP have committed all available funding for this financial year so this report will serve to identify the schemes which 
will populate the scheme list for 2014-15.  
 
Feasibility studies have been approved during the course of the year which should provide design options for several sites and it is 
likely that further Passenger Transport schemes will also come forward from Essex Highways which members for then consider for 
funding at the April LHP.  It is not known until the studies have been completed what the estimated scheme costs will be. 
 
Members are invited to put forward further suggestions for potential schemes which can then be subject to an initial validation in 
the first instance. 

 

 

FEASIBILITY STUDIES / DESIGNS AND VALIDATIONS 

 

LOCATION SCHEME 

 
1 Southern Way junction with Tillwicks Road 

feasibility and design for a mini roundabout to replace existing 
signalised junction 

 
2 Hamstel Way in the vicinity of the Ambulance Station 

Design and study into the possibility of installing a pedestrian 
crossing  

 
3 

London Road, Old Harlow 4 x Pedestrian drop kerbs 

 
4 Town wide 

Studies currently underway into signage upgrades for both 
pedestrian routes and also for parking signage in the town centre.  
Suggested amendments could be funded in 2014-15. 

 
5 Church Langley 

VALIDATION – investigation into signage possibilities to deter 
HGV’s from mistakenly turning into Church Langley looking for 
access to the M11 

A
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