



RTS weekly lookahead Week commencing 10/06/2024




Updated or amended details are in **RED**

Location Description	Reason for works	Impacts	Mitigations (if applicable)
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Drainage installation	Footpath closure for the safety of pedestrians	Diversion route as shown on the ped diversion plan
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Traffic signal and street light ducting	None	N/A
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Tree pit (excavation & topsoil)	None	N/A
Via Urbis / Mill Road to Dickenson Road (within the site boundaries)	Drainage/traffic island and existing street furniture removal	Traffic will be unable to turn left into Mill Road when heading northbound on the A134 (Northern Approach Road)	Road users should continue northbound along the A134 and continue north along Via Urbis Romanae until reaching the roundabout with Axial Way. They will need to return south along Via Urbis Romanae / A134 and turn right into Mill Rd west.
Dickenson Road to Wallace Road (within the site boundaries)	Drainage installation Bund formation (footway/cycleway)	None	N/A
Dickenson Road to Wallace Road (within the site boundaries)	Street light ducting	None	N/A
Dickenson Road to Wallace Road (within the site boundaries)	Traffic signals ducting	None	N/A
Dickenson Road to Wallace Road (within the site boundaries)	Tree pit (excavation & topsoil)	None	N/A
Wallace Road to Bruff Close	Drainage installation	None	N/A

Via Urbis / Mill Road footway closure – The signalised crossing circled remains open for the safety of pedestrians crossing the road





Between 28th May and 28th June traffic will be unable to turn left into Mill Road when heading northbound on the A134 (Northern Approach Road). This is to allow for the installation of the new bus lane and associated works. Mill Road west remains accessible for traffic approaching from other directions.